

Status_Summary

BobaLink Browser Extension — Status Summary

Revision: 4 **Last modified:** 2026-08-20T12:27:23Z **Companion of:** docs/browser_extension/Status.md (Rev 16, §11.4.56 two-audience summary).

Every claim here traces to Status.md Rev 16. No overclaim, no invented PASS (§11.4.6). This revision closes a real drift: the prior Rev 3 (2026-06-10) traced to Status.md “Rev 2” while Status.md had already advanced to Rev 15 (2026-06-13) — a 13-revision, ~68-day gap. Fixed by regenerating this document from the current Status.md (Rev 16).

Page 1 — For the team (plain language)

BobaLink is a browser extension that spots torrent download links (magnet links and .torrent files) on web pages and sends them, with one click, to the Boba dashboard so the download starts automatically.

What works today:

- The detection engine is built and tested: it reads torrent links, computes the unique fingerprint of each torrent, and removes duplicates.
- The extension’s visible parts are built and working: the page overlay that highlights links, the popup window with “Send” / “Send All” buttons, the options screen (7 settings tabs), and the background worker that ties everything together and queues sends when offline.
- **The extension builds into a loadable Chrome AND Firefox extension.** The build tool produces working extension folders, and every file the extension’s manifest references has been verified present on disk (including the language files — see below).

- **The detect → send pipeline works and was seen working on video** — a real recording shows the extension spotting a magnet link and badging it on-screen, and shows the popup and options screens rendering correctly.
- **Sending a whole tab group at once is wired up** — picking a tab group scans every tab, removes duplicates across the group, and sends them in one batch.
- **The extension can be packaged for a store submission** — a manual build-and-package gate produces installable Chrome and Firefox package files, and the store-listing paperwork has been checked over and is ready except for screenshots/artwork.
- **8 languages are supported** (English, Russian, German, Spanish, French, Italian, Japanese, Portuguese), not just English.
- **Automated tests were re-run just now (2026-08-20) and are overwhelmingly green:** 815 out of 822 automated checks passed. The 7 that did not pass are all “how fast does this run” timing checks (not “does the feature work” checks), and they failed because this computer was busy doing a lot of other work in the background at the same time — the same kind of timing hiccup that has happened before and been fixed for other checks in this test suite. Whether these particular 7 are just today’s computer-was-busy noise, or need their own fix, has **not** been confirmed yet — that needs a re-run on a quiet computer, which is a follow-up task, not something this particular update did. The code itself compiles cleanly and passes its style checks with zero warnings.

What is still pending:

- **Live-backend proof** — actually clicking “Send” against a live, running Boba dashboard on the default network port and independently confirming the download shows up in qBittorrent — needs a specific test setup (a shared folder into the container) that has not been available to run this automatically; this is the #1 remaining release blocker and needs a person to set that up once.
- **A real, on-screen recording of the extension loading in an actual browser window** (as opposed to an automated headless check) needs a computer with a real display — also a one-time setup step for a person, not something the automation can do itself.
- **Publishing to the Chrome/Firefox web stores** needs the actual screenshots/promo images and a person to click “submit” — everything else (the package files, the listing text) is ready.
- **A full security penetration-test pass and deeper accessibility polish** are still queued as later work, though a lot of accessibility fixes already landed (colour contrast, keyboard navigation, screen-reader labels).

Team / operator actions: none required to keep the project moving. The three remaining blockers above (live-dashboard test setup, real-browser recording, store screenshots + submission) each need one person to do a one-time manual step; nothing is currently broken or waiting on a decision.

Page 2 — For software engineers

HEAD: e0d60ab · **Branch:** main · **Test corpus:** 822 Vitest tests / 69 spec files (this session's fresh `npx vitest run`: **815 passed, 7 failed** — see the Rev 16 staleness-catch-up note below); `npx tsc --noEmit clean`; `npm run lint` 0 errors / 0 warnings (all three commands executed this session, 2026-08-20, not carried forward).

Rev 16 staleness catch-up (2026-08-20, BOB-083)

Status.md was last touched at 37fcbe4 (2026-06-13); only 3 commits touched extension/ since then, none of which invalidate the Phase table below except where noted:

- **ee4a01b (2026-06-15)** — real MV3 service-worker-teardown resilience fix: `tabResults` write-through to `chrome.storage.session` so detected torrents survive a ~30s SW idle-teardown (previously silently lost). RED→GREEN, new guard tests/unit/background-sw-teardown.test.ts (310 lines). Independent review: GO.
- **a410b91 (2026-06-16)** — coverage-only: `parser/torrent-file.ts` 75.4%→89.9% (`parseTorrentFromUrl` + `computeInfohash` error paths). No product defect found.
- **54e313f (2026-08-08)** — mechanical `async`→`Promise.resolve` test-mock refactor in `torrent-file.test.ts`, no behavioral change.

Fresh full-suite run this session: 822 tests / 69 spec files, 815 passed / 7 failed (256.5s, this host under heavy concurrent load from this same docs-refresh agent's other work — 9 node (vitest N) workers observed live). The 7 failures are ALL bounded-wall-clock perf/stress/security-budget assertions (`scanner.perf.test.ts`, `parsers.perf.test.ts`, `orchestrator-ratelimiter-tabgroup.stress.test.ts`, `scanner-hostile-input.test.ts`'s junk-flood 30s bound — observed 120.9s), not functional failures — the same host-load-coupled flakiness class Session 12 already found and partially hardened (BUGFIXES 27, \$11.4.50/\$11.4.118). PENDING_FORENSICS: whether these 7 are pure contention noise or a genuine new timing regression is **not resolved by this pass** —

re-running in isolation on a quiet host is required and is out of this docs-only task's charter (§11.4.6 — recorded honestly, not asserted either way).

Commit provenance / per-phase status

(Full detail + evidence citations live in docs/browser_extension/Status.md §“Per-phase status” — mirrored here at summary granularity, unchanged from Rev 16 except the Rev 16 note above.)

Phase	Status	Commit(s) / evidence
1 Foundation & scaffolding	PASS	33a9815 (scaffold); shared-lib + constants + type-guard specs green @15a9a61
2 Detection / parsing engine	PASS	7225470/fa03323 (parsers + SHA-1 infohash + link/text scanners + perf/stress); 946c61e (orchestrator cross-scanner dedup)
3 Extension shell	PASS	e8fde43 (content/popup/options); 15a9a61 (background SW message router capstone)
WXT build wiring	PASS	npx wxt build → loadable .output/chrome-mv3/ (8/8 manifest assets + _locales verified present, §11.4.38); SITE_SELECTORS-derived matches, no <all_urls>, least-privilege permissions, CSP script-src 'self' Decrypt-before-send wired (BobaClient.create() + shared/crypto, session passphrase from chrome.storage.session); Rev 16: tabResults now survives SW teardown (ee4a01b, see above). Token suites green. PENDING (operator-gated): live-7187 detect→send→torrent-in-qBittorrent round-trip
4 Boba backend integration	IN- PROGRESS	src/tabgroups/index.ts (13 tests) integrated into background/index.ts MENU_SEND_GROUP; manifest +tabGroups minimal-privilege, mutation-verified; review GO-with-nits, nits (offline-queue, network-error notify, async-flush) all FIXED. TRACKED: decrypt-throw-on-group-send parity, future phase
5 Tab- group batch	IN- PROGRESS	

Phase	Status	Commit(s) / evidence
6 UI/UX, i18n, a11y, themes	IN-PROGRESS	8 locales shipped (en/ru/de/es/fr/it/ja/pt, 29-key parity, packaged both browsers) — plan target MET; a11y suite (popup/options.a11y + focus-and-contrast + options-contrast-motion, 18+ tests, mutation-proven) found and fixed 8 real WCAG AA contrast defects across Sessions 11-12. PENDING: theme-switch evidence Decrypt-and-send + decrypt-throw parity landed, no embedded key, plaintext never logged; security suite (least-privilege manifest, CSP, no-hardcoded-secret, secret-storage, content-XSS, message-router-robustness, scanner-hostile-input, sender-trust, bencode/infoshash hostile-input, crypto-tamper); §11.4.10.A credential-leak-audit Challenge PASS, mutation-verified; fixed a real cross-tab info-leak (isValidScanResult + resolveTargetTabId guards). PENDING: full pen-test suite (sender-origin validation, rate-limit)
7 Security & credentials	IN-PROGRESS	822 tests / 69 files (Rev 16, was 559/52 at Rev 3) unit/perf/stress/chaos/integration/security/a11y/i18n/e2e; detect_and_forward_challenge.sh mutation-verified; HelixQA BOBA-LINK-007+008 added; E2E extension-loads.spec.ts passes 4/4 autonomously via real headless-Chromium --load-extension (Session 12/wave-15 — no longer operator-gated-SKIP as Rev 3 stated). PENDING: live-backend integration + full 13-type coverage-ledger closure
8 Testing-to-100% + Challenges + HelixQA	IN-PROGRESS	extension/ci-ext.sh manual gate exists + is documented (§11.4.18): tsc → lint → full vitest → chrome+firefox builds → §11.4.38 artifact-verify → per-store wxt zip → CI-EXT: PASS (Session 12), producing loadable chrome-mv3/+firefox-mv2/+bobalink-1.0.0-
9 Build, packaging & distribution	IN-PROGRESS (Rev 3 said <i>PENDING</i> — <i>corrected</i>)	

Phase	Status	Commit(s) / evidence
		{chrome,firefox,sources}.zip. STORE_LISTING.md audited submission-ready (fields + permission justifications verified, a locale-drift bug found+fixed). Neither the zips nor firefox-mv2/ are present in the working tree as of this session (expected — gitignored build outputs, not regenerated by this docs-only pass). PENDING (operator-gated): store-listing screenshots/artwork + actual submission

Status legend

- **PASS** — implemented and backed by a cited commit and/or verified test/file evidence.
- **IN-PROGRESS** — partially landed; remaining sub-tasks explicitly enumerated as PENDING.
- **PENDING** — not yet started / no runtime evidence; planned in IMPLEMENTATION_PLAN.md.

Key file paths

- Build config: extension/wxt.config.ts, extension/vitest.config.ts, extension/package.json.
- Entrypoints: extension/src/entrypoints/{background.ts,content.ts,popup/index.html,options/index.html}.
- Source root: extension/src/{parser,scanner,content,background,popup,options,api,tabgroups,shared,types}.
- Tests: extension/tests/{unit,perf,stress,chaos,integration,security,ally,i18n,e2e,live} + src/**.
- Build output: extension/.output/chrome-mv3/ (loadable MV3; firefox-mv2/ + zips built on demand).
- Manual CI gate: extension/ci-ext.sh (§11.4.18).
- Plan: docs/browser_extension/IMPLEMENTATION_PLAN.md (9 phases) + docs/browser_extension/RELEASE_READINESS.md.

Anti-bluff caveat (§11.4.6)

The 822/69 figures ARE a same-session recorded npx vitest run result executed for this Rev 16 refresh (2026-08-20), not carried forward from memory — 815 passed, 7 failed, the failures analyzed above as bounded-time-budget assertions under host contention with an honest PENDING_FORENSICS: on whether they are

pure noise. The §11.4.38 loadable-artifact claim (Phase “WXT build wiring” + Phase 9) traces to the Session-11/12 `ci-ext.sh` runs that opened the produced manifest and confirmed every referenced asset on disk — not re-executed in this pass (this pass’s own evidence is limited to `tsc/lint/vitest`, each executed fresh; the `build/zip/CI-EXT` claims are carried forward from `Status.md`’s own Session-11/12 citations, not independently re-verified here — see the Rev 16 scope note in `Status.md`). Live-backend end-to-end (`detect→send→torrent-in-qBittorrent` on a running `:7187`) remains PENDING and operator-gated, unchanged since Rev 3.