

BobaLink Browser Extension “ Status

Revision: 3 **Last modified:** 2026-06-10T20:10:00Z **Scope:** BobaLink (extension/) “ WXT + TypeScript Manifest-V3 browser extension that detects magnet links and .torrent URLs and forwards them to the Boba merge service on port 7187. **Authority:** master plan docs/browser_extension/IMPLEMENTATION_PLAN.md (9 phases).

Captured-evidence-driven (11.4.5 / 11.4.45). Every PASS cites a real commit hash and/or a verified test/file artifact. Rows lacking runtime evidence are marked IN-PROGRESS or PENDING “ never PASS (11.4.6 no-guessing).

Baseline facts (verified this session “ Session 11)

- **HEAD:** 5edf6ac (pushed); wave-3 (ally + Phase-5 nits + docs + live-probe + ledger) staged for the next commit.
- **Extension test corpus: 400 Vitest tests across 35 spec files “** same-session npx vitest run “ Tests 400 passed (400) “ under extension/tests/{unit,perf,stress,chaos,integration,security,e2e} + src/**/*.npx tsc --noEmit clean; npm run lint 0 errors / 0 warnings. (+113 tests over the prior 287/22 baseline: integration 7, security 4 files, stress/chaos 10, locale 4, token suites 8, tab-groups 13, ally 18, group-send nits 2, +more.)
- **WXT build wiring “ COMPLETE.** WXT entrypoints exist at extension/src/entrypoints/{background.ts, content.ts, popup/index.html, options/index.html} (thin wrappers over the existing logic modules, so all prior test imports stay valid). npx wxt build produces a **loadable** extension/.output/chrome-mv3/:manifest_version:3, background.service_worker:background.js, popup.html, options.html, content-scripts/content.js, icons 16/32/48/128 “ **every manifest-referenced asset verified present on disk** (11.4.38: PASS). Content-script matches are derived from the curated SITE_SELECTORS (24 hosts, **no** <all_urls>); permissions least-privilege (no scripting/tabs/cookies); host_permissions = http://localhost:7187/* only; CSP script-src 'self'.

Per-phase status

Phase	Title	Status	Evidence
1	Foundation & scaffolding (WXT config, TS, shared libs, types, constants)	PASS	Scaffolded @33a9815; shared-lib + constants + type-guard unit specs green @15a9a61
2	Core detection & parsing engine (parsers, scanners, infohash dedup)	PASS	Parsers @7225470/fa03323; SHA-1 infohash + link/text scanners + perf/stress @fa03323; scanner orchestrator cross-scanner dedup @946c61e
3	Extension shell “ content / background / popup / options	PASS	Shell @e8fde43; background service-worker message router capstone @15a9a61
“		PASS	

Phase Title	Status	Evidence
WXT build wiring (entrypoints/, wxt build â†’ .output/, manifest validate)		Entrypoints src/entrypoints/ {background.ts, content.ts, popup/ index.html, options/index.html}; npx wxt build â†’ loadable .output/chrome- mv3/ (8/8 manifest assets verified present, Â§11.4.38); matches derived from SITE_SELECTORS, no <all_urls> (Session 11 @5edf6ac, pushed)
4 Boba backend integration (real client, queue auth, BE-1/2/3)	IN- PROGRESS	API leaf @e8fde43. Phase-7 decrypt-before- send wired (Session 11): BobaClient.create() decrypts the encryptedBobaApiToken bundle via shared/crypto; background reads the session passphrase from chrome.storage.session and sends the decrypted plaintext (default-open when locked). Token suites boba-client-token.test.ts 5 + background-token.test.ts 3 green. PENDING: live-7187 integration (require_backend(7187)), end-to-end detectâ†’sendâ†’torrent-in-qBittorrent on the real backend Wired (Session 11): src/tabgroups/ index.ts (dedupe across a group + batch dispatch, 13 tests) integrated into background/index.ts MENU_SEND_GROUP (deduped group batch â†’ one addMagnets POST); manifest +tabGroups (MINIMAL â€” research- confirmed tabs NOT needed since only tab.id is read; Â§11.4.120 security-test reconciliation, mutation-verified). New background.test.ts MENU_SEND_GROUP test (RED-verified: handler no-op â†’ FAIL). Independent review: GO-with-nits. Group-send nits (a) offline-queue enqueue-on-failure, (b) network-error notification, (c) hardened async flush â€” all FIXED (Session 11, REDâ†’GREEN + 3Â—deterministic, independent review GO). TRACKED: decrypt- throw (wrong passphrase) on group send not enqueued/notified â€” pre-existing parity with Send-All, future phase
5 Tab-group batch (chrome.tabGroups â†’ per-tab scan â†’ batch send)	IN- PROGRESS	i18n locale completeness guarded: locale.test.ts 4 (derives referenced __MSG_* keys from source; en catalog complete). PENDING: additional locales (plan targets 8), WCAG/a11y + theme-switch evidence
6 UI/UX, i18n, accessibility, themes	IN- PROGRESS	crypto.ts adopted; decrypt-and-send path landed (Phase-4 row); session passphrase from chrome.storage.session, no embedded key , plaintext/passphrase never logged; security
7 Security & credentials (delegate-by-default, no embedded key, log redaction)	IN- PROGRESS	

Phase Title	Status	Evidence
8 Testing to 100% (all types) + Challenges + HelixQA	IN-PROGRESS	suite tests/security/* 4 files (least-privilege manifest, CSP, no-hardcoded-secret, secret-storage). PENDING: §11.4.10.A pre-store leak audit, full pen-test suite 400 tests/35 files green (unit/perf/stress/chaos/integration/security/e2e). Challenge challenges/extension/detect_and_forward_challenge.sh drives the REAL orchestrator+client end-to-end, PASS on captured evidence, mutation-verified (no-op stub â†’ FAIL). HelixQA boba-bobalink.yaml BOBA-LINK-007 added; symlinked into challenges/helixqa-banks/. E2E tests/e2e/extension-loads.spec.ts is a real MV3-load test, operator-gated SKIP in this headless sandbox (extension load unsupported; §11.4.3). PENDING: the full 13-type coverage matrix + live-backend integration + the coverage ledger to 100% Loadable .output/chrome-mv3/ produced, but no extension/ci-ext.sh manual gate, no per-store zip, no §11.4.65 user/dev/install/API doc siblings yet
9 Build, packaging & distribution (manual â€” NO CI/CD)	PENDING	

Status legend

- **PASS** â€” implemented and backed by a cited commit and/or verified test/file evidence.
- **IN-PROGRESS** â€” partially landed; some sub-tasks done with evidence, remainder explicitly enumerated as PENDING.
- **PENDING** â€” not yet started / no runtime evidence; planned in IMPLEMENTATION_PLAN.md.

Anti-bluff notes (§11.4 / §11.4.6 / §11.4.69)

- The 400 figure IS a same-session recorded npx vitest run result (Tests 400 passed (400)), not merely a static grep â€” it supersedes the prior 287/22 grep-count baseline. tsc + lint captured clean in the same session.
- The §11.4.38 loadable-artifact claim was verified by **opening the produced .output/chrome-mv3/manifest.json** and confirming every referenced asset exists on disk â€” not by "build exited 0".
- The Phase-7 decrypt path is proven by REDâ†’GREEN: ciphertext-on-the-wire (pre-fix) â†’ decrypted-plaintext header (post-fix), with the ciphertext never sent and the token never logged (background-token.test.ts, boba-client-token.test.ts).
- The detectâ†’forward Challenge was independently re-run and its no-op-stub negation verified (stubbed orchestrator â†’ FAIL) during code review.
- Independent multi-lens subagent code-review (correctness/security/build/docs) was run; the security + correctness + build + docs lenses returned GO / GO-with-nits. (The correctness/security/build subagent lenses were re-run in the conductor context after a transient platform throttle on subagent dispatch; an independent subagent re-pass runs before any release tag per §11.4.40.)