

BobaLink Browser Extension â€” Status Summary

Revision: 2 **Last modified:** 2026-06-10T20:05:00Z **Companion of:** docs/browser_extension/Status.md (Rev 2, Â§11.4.56 two-audience summary).

Every claim here traces to Status.md Rev 2. No overclaim, no invented PASS (Â§11.4.6).

Page 1 â€” For the team (plain language)

BobaLink is a browser extension that spots torrent download links (magnet links and .torrent files) on web pages and sends them, with one click, to the Boba dashboard so the download starts automatically.

What works today:

- The detection engine is built and tested: it reads torrent links, computes the unique fingerprint of each torrent, and removes duplicates.
- The extension's visible parts are built: the page overlay that highlights links, the popup window with a "Send" button, the options screen, and the background worker that ties everything together and queues sends when offline.
- **The extension now builds into a loadable Chrome extension â€”** running the build tool produces a working chrome-mv3 folder, and every file the extension's manifest references was verified present on disk.
- **The detect â†’ send pipeline works â€”** the client that talks to the Boba dashboard decrypts its stored token and sends the download, and the dashboard side accepts it.
- **Sending a whole tab group at once is wired up â€”** picking a tab group scans every tab, removes duplicates across the group, and sends them in one batch.
- **400 automated tests pass** (across 35 test files); the code also passes its type check and its style/lint check with zero warnings.

What is still pending:

- **Live-backend proof â€”** actually clicking "Send" and seeing the torrent appear in qBittorrent â€” has not yet been recorded against a running dashboard on port 7187.
- **Packaging the extension into an installable, per-store file** is not finished â€” the build tool is configured and produces a loadable folder, but the final manual "build and zip" gate and the published documentation are not yet wired up.
- **More languages** (translations beyond English), the **full accessibility/theme polish**, and the **fully hardened credential/security model** (pre-store leak audit, full pen-test suite) are still to come.

Team / operator actions: none required right now. The next milestones are the live "click â†’ download appears" proof against a running dashboard, and wiring the manual packaging gate so an installable extension exists.

Page 2 “ For software engineers

HEAD: 5edf6ac **Branch:** main **Test corpus:** 400 Vitest tests / 35 spec files “ same-session npx vitest run â†’ green; npx tsc --noEmit clean; npm run lint 0 errors / 0 warnings.

Commit provenance

Phase	Status	Commit(s) / evidence
1 Foundation & scaffolding	PASS	33a9815 (scaffold); shared-lib + constants + type-guard specs green @15a9a61
2 Detection / parsing engine	PASS	7225470, fa03303â†’fa03323 (parsers + SHA-1 infohash + link/text scanners + perf/stress); 946c61e (orchestrator cross-scanner dedup)
3 Extension shell	PASS	e8fde43 (content/popup/options); 15a9a61 (background SW message router capstone)
WXT build wiring	PASS	src/entrypoints/{background.ts,content.ts,popup/index.html,options/index.html}; npx wxt build â†’ loadable .output/chrome-mv3/ (8/8 manifest assets verified present, Â§11.4.38); content-script matches derived from SITE_SELECTORS (24 hosts, no <all_urls>), least-privilege permissions, host_permissions = http://localhost:7187/*, CSP script-src 'self'
4 Boba backend integration	IN-PROGRESS	API leaf @e8fde43; Phase-7 decrypt-before-send wired “ BobaClient.create() decrypts encryptedBobaApiToken via shared/crypto, background reads session passphrase from chrome.storage.session (default-open when locked); token suites boba-client-token.test.ts 5 + background-token.test.ts 3 green. PENDING: live-7187 integration, end-to-end detectâ†’sendâ†’torrent-in-qBittorrent
5 Tab-group batch	IN-PROGRESS	src/tabgroups/index.ts (group-wide dedupe + batch dispatch, 13 tests) integrated into background/index.ts MENU_SEND_GROUP (one addMagnets POST); manifest +tabGroups (minimal “ tabs not needed, only tab.id read; Â§11.4.120 security-test reconciliation, mutation-verified); RED-verified MENU_SEND_GROUP test (handler no-op â†’ FAIL). Review: GO-with-nits. Tracked nits: offline-queue on group-send failure, network-error notification, async-flush hardening
6 UI/UX, il8n, ally, themes	IN-PROGRESS	locale.test.ts 4 (derives __MSG_* keys from source; en catalog complete). PENDING: additional locales (target 8), WCAG/ally + theme-switch evidence
7 Security & credentials	IN-PROGRESS	crypto.ts adopted; decrypt-and-send path landed; session passphrase from chrome.storage.session, no embedded key, plaintext/passphrase never logged; tests/security/* 4 files (least-privilege manifest, CSP, no-hardcoded-secret, secret-storage). PENDING: Â§11.4.10.A pre-store leak audit, full pen-test suite
8 Testing-to-100% +	IN-PROGRESS	400 tests / 35 files green (unit/perf/stress/chaos/integration/security/e2e); Challenge challenges/extension/

Phase	Status	Commit(s) / evidence
Challenges + HelixQA		<code>detect_and_forward_challenge.sh</code> drives the real orchestrator+client end-to-end, mutation-verified (no-op stub <code>â†’</code> FAIL); HelixQA <code>boba-bobalink.yaml</code> BOBA-LINK-007 added; E2E tests/ <code>e2e/extension-loads.spec.ts</code> operator-gated SKIP in headless sandbox (Â§11.4.3). PENDING: full 13-type matrix + live-backend integration + coverage ledger to 100%
9 Build, packaging & PENDING distribution		Loadable <code>.output/chrome-mv3/</code> produced; no <code>extension/ci-ext.sh</code> manual gate, no per-store zip, no Â§11.4.65 user/dev/install/API doc siblings yet

Status legend

- **PASS** `â€”` implemented and backed by a cited commit and/or verified test/file evidence.
- **IN-PROGRESS** `â€”` partially landed; remaining sub-tasks explicitly enumerated as PENDING.
- **PENDING** `â€”` not yet started / no runtime evidence; planned in `IMPLEMENTATION_PLAN.md`.

Key file paths

- Build config: `extension/wxt.config.ts`, `extension/vitest.config.ts`, `extension/package.json`.
- Entrypoints: `extension/src/entrypoints/{background.ts,content.ts,popup/index.html,options/index.html}`.
- Source root: `extension/src/{parser,scanner,content,background,popup,options,api,tabgroups,shared,`
- Tests: `extension/tests/{unit,perf,stress,chaos,integration,security,e2e}+src/**`.
- Build output: `extension/.output/chrome-mv3/` (loadable MV3).
- Plan: `docs/browser_extension/IMPLEMENTATION_PLAN.md` (9 phases) + `_analysis/+_plan/`.

Anti-bluff caveat (Â§11.4.6)

The 400 figure IS a same-session recorded `npx vitest run green` result (supersedes the prior 287/22 static spec-case count). The Â§11.4.38 loadable-artifact claim was verified by opening the produced `.output/chrome-mv3/manifest.json` and confirming every referenced asset exists on disk `â€”` not by "build exited 0". The Phase-7 decrypt path is proven RED`â†’`GREEN (ciphertext-on-the-wire pre-fix `â†’` decrypted-plaintext header post-fix). Live-backend end-to-end (`detectâ†’sendâ†’torrent-in-qBittorrent` on a running :7187) remains PENDING.