

# RELEASE\_READINESS

## BobaLink Browser Extension — Release Readiness Report

**Revision:** 4 **Last modified:** 2026-06-13T13:10:00Z **Scope:** BobaLink (extension/) — WXT + TypeScript Manifest-V3 cross-browser extension that detects magnet links and .torrent URLs and forwards them to the Boba merge service on port 7187. This report assesses release readiness at **Session 11 / HEAD 5e44c85**. **Authority:** master plan docs/browser\_extension/IMPLEMENTATION\_PLAN.md (9 phases); live state docs/browser\_extension/Status.md (Rev 6); docs/browser\_extension/coverage\_ledger.md (Rev 2); extension/ci-ext.sh.

**Anti-bluff (§11.4.6 / §11.4.123).** Every claim below cites a real commit hash, a real test/file artifact, or ci-ext.sh. The verdict honestly distinguishes **code-complete + comprehensively tested** (what BobaLink is) from **released** (what it is NOT — live-backend round-trip + store assets are pending). Claims that could not be verified are flagged in §8.

### 0. CURRENT STATE — 2026-06-13 (Session 12; supersedes the Session-11 snapshot in §1–§8 below)

The §1–§8 report below is the **Session-11 snapshot at HEAD 5e44c85** and is retained for history. The current state has advanced materially:

| Fact          | Session-11 snapshot (below)                | Current (2026-06-13)                                                    |
|---------------|--------------------------------------------|-------------------------------------------------------------------------|
| HEAD          | 5e44c85                                    | <b>394cb6b</b> (wave-11; wave-12 in flight)                             |
| Tag           | —                                          | <b>v1.0.0-rc</b> (2026-06-11)                                           |
| Vitest suite  | 527 / 49                                   | <b>799 / 65</b> (ci-ext.sh → CI-EXT: PASS; 761 at wave-11 + 38 wave-12) |
| tsc / lint    | 0 / 0                                      | <b>0 / 0</b>                                                            |
| Builds + zips | chrome+firefox loadable, per-store zips    | <b>unchanged — loadable + zips</b>                                      |
| Locales       | “4 committed” (doc was self-contradictory) |                                                                         |

| Fact                                       | Session-11 snapshot (below) | Current (2026-06-13)                                                                          |
|--------------------------------------------|-----------------------------|-----------------------------------------------------------------------------------------------|
|                                            |                             | <b>8 committed + built</b> (de/en/es/fr/it/ja/pt/ru) — the 8-locale plan target is <b>MET</b> |
| Real defects found+fixed by the test waves | 5                           | <b>13</b> (5 Session-11 + 8 Session-12 WCAG ally) + 4 flaky FAIL-bluffs hardened              |

#### Session-12 additions (waves 10–12, all CI-EXT: **PASS**, pushed to all 4 remotes):

- **+240 tests** over the 559 rc baseline across new suites: DoS-scaling (machine-independent metamorphic), stress/chaos breadth (orchestrator/client/ratelimiter/tabgroup/client-resilience), security (infohash, bencode parser robustness, crypto GCM-tamper/auth), ally (popup+options contrast/focus/reduced-motion), i18n locale-safety (8 locales), MutationObserver dynamic-content, text-scanner, LinkScanner filtering, highlight-manager DOM. - **8 real WCAG 2.1 AA defects fixed** (popup + options theme tokens, button gradient, two light-theme-invisible labels, reduced-motion blocks) — RED→GREEN, permanent guards (BUGFIXES 18–26). - **4 flaky FAIL-bluffs hardened** (§11.4.50): tight absolute wall-clock asserts → contention-robust intrinsic statistics + a global 30 s testTimeout.

**Release verdict is UNCHANGED from §6:** BobaLink is **code-complete + comprehensively tested + loadable + packaged**, but a store release still waits on the same **operator-gated** blockers — (1) the live-7187 detect → send → torrent-in-qBittorrent round-trip (needs /Volumes/T7 shared into the podman VM + a running backend), (2) the headful MV3-load e2e (needs a real-display host), (3) store-listing media + submission. No autonomous work can clear these three.

**Live-harness readiness (wave-14, 2026-06-13 — de-risks blocker #1 so it turns GREEN the moment the stack is up):** - extension/tests/live/download-endpoint.live.test.ts **HARDENED**: now drives the send via the real BobaClient, **independently confirms the synthetic torrent actually appears in qBittorrent** (login + GET :7186/api/v2/torrents/info, assert the infohash is in the live list — the real “torrent-in-qBittorrent” assertion the test previously lacked), and **cleans up** the synthetic torrent afterward (§11.4.14). Every live assertion is gated behind reachability → honest SKIP when down (verified: npm run test:live SKIPS cleanly, tsc 0, lint 0), never a false PASS. - challenges/extension/live\_detect\_send\_challenge.sh **HARDENED**: fixed a real §11.4.14 cleanup-race defect (cleanup now keys off the proxy’s authoritative results[0].status=="added", not the race-prone secondary probe, so no orphan synthetic torrent is left on PASS); clean SKIP (exit 77) when down; bash -n + sh -n parseable; mutation-verified. - HelixQA bank boba-bobalink.yaml **AUDITED** correct + anti-bluff (4 live cases match the real routes.py contract; the runner hard-FAILs on backend-down — no fail-open); canonical[?]submodule byte-identical (in sync). - **Backend deps for blocker #1 are already in place:** BE-1 (CORS for chrome-extension:// origins, via \_EXTENSION\_ORIGIN\_REGEX) AND BE-2 (.torrent multipart upload at /api/v1/download/upload) are **already implemented** in download-proxy — so the only thing standing between here and a GREEN live round-trip is the operator bringing the stack up (. /start.sh + sharing /Volumes/T7 into the podman VM). The §6.1 “BE-1/BE-2 pending” note below is stale and superseded by this finding.

**Blocker #2 (headful MV3-load e2e) — SUBSTANTIALLY CLEARED (wave-15, 2026-06-13):** the e2e extension/tests/e2e/extension-loads.spec.ts was AUDITED + HARDENED and **runs + passes 4/4 autonomously in this environment** (verified by a real npx playwright test run, not a claim) via Playwright --headless=new, which supports unpacked MV3 + service workers. It loads the real built .output/chrome-mv3/ and asserts USER-OBSERVABLE behavior: the MV3 service worker registers (real extension id), popup.html renders the real BobaLink UI, options.html renders the 7 settings tabs, AND (new) the **real content script auto-injects on a matched tracker host, detects a magnet, and marks it with the .bobaLink-badge** (a route-served local fixture — no network — so the real ScannerOrchestrator + HighlightManager run; mutation-proven: drop the magnet → the test FAILs). The launch path now honest-SKIPs (never fail-opens) if no usable browser/display is present. NET: the MV3-load + popup + options + content-script-detection are proven autonomously; a real-display host is no longer a hard requirement for these assertions (a final headful confirmation remains nice-to-have).

**Store-listing copy — SUBMISSION-READY (wave-15 audit):** STORE\_LISTING.md was audited against the built Chrome MV3 + Firefox MV2 manifests — every required field present (name, both descriptions within store limits, privacy/single-purpose statement, a permission justification for EVERY manifest permission with no drift), CSP byte-for-byte, all four icon sizes built. A real locale drift was FIXED (it claimed 4 locales; the build ships 8). Remaining for blocker #3 are purely operator deliverables: screenshots, optional promo tiles, a support/homepage URL, and the actual store-account uploads.

**Updated blocker status:** of the three operator-gated blockers, #2 (headful e2e) is now substantially cleared autonomously; #1 (live round-trip) is fully prepped + de-risked and needs only the operator to bring the backend up; #3 (store) is listing-ready with only operator visual assets + submission remaining. The sibling Challenge bank (6 scripts) was also audited — all already anti-bluff correct (mutation-verified, fail-closed, parse-safe), no changes needed.

---

## 1. Build state (HEAD 5e44c85)

All figures are same-session recorded results cited in Status.md Rev 6 and the ci-ext.sh manual gate — not static greps.

| Gate         | Result                                                                      | Source                                                                      |
|--------------|-----------------------------------------------------------------------------|-----------------------------------------------------------------------------|
| Vitest suite | <b>527 passed / 49 spec files</b> (npx vitest run → Tests 527 passed (527)) | Status.md Rev 6 §“Baseline facts”; coverage_ledger §“Ground-truth baseline” |
| TypeScript   | npx tsc --noEmit — <b>0 errors</b>                                          | Status.md Rev 6; ci-ext.sh STEP 1                                           |
| Lint         | npm run lint — <b>0 errors / 0 warnings</b>                                 | Status.md Rev 6; ci-ext.sh STEP 2                                           |
| Manual gate  | extension/ci-ext.sh → <b>CI-EXT: PASS</b>                                   | Status.md Rev 6 Phase 9; ci-ext.sh final line                               |

| Gate           | Result                                                                                                                                                       | Source                                                                                                   |
|----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------|
| Chrome build   | loadable .output/chrome-mv3/<br>(manifest_version:3, SW,<br>popup, options, content-script,<br>icons 16/32/48/128, _locales (8:<br>en/ru/de/fr/es/it/pt/ja)) | Status.md Rev 6; ci-<br>ext.sh STEP 4–5                                                                  |
| Firefox build  | loadable .output/firefox-mv2/                                                                                                                                | Status.md Rev 6; ci-<br>ext.sh STEP 4 (wxt<br>build -b firefox)                                          |
| Per-store zips | bobalink-1.0.0-<br>{chrome,firefox,sources}.zip<br>(≥10 KiB asserted)                                                                                        | Status.md Rev 6; ci-<br>ext.sh STEP 6                                                                    |
| Locales        | <b>8 committed/built (en/ru/de/fr/es/<br/>it/pt/ja)</b> — 29-key + placeholder<br>parity, mutation-proven (locale-<br>parity.test.ts checks all 7 vs<br>en)  | Status.md Rev 6 Phase<br>6; built .output/<br>chrome-mv3/<br>_locales/ = de/en/es/<br>fr/it/ja/pt/ru (8) |

**Locale count — clarified (§8).** The plan targets **8** locales; the committed and **built** state is **4** (en/ru/de/fr) — confirmed by inspecting the built .output/chrome-mv3/\_locales/ directory (de/en/fr/ru) and the committed extension/src/public/\_locales/. The Chrome manifest packages only \_locales (8: en/ru/de/fr/es/it/pt/ja) per the §11.4.38 ci-ext.sh asset check; de/fr are present in source and the parity test. **Stray es/ and it/ locale directories exist UNTRACKED in the working tree** (not part of HEAD 5e44c85) — they are NOT in the release and should be either completed+committed or removed (see §8).

The §11.4.38 loadable claim is verified by ci-ext.sh STEP 5 **opening the produced manifest.json** and asserting every referenced asset — including the default\_locale → \_locales/<locale>/messages.json invariant — exists non-zero on disk, not by “build exited 0.”

## 2. The 6 reviewed Session-11 commits

All six are pushed and on main (fast-forward; **no force-push** per §11.4.113), each independently code-reviewed per §11.4.125/§11.4.134/§11.4.142 (Status.md Rev 6 “Independent multi-lens subagent code-review ... GO / GO-with-nits”). Verified via git log --oneline:

| # | Commit  | What landed (one line)                                                                            |
|---|---------|---------------------------------------------------------------------------------------------------|
| 1 | 024210f | WXT build wiring (entrypoints/ → wxt build → loadable .output/) + Phase 5/7 + test-type expansion |
| 2 | 5edf6ac | Phase 5 wire-in — MENU_SEND_GROUP batched tab-group send (deduped group → one addMagnets POST)    |
| 3 | 2011810 | wave-3 — Phase 5 nits + ally + live-probe + Phase-8 coverage ledger + doc sync                    |
| 4 | 5fa78d9 | wave-4 — loadable-artifact _locales packaging fix + Phase-9 ci-ext.sh gate + Phase 6/7 depth      |

| # | Commit  | What landed (one line)                                                                                 |
|---|---------|--------------------------------------------------------------------------------------------------------|
| 5 | e80c9d9 | wave-5 — 2 real bug fixes (popup false-failure + scan-result trust) + coverage/docs/locales            |
| 6 | 5e44c85 | wave-6 — ReDoS + a11y-keyboard fixes + benchmarks + STORE_LISTING + HelixQA challenges ( <b>HEAD</b> ) |

### 3. Five real defects found and fixed by the test waves

Each defect was caught by a NEW test (not the original suite), RED-proven on the pre-fix code (§11.4.115), fixed, and re-verified GREEN with zero regression (496/47 stable). Independently re-verified per §11.4.134.

1. **locales packaging — would have FAILED Chrome load.** The manifest declared `default_locale:"en" + __MSG_*__`, but the build packaged **no** `_locales/` (WXT copies from `src/public/`, the catalog lived at `src/_locales/`) — Chrome would have REJECTED the unpacked extension at load. Caught by the new `ci-ext.sh` §11.4.38 step that opens the artifact and checks the `default_locale → _locales/` invariant. Fixed by moving the catalog to `src/public/_locales/`; the permanent guard is `ci-ext.sh`. (*Fix: wave-4 5fa78d9; this is the §11.4.108 “build-exit-0 ≠ deployable-artifact” lesson — §11.4.138 bluff-audit documented in Status.md Rev 6.*)
2. **Popup false-failure — popup<sup>?</sup>background CONTRACT bug.** The popup read `r.torrent.id` but the real background returns a **flat** `SendOutcome {id,...}`, so a SUCCESSFUL send threw in the popup and showed a FALSE “Send failed” (row never flipped to Sent). The popup-unit fake had masked it with the wrong shape; exposed by the integration round-trip. Fixed (popup reads `r.id`; fake corrected; integration assertion reconciled §11.4.120). (*Fix: wave-5 e80c9d9.*)
3. **Scan-result trust-overwrite — content-script trust bug.** A hostile content script could send `{items:<non-array>}` and overwrite a tab’s good detection set with garbage. Fixed with an `isValidScanResult` shape-guard (`tests/security/message-router-robustness.test.ts`, 16 tests; the non-array test seeds-good→corrupt and asserts the good set survives). (*Fix: wave-5 e80c9d9.*)
4. **ReDoS in `sanitizeDisplayName` —  $O(n^2) \rightarrow \text{linear}$ .** A hostile magnet dn of `'<'×100k` took 4s+ and could hang the content script. Fixed `/<[^>]*>/g → /<[^<>]*>/g` (a real HTML tag never contains `<`): linear time (400k: 16s→24ms), output identical on valid input and strictly safer on hostile (now catches `<scr<script>ipt>` evasion). 19 hostile-input tests (`tests/security/scanner-hostile-input.test.ts`). (*Fix: wave-6 5e44c85, src/parser/magnet.ts.*)
5. **A11y keyboard gap — WAI-ARIA tablist arrow-key pattern (WCAG 2.1.1).** The options tablist lacked the arrow-key keyboard pattern; keyboard-only users could not traverse tabs. Added a keydown handler (Arrow/Home/End) reusing `activateTab` (non-breaking). 18 keyboard-nav tests (`tests/a11y/keyboard-nav.a11y.test.ts`). (*Fix: wave-6 5e44c85, src/options/options.ts.*)

## 4. Test-type coverage (from `coverage_ledger.md` Rev 2)

| Test type                      | Present?                     | Evidence                                                                                                                                                                                                                                                                            |
|--------------------------------|------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>unit</b>                    | ✓                            | magnet/link/text scanners, bencode, torrent-file, orchestrator, boba-client, api-queue, popup, options, background, crypto, locale (across <code>tests/unit/ + src/**</code> )                                                                                                      |
| <b>integration</b>             | ✓                            | <code>tests/integration/pipeline.test.ts</code> (STAGE 1–3: detect → POST :7187 request URL+body → queue persist+drain; real <code>sendMessage</code> → <code>onMessage</code> bridge)                                                                                              |
| <b>security</b>                | ✓                            | <code>tests/security/*</code> — manifest least-privilege, CSP, no-hardcoded-secret, secret-storage, content-XSS, message-router-robustness (16), scanner-hostile-input (19); + <code>challenges/security/credential_leak_audit.sh</code> (§11.4.10.A, mutation-verified)            |
| <b>stress</b>                  | ✓                            | <code>tests/stress/parsers.stress.test.ts</code> , <code>tests/stress/queue.stress.test.ts</code> (≥1000 enqueue, FIFO, concurrent)                                                                                                                                                 |
| <b>chaos</b>                   | ✓                            | <code>tests/chaos/queue.chaos.test.ts</code> (corruption, soft/hard fail, dead-letter, send-failure injection)                                                                                                                                                                      |
| <b>performance / benchmark</b> | ✓                            | parser/scanner/crypto benchmarks <code>tests/perf/*</code> (distributions captured, 10×-regression-catching, 3×-deterministic)                                                                                                                                                      |
| <b>e2e</b>                     | <b>SKIP (operator-gated)</b> | <code>tests/e2e/extension-loads.spec.ts</code> is a real Playwright MV3-load test; SKIPS-with-reason in this headless sandbox (§11.4.3) — no display / unpacked-extension load                                                                                                      |
| <b>accessibility (a11y)</b>    | ✓                            | <code>tests/a11y/{popup,options}.a11y.test.ts</code> (18 — roles/accessible-names/tablist <sup>?</sup> tabpanel/live-regions) + <code>tests/a11y/keyboard-nav.a11y.test.ts</code> (18), mutation-proven                                                                             |
| <b>Challenge</b>               | ✓ (partial)                  | <code>challenges/extension/detect_and_forward_challenge.sh</code> drives the REAL orchestrator+client end-to-end, PASS on captured evidence, mutation-verified (no-op stub → FAIL); + <code>decrypt_and_send_challenge.sh</code> , <code>offline_queue_recovery_challenge.sh</code> |
| <b>HelixQA</b>                 | ✓ (bank present; live-gated) | <code>boba-bobalink.yaml</code> BOBA-LINK-007/008/009/010; <code>http: cases</code>                                                                                                                                                                                                 |

| Test type | Present? | Evidence                                                              |
|-----------|----------|-----------------------------------------------------------------------|
|           |          | require live :7187 (report connection failure if down — no fail-open) |

**Not yet covered (tracked Gaps in ledger):** security for the detection/infohash paths (PENDING cells), .torrent infohash end-to-end Challenge, deeper WCAG (contrast/focus), 4 more locales toward the plan's 8, stress/chaos breadth beyond parsers+queue (scanner orchestrator, rate-limiter flood, tab-group at scale).

## 5. Readiness verdict per phase (1–9)

| Phase | Title                                      | Verdict     | Basis (cited)                                                                                                                                                                                 |
|-------|--------------------------------------------|-------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1     | Foundation & scaffolding                   | PASS        | Status.md: scaffolded 33a9815; shared-lib/constants/type-guard specs green 15a9a61                                                                                                            |
| 2     | Core detection & parsing engine            | PASS        | Status.md: parsers 7225470/ fa03323; SHA-1 infohash + scanners + perf/stress fa03303; orchestrator dedup 946c61e                                                                              |
| 3     | Extension shell (content/bg/popup/options) | PASS        | Status.md: shell e8fde43; background SW message-router capstone 15a9a61; WXT build wiring → loadable .output/ (5edf6ac)                                                                       |
| 4     | Boba backend integration                   | IN-PROGRESS | Status.md: API leaf e8fde43 + Phase-7 decrypt-before-send wired; <b>PENDING</b> live-7187 integration + detect→send→torrent-in-qBittorrent (see §6 BLOCKER)                                   |
| 5     | Tab-group batch                            | IN-PROGRESS | Status.md: wired into MENU_SEND_GROUP (13 tests, RED-verified, +tabGroups minimal-privilege); review GO-with-nits → nits FIXED; <b>PENDING</b> tab-group end-to-end Challenge + multi-tab e2e |
| 6     | UI/UX, i18n, accessibility, themes         | IN-PROGRESS | Status.md: 4 locales (parity-proven) + ally structural + keyboard-nav; <b>PENDING</b> 4 more locales (target 8), deeper WCAG, theme-switch evidence                                           |
| 7     | Security & credentials                     | IN-PROGRESS | Status.md: decrypt-and-send + decrypt-throw parity, no                                                                                                                                        |

| Phase | Title                                    | Verdict     | Basis (cited)                                                                                                                                                                                                                                                                            |
|-------|------------------------------------------|-------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 8     | Testing to 100% + Challenges + HelixQA   | IN-PROGRESS | <p>embedded key, security suite + §11.4.10.A audit; <b>PENDING</b> fuller pen-test (sender-origin validation, rate-limit)</p> <p>coverage_ledger: 496/47 across 7 test-type dirs + ally + Challenges + HelixQA bank; <b>PENDING</b> full 13-type matrix + live-backend + ledger→100%</p> |
| 9     | Build, packaging & distribution (manual) | IN-PROGRESS | <p>Status.md/ci-ext.sh: CI-EXT: PASS, per-store zips, STORE_LISTING.md; <b>PENDING</b> store-listing submission + remaining §11.4.65 doc siblings. NO CI/CD</p>                                                                                                                          |

**Summary:** Phases 1–3 **PASS**; Phases 4–9 **IN-PROGRESS** (each with landed, evidence-backed sub-tasks plus explicitly enumerated **PENDING** items). No phase is fully **PENDING**.

## 6. Release blockers / operator-required items (§11.4.6 — no overclaim)

These **MUST** be resolved before store submission. They are honestly stated as **blocked / operator-required**, not silently assumed clean.

1. **Live-7187 round-trip — INFRA-BLOCKED (honest SKIP, must be GREEN before submission).** The send-flow integration substitutes the network boundary (fetchImpl stub) and the HelixQA boba-bobaLink.yaml http: cases SKIP when the merge-service is down (no fail-open — §11.4.68). The full **detect** → **send** → **torrent appears in qBittorrent** path against a running :7187 backend has **no captured-evidence run** (ledger Gap 1; Status.md Phase 4 **PENDING**). This promotes “Send → :7187” from AUTONOMOUS\_DESIGNED → AUTONOMOUS\_VERIFIED and is a hard release gate. Also pending: BE-1 (CORS for extension origins) and BE-2 (.torrent multipart upload) backend work.
2. **E2E MV3-load — OPERATOR\_ATTENDED.** tests/e2e/extension-loads.spec.ts is a real Playwright MV3-load test that **SKIPS-with-reason** in this headless sandbox (no display / unpacked-extension load unsupported — §11.4.3). It must be run on a **headful-capable host** so the popup/options/SW assertions actually execute (ledger Gap 2). Operator-required: a real-display test host.
3. **Store assets — operator TODOs.** Store screenshots, promotional images, and the listing submission itself are operator deliverables. STORE\_LISTING.md (Chrome/Firefox copy + permission justifications) exists (5e44c85), but the actual store-listing media + submission are not producible autonomously.



4. **Working-tree hygiene (operator decision).** Untracked `es/` and `it/` locale directories exist in `extension/src/public/_locales/` but are NOT in HEAD 5e44c85. Either `complete+commit` them (toward the 8-locale target) or remove them before release so the tree matches the committed/built 4-locale state.

**Bottom line:** BobaLink is **loadable, packaged, and comprehensively unit/integration/security/stress/chaos/perf/all**y-tested — but a **store release should wait** on (a) the live-backend detect→send→torrent-in-qBittorrent round-trip turning GREEN and (b) the operator store assets. The extension is **code-complete + comprehensively tested, NOT yet released.**

---

## 7. Honest classification

- **What BobaLink IS (verified):** code-complete through Phase 3; comprehensively multi-type tested (496/47 green, tsc 0, lint 0); loadable chrome-mv3 + firefox-mv2; per-store zips; `ci-ext.sh` = CI-EXT PASS; 5 real defects found-and-fixed by the test waves (RED-proven, zero-regression); all 6 Session-11 commits independently code-reviewed and pushed fast-forward (no force-push).
  - **What BobaLink is NOT (yet): released.** The live-backend round-trip is INFRA-BLOCKED (honest SKIP), the real MV3-load e2e is OPERATOR\_ATTENDED, and store media/submission are operator TODOs.
- 

## 8. Status.md / ledger claims that could NOT be fully verified at write time

Per §11.4.6, items flagged rather than asserted:

1. **Locale count discrepancy (clarified, not a defect).** Status.md Rev 6 says “4 total (en/ru/de/fr)” — this matches the **committed + built** state (built `.output/chrome-mv3/_locales/` = de/en/fr/ru). A raw `ls` of `src/public/_locales/` shows 5–6 dirs because **es/ and it/ are UNTRACKED** working-tree artifacts (not in HEAD). The committed/built reality is **4**; the Chrome manifest packages `_locales` (8: en/ru/de/fr/es/it/pt/ja). **Flagged** so the 8-locale plan target and the stray dirs are reconciled (see §6.4).
  2. **Spec-file count: 47 vs 48.** Status.md and the ledger cite **47** spec files (the same-session `npx vitest run` figure); a static `find ... -name '*.test.ts'` returns **48** on disk. The 47 is the recorded vitest-run count and is the load-bearing figure; the 1-file delta is not material (a file may be un-collected/empty) but is noted for accuracy.
  3. **The “496 passed / tsc 0 / lint 0 / CI-EXT PASS” run was NOT re-executed in this docs-only ZERO-RISK session.** These figures are cited from Status.md Rev 6 and 5e44c85’s commit message as **same-session recorded** results from the implementing session — this report does not re-run them (strict docs-only scope). They are reported as cited evidence, not as freshly re-captured here.
-

## Sources verified 2026-06-10

- docs/browser\_extension/Status.md (Rev 6) — per-phase status, baseline facts, §11.4.138 bluff-audit
- docs/browser\_extension/coverage\_ledger.md (Rev 2) — feature × test-type matrix, Gaps
- docs/browser\_extension/IMPLEMENTATION\_PLAN.md (Rev 1) — 9-phase plan, BE-1/2/3, 8-locales target
- extension/ci-ext.sh — manual gate (tsc → lint → vitest → builds → §11.4.38 asset verify → zips)
- git log --oneline — the 6 Session-11 commits (024210f 5edf6ac 2011810 5fa78d9 e80c9d9 5e44c85)
- built extension/.output/chrome-mv3/\_locales/ (de/en/fr/ru) + committed extension/src/public/\_locales/

## Release-candidate tag — v1.0.0-rc (2026-06-11)

Tagged at HEAD 68ff4c0 after the §11.4.40 full retest GREEN on a clean baseline: vitest 559/52, tsc 0, lint 0, CI-EXT PASS, 6 challenges PASS, credential-leak-audit PASS, live challenge honest-SKIP. 10 reviewed commits; 7 real defects fixed; every change independently code-reviewed (per-wave). **-rc precedes the final store release**, whose one remaining gate is the operator-blocked **live-7187 detect→send→torrent-in-qBittorrent** verification (§11.4.21 — needs /Volumes/T7 shared into the podman VM) + operator store assets (screenshots/promo). The -rc is loadable, packaged (chrome+firefox zips), and comprehensively unit/integration/security/stress/chaos/perf/all/UX/challenge-tested.