

RELEASE_READINESS_20260616

Boba — Release-Readiness Assessment (RW-18..21)

Revision: 1 **Last modified:** 2026-06-16T10:30:00Z **Status:** assessment only — **NO tag created** (per task constraint + §11.4.40/§11.4.113)

Baseline: HEAD 8b9ef90 on main. Assembled by READ-ONLY investigation + this-session live test runs. Anti-bluff (§11.4.6): every claim cites a captured log, a live test run from this session, a commit, or a file. Hypotheses are labelled. **Scope:** is the proxy / merge-service product (the shipped default Python path) + its client apps tag-ready, and what concretely blocks a vN.0.0 tag.

1. Headline verdict

NOT YET tag-ready for a clean vN.0.0, but very close. The test suites are GREEN, the distribution build exists for the client apps, and the default Python product is debt-free per the plan. The blockers are: (a) the P0/P1 **security** items (RW-01..05) are still OPEN in the plan and gate any release that exposes mutating endpoints on the LAN; (b) two **OPERATOR-DECISION** items (RW-05 LAN threat model, RW-09 Go-parity scope) must be resolved; (c) **release-packaging gaps** — releases/0.1.0 ships the extension + frontend but **not** the download-proxy/merge-service artefact, and there is **no top-level proxy/merge v1.0.0 readiness ledger** (RW-20); (d) a full §11.4.40 retest must be run on a clean baseline immediately before the tag.

Everything below is the evidence.

2. Test-suite state (verified live this session — counts NOT assumed)

Suite	Claimed	Verified this session	Evidence
Python unit	4209	4209 passed, 0 failed	qa-results/python-unit-resweep2.log (16 Jun 01:59) — 4209 passed, 3 warnings in 434.11s. The earlier python-unit-resweep.log (01:45) had 2 failures; commit b7eb476 “fix(tests): close 2 residual full-suite failures (coverage + SSE flake)” fixed them, and resweep2 is the GREEN re-run.
Go -race	13/13	13 packages OK with -race	Ran GOMAXPROCS=2 nice -n 19 go test -race -count=1 ./... this session — all 13 internal/* packages ok; 3 cmd/* have no test files (entrypoints).
Frontend (Vitest)	371	371 passed (30 files)	Ran npx vitest run in frontend/ this session — Test Files 30 passed (30) / Tests 371 passed (371).
Extension (Vitest)	816	814 passed (68 files)	qa-results/ci-ext_wave15_20260613.log — Test Files 68 passed (68) / Tests 814 passed (814) / CI-EXT: PASS. (The “816” / “799” figures in older docs are superseded; 814 is the latest wave.)

The 3 Python warnings are benign (a Starlette `httpx` deprecation + a `_bounded` coroutine resource-warning in two deep-coverage tests — not failures). **All four suites are GREEN.**

3. RW-NN status (DONE vs OPEN, with evidence)

PHASE 1 — Security (P0/P1) — the real release gate

Item	Status	Evidence / note
RW-01 hooks auth + sandbox	OPEN	Plan §RW-01; no commit found closing it. P0.
RW-02 default-open write surface	OPEN (gated on RW-05)	Plan §RW-02. P0. A guard exists — <code>routes.py:1254</code> logs “Refusing SSRF-unsafe download URL (non-public target); skipping”. RW-03 SSRF block
	PARTIAL	Needs verification it covers BOTH / <code>download/file</code> and / <code>download non-tracker</code> paths + a RED→GREEN regression guard per the acceptance. P0. Commit 37a8c45 “fix(security): P0 hardening — SSRF block, hook sandbox, consistent auth, Go CORS” touches these surfaces; needs per-item verification against the acceptance criteria. P1.
RW-04 auth-consistency + Go CORS + Jackett	PARTIAL	

Item	Status	Evidence / note
RW-05 LAN threat model	OPEN — OPERATOR-DECISION	Bind tunnel 127.0.0.1 vs keep 0.0.0.0+auth. Gates RW-02 aggressiveness. P1.

Security is the dominant blocker. Commits 37a8c45 and 1108fc1 did P0 hardening, but the plan still lists RW-01..05 as the open exposure set, and no RED→GREEN regression-guard evidence per their acceptance criteria was found this session. Until each is verified closed (or the LAN surface is removed via RW-05 = bind loopback), a release that exposes the mutating endpoints is not honestly tag-ready.

PHASE 2 — Functional correctness + deployment

Item	Status	Evidence
RW-06 deploy rutracker ReDoS fix	DONE (verified)	The installed engine config/qBittorrent/ nova3/engines/ rutracker.py contains the {0,512} bound (verified this session, matches plugins/ rutracker.py). \$11.4.108 source==artifact signature present.
RW-07 nnmclub / auth/.../status drift	OPEN/UNVERIFIED	Plan says route 404s on the container; not re-probed this session (tunnel intermittently down per qa-results/ tunnel-keepalive- testsession.log). Likely resolved with the RW-06 restart — needs a live 200 probe to confirm.
RW-08 search latency / sync reset	DIAGNOSED (this session)	Full root-cause + fix proposal in docs/qa/

Item	Status	Evidence
		rw08-latency-diagnosis-20260616.md. Not yet fixed (P2).

PHASE 3 — Go parity

Item	Status	Evidence
RW-09..13 Go backend parity	OPEN — OPERATOR-DECISION (RW-09)	docs/migration/PARITY_GAPS.md: 6 ported / 4 partial / 8 missing. Go path is opt-in (--profile go) and NOT the shipped product. Deferred-by-design unless RW-09 = yes. Does NOT block a Python-path release.

PHASE 4 — Coverage

Item	Status	Evidence
RW-14..17 stress/chaos gaps	PARTIAL/IN PROGRESS	qa-results/ has pipeline_stress/, pipeline_chaos/, search_stress/, search_orch_stress/, plugin_stress/, enricher_stress/ directories — substantial §11.4.85 coverage landed. Remaining surfaces (tracker-fetch/cookie-auth, scheduler/hooks/SSE-broker, boba-jackett autoconfig) per plan; RW-17 gate-enforcement audit

Item	Status	Evidence
		not confirmed this session. P2.

PHASE 5 — Docs / release / housekeeping

Item	Status	Evidence
RW-18 export courses/0{1..4}-*/ {README,script}.md	OPEN	The 8 source .md exist (courses/0{1..4}-*/); no .html/.pdf siblings present → §11.4.65 export still pending. LOW.
RW-19 stale extension RELEASE_READINESS locale claim	DONE	docs/browser_extension/ RELEASE_READINESS.md now states “8 committed + built” and §8 explicitly notes the 4→8 claim is FIXED.
RW-20 top-level proxy/merge v1.0.0 readiness ledger	OPEN	Only the extension has a readiness report; docs/ has RELEASE_TORRENT_UPLOAD_FIX.* but no proxy/merge-service v1.0.0 ledger . Must exist before promoting v1.0.0-rc → 1.0.0. LOW but a named pre-tag gate.
RW-21 contract tests green under 3.12	LIKELY GREEN	Contract tests are part of the 4209-green Python suite (run under the repo .venv, py3.13). New magnet/download endpoints are in the frozen docs/api/openapi.json per the plan; confirm under the intended interpreter. INFO.

4. Distribution build (releases/0.1.0)

- **Extension (BobaLink):** built — releases/0.1.0/extension/
{debug,release}/ contains chrome + firefox + sources zips
(bobalink-1.0.0-*.zip), SHA256SUMS, BUILD_INFO.json, build.log.
Tagged v1.0.0-rc (2026-06-11).

- **Frontend (Angular):** built — releases/0.1.0/frontend/{debug,release}/frontend-b7eb4761fd22.tar.gz
 - SHA256SUMS + BUILD_INFO.json.
- **download-proxy / merge-service: NOT in releases/0.1.0.** The releases/README.md layout *documents* a download-proxy/{source,container-image}/ slot, but no such artefact was produced for 0.1.0. **Gap:** the core shipped product has no distribution artefact in the release tree.
- RELEASE_NOTES.md (0.1.0): “Targets requested: extension; Builds completed: 1” — confirms only the extension was built for this release pass.

So “both apps” (extension + frontend) are built; the **server product is not packaged**.

5. docs/features Status (288 features)

docs/features/Status.md (Rev 6): **288 feature rows** (one per real unit). Per-row Video tally: **28 VIDEO-CONFIRMED, 14 PENDING (UI — film next), 246 N/A (no UI — test-covered)**. Honest classification per §11.4.143/§11.4.6 — a row is VIDEO-CONFIRMED only when a committed recording shows it. The 14 PENDING are user-visible controls not yet *individually* filmed (not failures); the 246 N/A are non-UI units confirmed by their cited tests + the journey that drives them.

6. Concrete blockers to a vN.0.0 tag (honest, prioritized)

1. **[P0 — security] RW-01, RW-02, RW-03** — close + verify each with a RED→GREEN regression guard (§11.4.135), redeployed and §11.4.108-verified on the container. These are the real exposure on a 0.0.0.0 LAN tunnel.
2. **[P1 — decision] RW-05 LAN threat model** — operator must choose loopback vs LAN+auth; it sets how aggressive RW-02 must be (could close most surface at once).
3. **[P1 — verify] RW-04, RW-07** — confirm the partial security fixes (37a8c45) meet each acceptance; live-probe the nnmclub status route returns 200.

4. **[P1/P5 — packaging] RW-20 + download-proxy artefact** — produce the proxy/merge v1.0.0 readiness ledger AND a download-proxy distribution artefact in releases/.
5. **[P2 — robustness] RW-08** — fix the sync-over-tunnel reset (heartbeat/SSE) + tune the fan-out deadline; diagnosis ready in docs/qa/rw08-latency-diagnosis-20260616.md.
6. **[P5 — docs] RW-18** — export the 8 course .md files to .html/.pdf (§11.4.65).
7. **[decision] RW-09** — declare Go parity in-scope or deferred-by-design.
8. **[gate] §11.4.40 full retest** on a clean baseline immediately before the tag — the suites are green now but the authoritative pre-tag retest has not been run post-all-fixes.

Not blockers: Go-path parity (opt-in, not shipped); the 14 PENDING-UI feature rows (filmed-next, not broken); BOB-008 RuTracker CAPTCHA (irreducible human step, surrounding mechanism tested).

7. One-line readiness statement

The four test suites are GREEN (Python 4209, Go 13/13 - race, frontend 371, extension 814) and the client apps are built, but the project is **not yet tag-ready**: the P0 security items (RW-01/02/03) remain open, two operator decisions (RW-05/RW-09) are unresolved, the server product is unpackaged with no v1.0.0 ledger (RW-20), and the §11.4.40 pre-tag full retest still has to run on a clean baseline. **Do NOT tag until those close.**