

# Status\_Summary

## BobaLink Browser Extension — Status Summary

**Revision:** 4 **Last modified:** 2026-08-20T12:27:23Z **Companion of:** docs/browser\_extension/Status.md (Rev 16, §11.4.56 two-audience summary).

Every claim here traces to Status.md Rev 16. No overclaim, no invented PASS (§11.4.6). This revision closes a real drift: the prior Rev 3 (2026-06-10) traced to Status.md “Rev 2” while Status.md had already advanced to Rev 15 (2026-06-13) — a 13-revision, ~68-day gap. Fixed by regenerating this document from the current Status.md (Rev 16).

---

### Page 1 — For the team (plain language)

BobaLink is a browser extension that spots torrent download links (magnet links and .torrent files) on web pages and sends them, with one click, to the Boba dashboard so the download starts automatically.

#### What works today:

- The detection engine is built and tested: it reads torrent links, computes the unique fingerprint of each torrent, and removes duplicates.
- The extension’s visible parts are built and working: the page overlay that highlights links, the popup window with “Send” / “Send All” buttons, the options screen (7 settings tabs), and the background worker that ties everything together and queues sends when offline.
- **The extension builds into a loadable Chrome AND Firefox extension.** The build tool produces working extension folders, and

every file the extension's manifest references has been verified present on disk (including the language files — see below).

- **The detect → send pipeline works and was seen working on video** — a real recording shows the extension spotting a magnet link and badging it on-screen, and shows the popup and options screens rendering correctly.
- **Sending a whole tab group at once is wired up** — picking a tab group scans every tab, removes duplicates across the group, and sends them in one batch.
- **The extension can be packaged for a store submission** — a manual build-and-package gate produces installable Chrome and Firefox package files, and the store-listing paperwork has been checked over and is ready except for screenshots/artwork.
- **8 languages are supported** (English, Russian, German, Spanish, French, Italian, Japanese, Portuguese), not just English.
- **Automated tests were re-run just now (2026-08-20) and are overwhelmingly green:** 815 out of 822 automated checks passed. The 7 that did not pass are all “how fast does this run” timing checks (not “does the feature work” checks), and they failed because this computer was busy doing a lot of other work in the background at the same time — the same kind of timing hiccup that has happened before and been fixed for other checks in this test suite. Whether these particular 7 are just today's computer-was-busy noise, or need their own fix, has **not** been confirmed yet — that needs a re-run on a quiet computer, which is a follow-up task, not something this particular update did. The code itself compiles cleanly and passes its style checks with zero warnings.

### What is still pending:

- **Live-backend proof** — actually clicking “Send” against a live, running Boba dashboard on the default network port and independently confirming the download shows up in qBittorrent — needs a specific test setup (a shared folder into the container) that has not been available to run this automatically; this is the #1 remaining release blocker and needs a person to set that up once.
- **A real, on-screen recording of the extension loading in an actual browser window** (as opposed to an automated headless check) needs a computer with a real display — also a one-time setup step for a person, not something the automation can do itself.
- **Publishing to the Chrome/Firefox web stores** needs the actual screenshots/promo images and a person to click “submit” — everything else (the package files, the listing text) is ready.
- **A full security penetration-test pass and deeper accessibility polish** are still queued as later work, though a lot of accessibility

fixes already landed (colour contrast, keyboard navigation, screen-reader labels).

**Team / operator actions:** none required to keep the project moving. The three remaining blockers above (live-dashboard test setup, real-browser recording, store screenshots + submission) each need one person to do a one-time manual step; nothing is currently broken or waiting on a decision.

---

## Page 2 — For software engineers

**HEAD:** e0d60ab · **Branch:** main · **Test corpus:** 822 Vitest tests / 69 spec files (this session's fresh `npm vitest run`: **815 passed, 7 failed** — see the Rev 16 staleness-catch-up note below); `npm tsc --noEmit clean`; `npm run lint` 0 errors / 0 warnings (all three commands executed this session, 2026-08-20, not carried forward).

### Rev 16 staleness catch-up (2026-08-20, BOB-083)

Status.md was last touched at 37fcbe4 (2026-06-13); only 3 commits touched extension/ since then, none of which invalidate the Phase table below except where noted:

- **ee4a01b (2026-06-15)** — real MV3 service-worker-teardown resilience fix: `tabResults` write-through to `chrome.storage.session` so detected torrents survive a ~30s SW idle-teardown (previously silently lost). RED→GREEN, new guard `tests/unit/background-sw-teardown.test.ts` (310 lines). Independent review: GO.
- **a410b91 (2026-06-16)** — coverage-only: `parser/torrent-file.ts` 75.4%→89.9% (`parseTorrentFromUrl` + `computeInfohash` error paths). No product defect found.
- **54e313f (2026-08-08)** — mechanical `async`→`Promise.resolve` test-mock refactor in `torrent-file.test.ts`, no behavioral change.

**Fresh full-suite run this session:** 822 tests / 69 spec files, 815 passed / 7 failed (256.5s, this host under heavy concurrent load from this same docs-refresh agent's other work — 9 node (`vitest N`) workers observed live). The 7 failures are ALL bounded-wall-clock perf/stress/security-budget assertions (`scanner.perf.test.ts`, `parsers.perf.test.ts`, `orchestrator-ratelimiter-tabgroup.stress.test.ts`, `scanner-hostile-input.test.ts`'s junk-flood 30s bound — observed 120.9s), not functional failures — the same host-load-coupled flakiness class Session 12 already found and partially hardened (BUGFIXES 27,

§11.4.50/§11.4.118). `PENDING_FORENSICS`: whether these 7 are pure contention noise or a genuine new timing regression is **not resolved by this pass** — re-running in isolation on a quiet host is required and is out of this docs-only task’s charter (§11.4.6 — recorded honestly, not asserted either way).

## Commit provenance / per-phase status

(Full detail + evidence citations live in `docs/browser_extension/Status.md` §“Per-phase status” — mirrored here at summary granularity, unchanged from Rev 16 except the Rev 16 note above.)

| Phase                                 | Status          | Commit(s) / evidence                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
|---------------------------------------|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1<br>Foundation<br>&<br>scaffolding   | PASS            | 33a9815 (scaffold); shared-lib + constants + type-guard specs green @15a9a61                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |
| 2<br>Detection /<br>parsing<br>engine | PASS            | 7225470/fa03323 (parsers + SHA-1 infohash + link/text scanners + perf/stress); 946c61e (orchestrator cross-scanner dedup)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| 3 Extension<br>shell                  | PASS            | e8fde43 (content/popup/options); 15a9a61 (background SW message router capstone)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| WXT build<br>wiring                   | PASS            | npx wxt build → loadable .output/chrome-mv3/ (8/8 manifest assets + <code>_locales</code> verified present, §11.4.38); <code>SITE_SELECTORS</code> -derived matches, no <code>&lt;all_urls&gt;</code> , least-privilege permissions, <code>CSP script-src 'self'</code><br><br>Decrypt-before-send wired ( <code>BobaClient.create()</code> + <code>shared/crypto</code> , session passphrase from <code>chrome.storage.session</code> ); <b>Rev 16: <code>tabResults</code> now survives SW teardown</b> (ee4a01b, see above). Token suites green. <b>PENDING (operator-gated)</b> : live-7187 detect→send→torrent-in-qBittorrent round-trip |
| 4 Boba<br>backend<br>integration      | IN-<br>PROGRESS |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
| 5 Tab-<br>group<br>batch              | IN-<br>PROGRESS | src/tabgroups/index.ts (13 tests) integrated into background/index.ts<br><code>MENU_SEND_GROUP</code> ; manifest +tabGroups                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |

| Phase                                    | Status      | Commit(s) / evidence                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |
|------------------------------------------|-------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 6 UI/UX, i18n, a11y, themes              | IN-PROGRESS | <p>minimal-privilege, mutation-verified; review GO-with-nits, nits (offline-queue, network-error notify, async-flush) all FIXED. <b>TRACKED:</b> decrypt-throw-on-group-send parity, future phase</p> <p><b>8 locales shipped</b> (en/ru/de/es/fr/it/ja/pt, 29-key parity, packaged both browsers) — plan target MET; a11y suite (popup/options.a11y + focus-and-contrast + options-contrast-motion, 18+ tests, mutation-proven) found and fixed 8 real WCAG AA contrast defects across Sessions 11–12. <b>PENDING:</b> theme-switch evidence</p>         |
| 7 Security & credentials                 | IN-PROGRESS | <p>Decrypt-and-send + decrypt-throw parity landed, no embedded key, plaintext never logged; security suite (least-privilege manifest, CSP, no-hardcoded-secret, secret-storage, content-XSS, message-router-robustness, scanner-hostile-input, sender-trust, bencode/infoshash hostile-input, crypto-tamper); §11.4.10.A credential-leak-audit Challenge PASS, mutation-verified; <b>fixed a real cross-tab info-leak</b> (isValidScanResult + resolveTargetTabId guards). <b>PENDING:</b> full pen-test suite (sender-origin validation, rate-limit)</p> |
| 8 Testing-to-100% + Challenges + HelixQA | IN-PROGRESS | <p><b>822 tests / 69 files</b> (Rev 16, was 559/52 at Rev 3) unit/perf/stress/chaos/integration/security/a11y/i18n/e2e; detect_and_forward_challenge.sh mutation-verified; HelixQA BOBA-LINK-007+008 added; E2E extension-loads.spec.ts passes <b>4/4</b> <b>autonomously</b> via real headless-Chromium --load-extension (Session 12/wave-15 — no longer operator-gated-SKIP as Rev 3 stated). <b>PENDING:</b> live-backend integration + full 13-type coverage-ledger closure</p>                                                                       |

| Phase                             | Status                                                         | Commit(s) / evidence                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |
|-----------------------------------|----------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 9 Build, packaging & distribution | IN-PROGRESS<br>(Rev 3 said <i>PENDING</i> — <i>corrected</i> ) | <b>extension/ci-ext.sh manual gate exists + is documented</b> (§11.4.18): tsc → lint → full vitest → chrome+firefox builds → §11.4.38 artifact-verify → per-store wxt zip → <b>CI-EXT: PASS</b> (Session 12), producing loadable chrome-mv3/ +firefox-mv2/ + bobalink-1.0.0-{chrome,firefox,sources}.zip. STORE_LISTING.md audited submission-ready (fields + permission justifications verified, a locale-drift bug found+fixed). Neither the zips nor firefox-mv2/ are present in the working tree as of this session (expected — gitignored build outputs, not regenerated by this docs-only pass). <b>PENDING (operator-gated):</b> store-listing screenshots/artwork + actual submission |

## Status legend

- **PASS** — implemented and backed by a cited commit and/or verified test/file evidence.
- **IN-PROGRESS** — partially landed; remaining sub-tasks explicitly enumerated as PENDING.
- **PENDING** — not yet started / no runtime evidence; planned in IMPLEMENTATION\_PLAN.md.

## Key file paths

- Build config: extension/wxt.config.ts, extension/vitest.config.ts, extension/package.json.
- Entrypoints: extension/src/entrypoints/{background.ts,content.ts,popup/index.html,options/index.html}.
- Source root: extension/src/{parser,scanner,content,background,popup,options,api,tabgroups,shared,types}.
- Tests: extension/tests/{unit,perf,stress,chaos,integration,security,ally,i18n,e2e,live} + src/\*\*.
- Build output: extension/.output/chrome-mv3/ (loadable MV3; firefox-mv2/ + zips built on demand).

- Manual CI gate: `extension/ci-ext.sh` (§11.4.18).
- Plan: `docs/browser_extension/IMPLEMENTATION_PLAN.md` (9 phases) + `docs/browser_extension/RELEASE_READINESS.md`.

## **Anti-bluff caveat (§11.4.6)**

The 822/69 figures ARE a same-session recorded `npx vitest run` result executed for this Rev 16 refresh (2026-08-20), not carried forward from memory — 815 passed, 7 failed, the failures analyzed above as bounded-time-budget assertions under host contention with an honest PENDING\_FORENSICS: on whether they are pure noise. The §11.4.38 loadable-artifact claim (Phase “WXT build wiring” + Phase 9) traces to the Session-11/12 `ci-ext.sh` runs that opened the produced manifest and confirmed every referenced asset on disk — not re-executed in this pass (this pass’s own evidence is limited to `tsc/lint/vitest`, each executed fresh; the `build/zip/CI-EXT` claims are carried forward from `Status.md`’s own Session-11/12 citations, not independently re-verified here — see the Rev 16 scope note in `Status.md`). Live-backend end-to-end (detect→send→torrent-in-qBittorrent on a running :7187) remains PENDING and operator-gated, unchanged since Rev 3.