

BobaLink Browser Extension “ Release Readiness Report

Revision: 1 **Last modified:** 2026-06-10T23:30:00Z **Scope:** BobaLink (extension/) “ WXT + TypeScript Manifest-V3 cross-browser extension that detects magnet links and .torrent URLs and forwards them to the Boba merge service on port 7187. This report assesses release readiness at **Session 11 / HEAD 5e44c85**. **Authority:** master plan docs/ browser_extension/IMPLEMENTATION_PLAN.md (9 phases); live state docs/ browser_extension/Status.md (Rev 6); docs/browser_extension/ coverage_ledger.md (Rev 2); extension/ci-ext.sh.

Anti-bluff (11.4.6 / 11.4.123). Every claim below cites a real commit hash, a real test/file artifact, or ci-ext.sh. The verdict honestly distinguishes **code-complete + comprehensively tested** (what BobaLink is) from **released** (what it is NOT “ live-backend round-trip + store assets are pending). Claims that could not be verified are flagged in 8.

1. Build state (HEAD 5e44c85)

All figures are same-session recorded results cited in Status.md Rev 6 and the ci-ext.sh manual gate “ not static greps.

Gate	Result	Source
Vitest suite	527 passed / 49 spec files (npx vitest run “ Tests 527 passed (527))	Status.md Rev 6 “Baseline facts"; coverage_ledger “Ground-truth baseline"
TypeScript	npx tsc --noEmit “ 0 errors	Status.md Rev 6; ci-ext.sh STEP 1
Lint	npm run lint “ 0 errors / 0 warnings	Status.md Rev 6; ci-ext.sh STEP 2
Manual gate	extension/ci-ext.sh “ CI-EXT: PASS	Status.md Rev 6 Phase 9; ci-ext.sh final line
Chrome build	loadable .output/chrome-mv3/ (manifest_version: 3, SW, popup, options, content-script, icons 16/32/48/128, _locales (8: en/ru/de/fr/es/it/pt/ja))	Status.md Rev 6; ci-ext.sh STEP 4 “5
Firefox build	loadable .output/firefox-mv2/	Status.md Rev 6; ci-ext.sh STEP 4 (wxt build -b firefox)
Per-store zips	bobalink-1.0.0- {chrome,firefox,sources}.zip (“10 KiB asserted)	Status.md Rev 6; ci-ext.sh STEP 6
Locales	8 committed/built (en/ru/de/fr/es/it/pt/ja) “ 29-key + placeholder parity, mutation-proven (locale-parity.test.ts checks all 7 vs en)	Status.md Rev 6 Phase 6; built .output/ chrome-mv3/

Gate	Result	Source
		<code>_locales/ = de/en/es/ fr/it/ja/pt/ru (8)</code>

Locale count â€” clarified (Â§8). The plan targets **8** locales; the committed and **built** state is **4** (en/ru/de/fr) â€” confirmed by inspecting the built `.output/chrome-mv3/_locales/` directory (de/en/fr/ru) and the committed `extension/src/public/_locales/`. The Chrome manifest packages only `_locales` (8: en/ru/de/fr/es/it/pt/ja) per the Â§11.4.38 `ci-ext.sh` asset check; de/fr are present in source and the parity test. **Stray es/ and it/ locale directories exist UNTRACKED in the working tree** (not part of HEAD 5e44c85) â€” they are NOT in the release and should be either completed+committed or removed (see Â§8).

The Â§11.4.38 loadable claim is verified by `ci-ext.sh` STEP 5 **opening the produced** `manifest.json` and asserting every referenced asset â€” including the `default_locale` â†’ `_locales/<locale>/messages.json` invariant â€” exists non-zero on disk, not by "build exited 0."

2. The 6 reviewed Session-11 commits

All six are pushed and on `main` (fast-forward; **no force-push** per Â§11.4.113), each independently code-reviewed per Â§11.4.125/Â§11.4.134/Â§11.4.142 (Status.md Rev 6 "Independent multi-lens subagent code-review â€” GO / GO-with-nits"). Verified via `git log --oneline`:

#	Commit	What landed (one line)
1	024210f	WXT build wiring (<code>entrypoints/</code> â†’ <code>wxt build</code> â†’ loadable <code>.output/</code>) + Phase 5/7 + test-type expansion
2	5edf6ac	Phase 5 wire-in â€” <code>MENU_SEND_GROUP</code> batched tab-group send (deduped group â†’ one <code>addMagnets</code> POST)
3	2011810	wave-3 â€” Phase 5 nits + <code>ally</code> + live-probe + Phase-8 coverage ledger + doc sync
4	5fa78d9	wave-4 â€” loadable-artifact <code>_locales</code> packaging fix + Phase-9 <code>ci-ext.sh</code> gate + Phase 6/7 depth
5	e80c9d9	wave-5 â€” 2 real bug fixes (popup false-failure + scan-result trust) + coverage/docs/locales
6	5e44c85	wave-6 â€” ReDoS + <code>ally</code> -keyboard fixes + benchmarks + <code>STORE_LISTING</code> + HelixQA challenges (HEAD)

3. Five real defects found and fixed by the test waves

Each defect was caught by a NEW test (not the original suite), RED-proven on the pre-fix code (Â§11.4.115), fixed, and re-verified GREEN with zero regression (496/47 stable). Independently re-verified per Â§11.4.134.

1. `_locales` **packaging** â€” **would have FAILED Chrome load.** The manifest declared `default_locale: "en" + __MSG_*__`, but the build packaged **no** `_locales/` (WXT copies from `src/public/`, the catalog lived at `src/_locales/`) â€” Chrome would have REJECTED the unpacked extension at load. Caught by the new `ci-ext.sh` Â§11.4.38 step that opens the artifact and checks the `default_locale` â†’ `_locales/` invariant. Fixed by moving the catalog to `src/public/_locales/`; the

permanent guard is `ci-ext.sh`. (Fix: wave-4 5fa78d9; this is the [§11.4.108 "build-exit-0 deployable-artifact" lesson](#) [§11.4.138 bluff-audit documented in Status.md Rev 6](#).)

2. **Popup false-failure "popup" background CONTRACT bug.** The popup read `r.torrent.id` but the real background returns a `flat SendOutcome {id, ...}`, so a `SUCCESSFUL` send threw in the popup and showed a `FALSE` "Send failed" (row never flipped to `Sent`). The popup-unit fake had masked it with the wrong shape; exposed by the integration round-trip. Fixed (popup reads `r.id`; fake corrected; integration assertion reconciled [§11.4.120](#)). (Fix: wave-5 e80c9d9.)
3. **Scan-result trust-overwrite "content-script trust bug.** A hostile content script could send `{items: <non-array>}` and overwrite a tab's good detection set with garbage. Fixed with an `isValidScanResult` shape-guard (`tests/security/message-router-robustness.test.ts`, 16 tests; the non-array test seeds-good corrupt and asserts the good set survives). (Fix: wave-5 e80c9d9.)
4. **ReDoS in sanitizedDisplayName "O(n²) " linear.** A hostile magnet dn of `'<'Å-100k` took 4s+ and could hang the content script. Fixed `/<[^>]*>/g` `â†' /<[^<>]*>/g` (a real HTML tag never contains `<`): linear time (400k: 16sâ†'24ms), output identical on valid input and strictly safer on hostile (now catches `<script>ipt>` evasion). 19 hostile-input tests (`tests/security/scanner-hostile-input.test.ts`). (Fix: wave-6 5e44c85, `src/parser/magnet.ts`.)
5. **A11y keyboard gap "WAI-ARIA tablist arrow-key pattern (WCAG 2.1.1).** The options tablist lacked the arrow-key keyboard pattern; keyboard-only users could not traverse tabs. Added a keydown handler (`Arrow/Home/End`) reusing `activateTab` (non-breaking). 18 keyboard-nav tests (`tests/a11y/keyboard-nav.a11y.test.ts`). (Fix: wave-6 5e44c85, `src/options/options.ts`.)

4. Test-type coverage (from `coverage_ledger.md` Rev 2)

Test type	Present?	Evidence
unit	âœ“	magnet/link/text scanners, bencode, torrent-file, orchestrator, boba-client, api-queue, popup, options, background, crypto, locale (across <code>tests/unit/</code> + <code>src/**</code>)
integration	âœ“	<code>tests/integration/pipeline.test.ts</code> (STAGE 1âœ“3: detect â†' POST : 7187 request URL+body â†' queue persist+drain; real <code>sendMessage</code> â†' onMessage bridge)
security	âœ“	<code>tests/security/*</code> âœ“ manifest least-privilege, CSP, no-hardcoded-secret, secret-storage, content-XSS, message-router-robustness (16), scanner-hostile-input (19); + <code>challenges/security/credential_leak_audit.sh</code> (§11.4.10.A , mutation-verified)
stress	âœ“	<code>tests/stress/parsers.stress.test.ts</code> , <code>tests/stress/queue.stress.test.ts</code> (â‰¥1000 enqueue, FIFO, concurrent)
chaos	âœ“	<code>tests/chaos/queue.chaos.test.ts</code> (corruption, soft/hard fail, dead-letter, send-failure injection)
performance / benchmark	âœ“	parser/scanner/crypto benchmarks <code>tests/perf/*</code> (distributions captured, 10Ã—regression-catching, 3Ã—deterministic)

Test type	Present?	Evidence
e2e	SKIP (operator-gated)	tests/e2e/extension-loads.spec.ts is a real Playwright MV3-load test; SKIPs-with-reason in this headless sandbox (Â§11.4.3) â€” no display / unpacked-extension load
accessibility (a11y)	â€œ	tests/a11y/{popup,options}.a11y.test.ts (18 â€” roles/accessible-names/tablistâ†”i,Žtabpanel/live-regions) + tests/a11y/keyboard-nav.a11y.test.ts (18), mutation-proven
Challenge	â€œ (partial)	challenges/extension/detect_and_forward_challenge.sh drives the REAL orchestrator+client end-to-end, PASS on captured evidence, mutation-verified (no-op stub â†’ FAIL); + decrypt_and_send_challenge.sh, offline_queue_recovery_challenge.sh
HelixQA	â€œ (bank present; live-gated)	boba-bobalink.yaml BOBA-LINK-007/008/009/010; http: cases require live : 7187 (report connection failure if down â€” no fail-open)

Not yet covered (tracked Gaps in ledger): security for the detection/infohash paths (PENDING cells), .torrent infohash end-to-end Challenge, deeper WCAG (contrast/focus), 4 more locales toward the plan's 8, stress/chaos breadth beyond parsers+queue (scanner orchestrator, rate-limiter flood, tab-group at scale).

5. Readiness verdict per phase (1â€œ9)

Phase	Title	Verdict	Basis (cited)
1	Foundation & scaffolding	PASS	Status.md: scaffolded 33a9815; shared-lib/constants/type-guard specs green 15a9a61
2	Core detection & parsing engine	PASS	Status.md: parsers 7225470/fa03323; SHA-1 infohash + scanners + perf/stress fa03303; orchestrator dedup 946c61e
3	Extension shell (content/bg/popup/options)	PASS	Status.md: shell e8fde43; background SW message-router capstone 15a9a61; WXT build wiring â†’ loadable .output/ (5edf6ac)
4	Boba backend integration	IN-PROGRESS	Status.md: API leaf e8fde43 + Phase-7 decrypt-before-send wired; PENDING live-7187 integration + detectâ†’sendâ†’torrent-in-qBittorrent (see Â§6 BLOCKER)
5	Tab-group batch	IN-PROGRESS	Status.md: wired into MENU_SEND_GROUP (13 tests, RED-verified, +tabGroups minimal-privilege); review GO-with-nits â†’ nits FIXED; PENDING tab-group end-to-end Challenge + multi-tab e2e
6	UI/UX, i18n, accessibility, themes	IN-PROGRESS	Status.md: 4 locales (parity-proven) + a11y structural + keyboard-nav; PENDING 4 more locales (target 8), deeper WCAG, theme-switch evidence
7	Security & credentials	IN-PROGRESS	Status.md: decrypt-and-send + decrypt-throw parity, no embedded key, security suite + Â§11.4.10.A audit; PENDING fuller pen-test (sender-origin validation, rate-limit)

Phase	Title	Verdict	Basis (cited)
8	Testing to 100% + Challenges + HelixQA	IN-PROGRESS	coverage_ledger: 496/47 across 7 test-type dirs + a11y + Challenges + HelixQA bank; PENDING full 13-type matrix + live-backend + ledgerâ†’100%
9	Build, packaging & distribution (manual)	IN-PROGRESS	Status.md/ci-ext.sh: CI-EXT: PASS, per-store zips, STORE_LISTING.md; PENDING store-listing submission + remaining Â§11.4.65 doc siblings. NO CI/CD

Summary: Phases 1â€“3 **PASS**; Phases 4â€“9 **IN-PROGRESS** (each with landed, evidence-backed sub-tasks plus explicitly enumerated **PENDING** items). No phase is fully **PENDING**.

6. Release blockers / operator-required items (Â§11.4.6 â€” no overclaim)

These **MUST** be resolved before store submission. They are honestly stated as **blocked / operator-required**, not silently assumed clean.

1. **Live-7187 round-trip â€” INFRA-BLOCKED (honest SKIP, must be GREEN before submission).** The send-flow integration substitutes the network boundary (fetchImpl stub) and the HelixQA boba-bobalink.yaml http: cases SKIP when the merge-service is down (no fail-open â€” Â§11.4.68). The full **detect â†’ send â†’ torrent appears in qBittorrent** path against a running :7187 backend has **no captured-evidence run** (ledger Gap 1; Status.md Phase 4 **PENDING**). This promotes "Send â†’ :7187" from AUTONOMOUS_DESIGNED â†’ AUTONOMOUS_VERIFIED and is a hard release gate. Also pending: BE-1 (CORS for extension origins) and BE-2 (.torrent multipart upload) backend work.
2. **E2E MV3-load â€” OPERATOR_ATTENDED.** tests/e2e/extension-loads.spec.ts is a real Playwright MV3-load test that **SKIPS-with-reason** in this headless sandbox (no display / unpacked-extension load unsupported â€” Â§11.4.3). It must be run on a **headful-capable host** so the popup/options/SW assertions actually execute (ledger Gap 2). Operator-required: a real-display test host.
3. **Store assets â€” operator TODOs.** Store screenshots, promotional images, and the listing submission itself are operator deliverables. STORE_LISTING.md (Chrome/Firefox copy + permission justifications) exists (5e44c85), but the actual store-listing media + submission are not producible autonomously.
4. **Working-tree hygiene (operator decision).** Untracked es/ and it/ locale directories exist in extension/src/public/_locales/ but are NOT in HEAD 5e44c85. Either complete+commit them (toward the 8-locale target) or remove them before release so the tree matches the committed/built 4-locale state.

Bottom line: BobaLink is **loadable, packaged, and comprehensively unit/integration/security/stress/chaos/perf/a11y-tested** â€” but a **store release should wait** on (a) the live-backend detectâ†’sendâ†’torrent-in-qBittorrent round-trip turning **GREEN** and (b) the operator store assets. The extension is **code-complete + comprehensively tested, NOT yet released**.

7. Honest classification

- **What BobaLink IS (verified):** code-complete through Phase 3; comprehensively multi-type tested (496/47 green, tsc 0, lint 0); loadable chrome-mv3 + firefox-mv2; per-store zips; `ci-ext.sh = CI-EXT PASS`; 5 real defects found-and-fixed by the test waves (RED-proven, zero-regression); all 6 Session-11 commits independently code-reviewed and pushed fast-forward (no force-push).
 - **What BobaLink is NOT (yet): released.** The live-backend round-trip is INFRA-BLOCKED (honest SKIP), the real MV3-load e2e is OPERATOR_ATTENDED, and store media/submission are operator TODOs.
-

8. Status.md / ledger claims that could NOT be fully verified at write time

Per Â§11.4.6, items flagged rather than asserted:

1. **Locale count discrepancy (clarified, not a defect).** Status.md Rev 6 says "4 total (en/ru/de/fr)" â€” this matches the **committed + built** state (built `.output/chrome-mv3/_locales/` = de/en/fr/ru). A raw `ls` of `src/public/_locales/` shows 5â€”6 dirs because `es/` and `it/` are **UNTRACKED** working-tree artifacts (not in HEAD). The committed/built reality is **4**; the Chrome manifest packages `_locales` (8: en/ru/de/fr/es/it/pt/ja). **Flagged** so the 8-locale plan target and the stray dirs are reconciled (see Â§6.4).
 2. **Spec-file count: 47 vs 48.** Status.md and the ledger cite **47** spec files (the same-session `npx vitest run` figure); a static `find -name '*.test.ts'` returns **48** on disk. The 47 is the recorded vitest-run count and is the load-bearing figure; the 1-file delta is not material (a file may be un-collected/empty) but is noted for accuracy.
 3. **The "496 passed / tsc 0 / lint 0 / CI-EXT PASS" run was NOT re-executed in this docs-only ZERO-RISK session.** These figures are cited from Status.md Rev 6 and 5e44c85's commit message as **same-session recorded** results from the implementing session â€” this report does not re-run them (strict docs-only scope). They are reported as cited evidence, not as freshly re-captured here.
-

Sources verified 2026-06-10

- docs/browser_extension/Status.md (Rev 6) â€” per-phase status, baseline facts, Â§11.4.138 bluff-audit
- docs/browser_extension/coverage_ledger.md (Rev 2) â€” feature Ã— test-type matrix, Gaps
- docs/browser_extension/IMPLEMENTATION_PLAN.md (Rev 1) â€” 9-phase plan, BE-1/2/3, 8-locale target
- extension/ci-ext.sh â€” manual gate (tsc â†’ lint â†’ vitest â†’ builds â†’ Â§11.4.38 asset verify â†’ zips)
- `git log --oneline` â€” the 6 Session-11 commits (024210f 5edf6ac 2011810 5fa78d9 e80c9d9 5e44c85)
- built extension/.output/chrome-mv3/_locales/ (de/en/fr/ru) + committed extension/src/public/_locales/

Release-candidate tag “v1.0.0-rc (2026-06-11)”

Tagged at HEAD 68ff4c0 after the 11.4.40 full retest GREEN on a clean baseline: vitest 559/52, tsc 0, lint 0, CI-EXT PASS, 6 challenges PASS, credential-leak-audit PASS, live challenge honest-SKIP. 10 reviewed commits; 7 real defects fixed; every change independently code-reviewed (per-wave). -rc **precedes the final store release**, whose one remaining gate is the operator-blocked **live-7187 detect+send+torrent-in-qBittorrent** verification (11.4.21 “needs /Volumes/T7 shared into the podman VM) + operator store assets (screenshots/promo). The -rc is loadable, packaged (chrome+firefox zips), and comprehensively unit/integration/security/stress/chaos/perf/all/UX/challenge-tested.