

# BobaLink Browser Extension “ Status Summary

**Revision:** 3 **Last modified:** 2026-06-10T20:05:00Z **Companion of:** docs/browser\_extension/Status.md (Rev 2, “11.4.56 two-audience summary).

Every claim here traces to Status.md Rev 2. No overclaim, no invented PASS (“11.4.6).

---

## Page 1 “ For the team (plain language)

BobaLink is a browser extension that spots torrent download links (magnet links and .torrent files) on web pages and sends them, with one click, to the Boba dashboard so the download starts automatically.

### What works today:

- The detection engine is built and tested: it reads torrent links, computes the unique fingerprint of each torrent, and removes duplicates.
- The extension’s visible parts are built: the page overlay that highlights links, the popup window with a “Send” button, the options screen, and the background worker that ties everything together and queues sends when offline.
- **The extension now builds into a loadable Chrome extension** “ running the build tool produces a working chrome-mv3 folder, and every file the extension’s manifest references was verified present on disk.
- **The detect + send pipeline works** “ the client that talks to the Boba dashboard decrypts its stored token and sends the download, and the dashboard side accepts it.
- **Sending a whole tab group at once is wired up** “ picking a tab group scans every tab, removes duplicates across the group, and sends them in one batch.
- **559 automated tests pass** (across 52 test files); the code also passes its type check and its style/lint check with zero warnings.

### What is still pending:

- **Live-backend proof** “ actually clicking “Send” and seeing the torrent appear in qBittorrent “ has not yet been recorded against a running dashboard on port 7187.
- **Packaging the extension into an installable, per-store file** is not finished “ the build tool is configured and produces a loadable folder, but the final manual “build and zip” gate and the published documentation are not yet wired up.
- **More languages** (translations beyond English), the **full accessibility/theme polish**, and the **fully hardened credential/security model** (pre-store leak audit, full pen-test suite) are still to come.

**Team / operator actions:** none required right now. The next milestones are the live “click + download appears” proof against a running dashboard, and wiring the manual packaging gate so an installable extension exists.

---

## Page 2 “ For software engineers

**HEAD:** 5edf6ac **Branch:** main **Test corpus:** 559 Vitest tests / 52 spec files “ same-session npx vitest run “ green; npx tsc --noEmit clean; npm run lint 0 errors / 0 warnings.

### Commit provenance

| Phase                        | Status      | Commit(s) / evidence                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
|------------------------------|-------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 1 Foundation & scaffolding   | PASS        | 33a9815 (scaffold); shared-lib + constants + type-guard specs green @15a9a61                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |
| 2 Detection / parsing engine | PASS        | 7225470, fa03303 “ fa03323 (parsers + SHA-1 infohash + link/text scanners + perf/stress); 946c61e (orchestrator cross-scanner dedup)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |
| 3 Extension shell            | PASS        | e8fde43 (content/popup/options); 15a9a61 (background SW message router capstone)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |
| WXT build wiring             | PASS        | src/entrypoints/{background.ts, content.ts, popup/index.html, options/index.html}; npx wxt build “ loadable .output/chrome-mv3/ (8/8 manifest assets verified present, “§11.4.38); content-script matches derived from SITE_SELECTORS (24 hosts, no <all_urls>), least-privilege permissions, host_permissions = http://localhost:7187/*, CSP script-src 'self' API leaf @e8fde43; Phase-7 decrypt-before-send wired “ BobaClient.create() decrypts encryptedBobaApiToken via shared/crypto, background reads session passphrase from chrome.storage.session (default-open when locked); token suites boba-client-token.test.ts 5 + background-token.test.ts 3 green. <b>PENDING:</b> live-7187 integration, end-to-end detect “ send “ torrent-in-qBittorrent |
| 4 Boba backend integration   | IN-PROGRESS | src/tabgroups/index.ts (group-wide dedupe + batch dispatch, 13 tests) integrated into background/index.ts MENU_SEND_GROUP (one addMagnets POST); manifest + tabGroups (minimal “ tabs not needed, only tab.id read; “§11.4.120 security-test reconciliation, mutation-verified); RED-verified MENU_SEND_GROUP test (handler no-op “ FAIL). Review: GO-with-nits. <b>Tracked nits:</b> offline-queue on group-send failure, network-error notification, async-flush hardening                                                                                                                                                                                                                                                                                   |
| 5 Tab-group batch            | IN-PROGRESS | locale.test.ts 4 (derives __MSG_* keys from source; en catalog complete). <b>PENDING:</b> additional locales (target 8), WCAG/a11y + theme-switch evidence                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |
| 6 UI/UX, i18n, a11y, themes  | IN-PROGRESS | crypto.ts adopted; decrypt-and-send path landed; session passphrase from chrome.storage.session, no embedded key,                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              |
| 7 Security & credentials     | IN-PROGRESS |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |

| Phase                                    | Status      | Commit(s) / evidence                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
|------------------------------------------|-------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| 8 Testing-to-100% + Challenges + HelixQA | IN-PROGRESS | <p>plaintext/passphrase never logged; <code>tests/security/</code> * 4 files (least-privilege manifest, CSP, no-hardcoded-secret, secret-storage). <b>PENDING:</b> §11.4.10.A pre-store leak audit, full pen-test suite</p> <p>559 tests / 52 files green (<code>unit/perf/stress/chaos/integration/security/e2e</code>); <code>Challenge challenges/extension/detect_and_forward_challenge.sh</code> drives the real orchestrator+client end-to-end, mutation-verified (no-op stub <code>â†’</code> FAIL); HelixQA <code>boba-bobalink.yaml</code> BOBA-LINK-007 added; E2E <code>tests/e2e/extension-loads.spec.ts</code> operator-gated SKIP in headless sandbox (§11.4.3). <b>PENDING:</b> full 13-type matrix + live-backend integration + coverage ledger to 100%</p> |
| 9 Build, packaging & distribution        | PENDING     | <p>Loadable <code>.output/chrome-mv3/</code> produced; no <code>extension/ci-ext.sh</code> manual gate, no per-store zip, no §11.4.65 user/dev/install/API doc siblings yet</p>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |

## Status legend

- **PASS** `â€”` implemented and backed by a cited commit and/or verified test/file evidence.
- **IN-PROGRESS** `â€”` partially landed; remaining sub-tasks explicitly enumerated as PENDING.
- **PENDING** `â€”` not yet started / no runtime evidence; planned in `IMPLEMENTATION_PLAN.md`.

## Key file paths

- Build config: `extension/wxt.config.ts`, `extension/vitest.config.ts`, `extension/package.json`.
- Entrypoints: `extension/src/entrypoints/{background.ts,content.ts,popup/index.html,options/index.html}`.
- Source root: `extension/src/{parser,scanner,content,background,popup,options,api,tabgroups,shared,`
- Tests: `extension/tests/{unit,perf,stress,chaos,integration,security,e2e}+src/**`.
- Build output: `extension/.output/chrome-mv3/` (loadable MV3).
- Plan: `docs/browser_extension/IMPLEMENTATION_PLAN.md` (9 phases) + `_analysis/+_plan/`.

## Anti-bluff caveat (§11.4.6)

The 559 figure IS a same-session recorded `npx vitest run` green result (supersedes the prior 287/22 static spec-case count). The §11.4.38 loadable-artifact claim was verified by opening the produced `.output/chrome-mv3/manifest.json` and confirming every referenced asset exists on disk `â€”` not by `â€œbuild exited 0â€œ`♦. The Phase-7 decrypt path is proven REDâ†’GREEN (ciphertext-on-the-wire pre-fix `â†’` decrypted-plaintext header post-fix). Live-backend end-to-end (`detectâ†’sendâ†’torrent-in-qBittorrent` on a running :7187) remains PENDING.