

Continue " Project Status Snapshot

Revision: 20 **Last modified:** 2026-08-08T17:36:59Z **Session:** 2026-08-08 (Session 15 " full constitution/governance re-audit (Round 2), one P0 security fix landed (source+tests done, live verify owed), a host-level root-cause found (session-killing KillUserProcesses), Track 11 multi-track identity adopted, new constitution anchor Â§11.4.238 landed via a live cross-session collision, workable-items DB reconciled.) **Last commit:** 50c7a66 (chore(constitution): bump submodule pointer to 177f2b0, Â§11.4.238) **Branch:** main **Working tree:** docs_chain regeneration in flight (HTML/PDF exports); docs/Issues.md / docs/workable_items.db reconciled and committed-pending; scripts/multitrack/ + docs/MULTITRACK.md untracked (new, not yet committed).

Send continue to pick up exactly where we left off. This file is the single source of truth for session handoff (Â§12.10 / Â§11.4.131).

CURRENT STATE " Session 15 (2026-08-08): governance re-audit + P0 security fix + host root-cause + multi-track kickoff

Operator asked for a full deep-research constitutional-compliance audit (rules followed, constitution-derived technology incorporated, gaps/danger-zones/inconsistencies identified, systematic root-cause remediation plan with live verification). Delivered as docs/GOVERNANCE_AUDIT_2026-08-08_ROUND2.md (Rev 3) " live re-verification of every item in the 2026-08-07 audit (GA-01..27) + the original 2026-06-14 plan (RW-01..21), a fresh gap scan (RD2-01 through RD2-09), and root-cause forensics on two previously-unattributed "œAuto-commit"œ commits. **Read that document for the full, prioritized, root-cause-grouped remediation plan** " this entry only summarizes what changed THIS session.

What landed (Session 15)

- **Governance audit, Round 2 (docs/GOVERNANCE_AUDIT_2026-08-08_ROUND2.md).** Confirmed DONE since the 2026-08-07 audit: Python/frontend/extension toolchains (4340 unit tests now collect cleanly), ruff down to 0 real violations (submodule-scoping fix), HelixQA bank symlinks fixed, start.sh --reload-python/--reload-plugins/--recreate real working implementations, CONST-033 triage doc, jackett-autoconfig dead-test removal. Confirmed STILL OPEN: 3 test files mislabeled integration/e2e/contract that mock

- the system under test, 14 #legacy-untriaged tags, Go backend parity (operator-decision, unchanged), stress/chaos coverage gaps, HelixQA hardcoded /Volumes/T7 paths, docker-compose.quality.yml missing container-hygiene limits, a .trivyignore.yaml with placeholder CVE IDs, DDoS-class testing fully absent. **NEW P0 finding (RD2-40):** boba does not yet comply with the just-landed constitution anchor Â§11.4.238 (no manual-discovery ledger, no coverage-escape-audit process) â€” every finding in this very audit round is itself an instance of the out-of-band-discovery channel that anchor targets.
- **RD2-22 (P0 security) â€” source fix DONE, live-verify still owed.** PATCH /api/v1/schedules/{id} and PUT /api/v1/theme were unauthenticated even with BOBA_API_TOKEN set. TDD RED (tests/security/test_hooks_schedules_auth.py extended) â†’ GREEN (Depends(require_api_token) added to both routes in download-proxy/src/api/scheduler.py + routes.py) â†’ 31/31 security suite + 176/176 theme/scheduler regression tests pass. A root-cause function-ordering bug (require_api_token referenced before its own definition, crashing the whole API module) was found and fixed during GREEN â€” require_api_token moved earlier in routes.py. **Still owed:** the full tests/contract/+tests/unit/ regression sweep (interrupted mid-run by a session kill â€” see below) and a live curl-verify (401 unauth / 200 with-token) on a running container.
 - **Host root-cause found: KillUserProcesses=true.** The operator reported the session/tmux/ Claude Code process being repeatedly killed. Systematic-debugging (journalctl OOM-killer check â†’ zero hits; systemd-oombd â†’ no kill-decision log lines; live busctl read of org.freedesktop.login1.Manager.KillUserProcesses â†’ confirmed true) found the real mechanism: every time the local GDM/GNOME session closes, systemd-logind SIGKILLS the ENTIRE user@1000.service slice â€” tmux server, Claude Code, everything â€” regardless of Linger=yes. Confirmed 4 occurrences in one day via journalctl, one explicitly listing pid ... (claude) in its kill list. **Awaiting operator decision:** a logind.conf.d drop-in (KillUserProcesses=no blanket, or KillExcludeUsers=milosvasic narrower) â€” not yet applied, host-wide change, needs explicit go-ahead.
 - **Track 11 â€” multi-track identity permanently adopted.** docs/MULTITRACK.md + scripts/multitrack/track_branch_label.sh (boba-owned wrapper around the constitutionâ€™s shared, inherited-by-reference labeler â€” never edited in place). This checkout is registered as the home of Track 11; trunk (main) work stays T1 per the constitutionâ€™s own hard-coded TRUNK RULE (never overridden); non-trunk work from this checkout labels T11. Execution stays single-track for now per operator instruction â€” no parallel ruler/ subagent streams spawned.
 - **New constitution anchor Â§11.4.238** (â€œautomated QA must be the DISCOVERER, not the confirmerâ€” â€” manual QA must find zero new issues). Landed via a **live cross-session collision:** a parallel Claude session (Opus 5, same host observed via a +0500 timezone offset) independently authored and published the same anchor number first; this sessionâ€™s own unpublished duplicate was discarded (never reached any remote, safe to abandon) per Â§11.4.227(B)â€™s anchor-

collision rule. constitution submodule pointer bumped + pushed (50c7a66). This ALSO resolved the mystery “Auto-commit” pattern from the 2026-08-07 audit “ it is very likely this same second session/device, not an unknown external actor.

- **workable_items.db reconciled.** BOB-008’s DB’s ZMD body drift fixed (sync md-to-db) plus a genuine \$11.4.148(D3) finding surfaced and fixed along the way (the Operator-Block-Details UNBLOCK clause needed enumerated [A]/[B] choices, not free prose). BOB-009/BOB-010’s evidence_path violations (narrative text instead of a resolvable path) were investigated “ real evidence identified via git archaeology (commit 0558399; scripts/boba-ctl.sh + scripts/docs_chain.sh still exist and back the claims) “ but the workable-items tool has **no subcommand to correct a historical item_history.evidence_path** on an already-Completed item; raw SQL was correctly avoided (violates the tool-only-mutation discipline) and a reopen-then-close cycle was correctly avoided (would falsely imply the underlying work was broken). Tracked as an honest, open tooling gap, not silently worked around.

In flight / NEXT ITEM (P0, do this first)

1. **Finish RD2-22:** re-run the full tests/contract/+tests/unit/regression sweep to completion (it was killed mid-run by the KillUserProcesses issue), then live curl-verify 401/200 on a running container, then add the \$11.4.135 regression guard + HelixQA Challenge entry.
2. **Operator decision needed:** apply the KillUserProcesses fix (blanket vs. “narrower “ see above) “ every future session remains at risk of the same abrupt kill until this lands.
3. Work through docs/GOVERNANCE_AUDIT_2026-08-08_ROUND2.md’s remaining root-cause-grouped items in priority order (Root Causes 3 “6 + the ungrouped P1/P2 items), starting with RD2-40 (\$11.4.238 compliance) given its zero-grace-period “no escape hatch” clause.
4. Deferred until the whole backlog above is genuinely clear (operator’s own gating condition): full production release “ install script, user-level systemd/systemctl integration so the stack boots with the system, full docs, then notify the operator it’s ready to use.

CURRENT STATE “ Session 14 (2026-06-16): search fixed end-to-end + proven on nezha; one P0 in flight

Operator-reported “search is broken / crashing a lot” + “rutracker/nnmclub never authenticate” “ ROOT-CAUSED and FIXED, proven live on the distributed-boot production stack (nezha.local, podman). Definitive end-to-end proof: full-fleet the matrix on nezha returned **2600 results, 23/29 trackers contributing, encoding-crashed: NONE, all four private trackers authenticated** (rutracker 50 /

nnmclub 50 / kinozal 50 / iptorrents 49). QA evidence: docs/qa/search-fix-verify-20260616/ (results.md + html/pdf/docx). BUGFIXES.md Rev 19 entries 48â€“55.

What landed (Session 14 â€” all published at HEAD 646b295)

- **Multi-word query URL-encoding crash, 17 nova3 plugins** (dbd3858 7 maintained + da7d709 10 adopted) â€” a literal space crashed urllib (URL can't contain control characters); single-word worked, multi-word silently dropped ~17 plugins â†’ â€œsearch broken / crashingâ€œ. Fix: per-plugin percent-encoding. **Verified live** (nezha): scoped the matrix 592, full-fleet 2600, NONE crashed. (BUGFIXES #48)
- **plugin_bad_query_encoding honesty classifier** (33d90f2) â€” stopped reporting a self-inflicted encoding bug as a remote plugin_crashed (Â§11.4.6). (BUGFIXES #49)
- **Private-tracker cookie auth** â€” RUTRACKER_COOKIES injection bypasses the CAPTCHA-walled login (2fc29fc) + existing NNMCLUB_COOKIES; cookies via scripts/extract-tracker-cookies.sh (Â§11.4.10). **Verified 50/50** on nezha. (BUGFIXES #50)
- **/auth/status cookie reflection** (9c2f8dc) â€” chips now show cookie-authenticated trackers green before the first search. (BUGFIXES #51)
- **JSON /api/v1/healthz** (137d7ff) â€” was swallowed by the SPA catch-all (returned HTML); now JSON. (BUGFIXES #52)
- **scripts/deploy-remote.sh** â€” **4 silent-failure bugs** (d5b58cb / 9e059d3 / 42cdb02 / e6b9f8f) that kept fixes from landing on the remote (Â§11.4.108): inline-YAML-comment path, rsync abort on container-owned config/, py_compile false â€œSyntax: Invalidâ€œ, and install-plugin targeting only qbittorrent not qbittorrent-proxy. Pipeline now completes [1/5]â†’[5/5] clean; re-verified via the pipeline (not manual cp). (BUGFIXES #53)
- **kickass Â§11.4.112 Wonâ€™t-fix** (f3e7a4f) â€” 403 behind a Cloudflare/JS challenge, structurally unsolvable by a headless nova3 plugin; documented in docs/research/. (BUGFIXES #54)
- **Regression baseline:** full unit suite at HEAD **4277 passed, 0 failed** (up from 4216 pre-session, zero regression).

Host note

- **Host disk-full** observed this session (T7 / /Volumes/T7/tmp is the temp dir for this work). Keep an eye on free space before any container rebuild or large deploy â€” a full disk silently fails rsync/builds.

In flight â€” NEXT ITEM (P0, do this first)

- **UTF-8 / Cyrillic query crash in 15 plugins (OPEN â€” NOT yet fixed, Â§11.4.6).** A sibling defect class to #48 surfaced during the #48 discovery extend-pass (Â§11.4.146/Â§11.4.118): the percent-encoding fix addressed the literal-space control-character crash; the non-ASCII (Cyrillic) byte path is a DISTINCT crash. RED reproduction test is in

the working tree (untracked): tests/unit/test_plugin_unicode_query_encoding.py. **NEXT:** complete per-plugin UTF-8-safe encoding across the 15 affected engines, flip REDâ†’GREEN (Â§11.4.115), run the Â§11.4.146 extend-pass to enumerate the full affected set, verify live on nezha, then complete BUGFIXES #55 with the GREEN proof + commit hash.

CURRENT STATE â€” Session 13 (2026-06-13): stack booted + qBittorrent 5.x compat

The #1 release blocker is CLEARED. The full multi-container stack is BOOTED and the live detectâ†’sendâ†’torrent round-trip is GREEN â€” the synthetic infohash is independently confirmed in qBittorrentâ€™s real torrent list, then cleaned up (Â§11.4.14).

- **Boot blocker (macOS/podman) â€” root-caused + fixed.** / Volumes/T7 (external SSD) was not shared into the podman applehv VM â†’ podman create hung on an unreachable bind path (proven: py3.13 + 3.14 hung identically; NOT a python-version issue). Fix (operator-authorised Â§11.4.122): recreated the machine with --volume /Volumes/T7:/Volumes/T7 --cpus 4 --memory 6144; export QBITTORRENT_DATA_DIR=/Volumes/T7/Projects/Boba/downloads; ./start.sh. All 5 containers healthy. Earlier boba-ctl up -d boot bug fixed in 8b6d245.
 - **3 REAL product defects (qBittorrent v5.2.1) â€” 0dc247b.** The proxy spoke legacy text (200 "Ok.") while linuxserver:latest speaks 5.x JSON/204. download-proxy/src/api/routes.py: _qbit_login_succeeded (204+QBT_SID cookie, all 4 login sites) + _qbit_add_succeeded (modern JSON add + 409-duplicate idempotency, all 3 add sites). Guard: tests/unit/test_qbit_login_compat.py (19 tests). Independent code-review (Â§11.4.142/Â§11.4.134): 2 BLOCKING + 1 warning caught â†’ clean GO. Documented BUGFIXES.md Rev 14 entries 36â€”38.
 - **macOS LAN access â€” ef121e7:** scripts/ensure-macos-tunnel.sh now supports TUNNEL_BIND_ADDR=0.0.0.0 for LAN-IP access (default 127.0.0.1 unchanged).
 - **Manual testing (stack UP):** http://localhost:7187/ (dashboard) Â· http://localhost:7186 (qBittorrent admin/admin) Â· :7189 boba-jackett Â· :9117 Jackett. Re-tunnel after reboot: bash scripts/ensure-macos-tunnel.sh (TUNNEL_BIND_ADDR=0.0.0.0 for LAN).
 - **Remaining (operator-gated):** headful MV3-load e2e (needs a real display); store assets/submission.
 - **Process note:** a background integration suite (test_live_containers.py, which does compose down/up) tore down the live stack mid-session; killed + restored. Parallel work during operator testing MUST stay hermetic (Â§11.4.119) â€” no integration/e2e/container-touching tests.
-

CURRENT STATE â€” Session 10 (BobaLink browser extension)

New major feature in flight: the BobaLink browser extension. Plan + discovery + Phase 1 foundation + backend BE-1/BE-2 + a token-auth security fix landed. The Python unit suite stays FULLY GREEN at 4149 passed.

What is BobaLink

A WXT + TypeScript Manifest-V3 browser extension that detects magnet links and .torrent URLs on any page and forwards them to the running Boba merge service on port **7187**. Backend contract: POST `http://<host>:7187/api/v1/download`. The full plan, discovery analysis, and traceability live under `docs/browser_extension/` â€” master plan `IMPLEMENTATION_PLAN.md` (9 phases), analysis artifacts `_analysis/01â€”06`, planning artifacts `_plan/Aâ€”F`, and the 245-item traceability matrix `_plan/C-traceability-matrix.md` (240 v1 / 5 v2, proving nothing is skipped per Â§11.4.118).

What landed (Session 10 â€” BobaLink)

- **b2356ae** â€” BobaLink master implementation plan + discovery/planning artifacts (`docs/browser_extension/`); also bumped HelixQA submodule `bcac236` â†’ `4d2dcb2`.
- **33a9815** â€” extension **Phase 1 foundation** scaffolded (extension/â€” WXT config, TS, shared libs/types under `extension/src/`); **71 anti-bluff Vitest unit tests** (vitest 71 passed, eslint clean â€” crypto imports the REAL module, not an inline copy).
- **d46bffb** â€” backend **BE-1** (CORS for extension origins) + **BE-2** (raw .torrent upload endpoint) added to the Python :7187 API.
- **284d1c4** â€” bumped HelixQA submodule `4d2dcb2` â†’ `bca3b36`; new Challenge bank submodules/`helixqa/banks/boba-bobalink.yaml` (6 cases).
- **192b945** â€” **security fix**: env-gated shared-secret `BOBA_API_TOKEN` enforced on the three :7187 download-write endpoints (when the env var is set, requests must carry a matching X-Boba-Token / Bearer token; behaviour unchanged when unset). Verified by **15 token-auth tests** (`tests/unit/api_layer/test_download_token_auth.py`).

What landed since Session 10 (BobaLink â€” Phases 2 & 3 + Phase 4 leaf)

- **7225470** â€” Phase 2 wave-1: parsers (`bencode.ts/magnet.ts`) + scanner base/site-db.
- **fa03323** â€” Phase 2 wave-2: .torrent-file SHA-1 infohash + link/text scanners + perf/stress.
- **946c61e** â€” Phase 2 complete: scanner orchestrator (cross-scanner dedup).
- **2e59572** â€” lint test files clean; lint script extended to `tests/`.

- **e8fde43** â€” Phase 3 shell + Phase 4 api leaf: api/{boba-client,queue} + content/popup/options.
- **15a9a61** â€” Phase 3 capstone: background service worker (message router). **HEAD**.

Suite status

- Full Python unit suite: **4149 passed** â€” pytest tests/unit/ --import-mode=importlib (Session 10 baseline; unchanged this session). Evidence: qa-results/tokenauth_fullsuite_*.log.
- Extension Vitest corpus: **379 passed across 33 spec files** â€” same-session npx vitest run (Tests 379 passed (379)); tsc --noEmit clean; npm run lint 0/0. (+92 over the 287/22 baseline.) Build: npx wxt build â†’ **loadable .output/chrome-mv3/** (Â§11.4.38 â€” 8/8 manifest assets verified present).

Current phase + next steps (Session 11 â€” two parallel waves landed; reviewed checkpoint)

- **Phases 1, 2, 3 + extension shell + background SW: COMPLETE.**
- **WXT build wiring: COMPLETE** â€” entrypoints at src/entrypoints/{background.ts,content.ts,popup/index.html,options/index.html} (thin wrappers); npx wxt build â†’ loadable .output/chrome-mv3/; matches derived from SITE_SELECTORS (24 hosts, no <all_urls>); least-privilege manifest; Â§11.4.38 verified.
- **Phase 4 (backend integration): IN PROGRESS** â€” api leaf @e8fde43; **Phase-7 decrypt-before-send WIRED** â€” BobaClient.create() decrypts the encryptedBobaApiToken bundle; background reads the session passphrase from chrome.storage.session, sends decrypted plaintext, default-open when locked (REDâ†’GREEN; token/passphrase never logged). **PENDING:** live-7187 integration (require_backend(7187)) + detectâ†’sendâ†’torrent-in-qBittorrent E2E on the real backend.
- **Phase 5 (tab groups): IN PROGRESS** â€” standalone src/tabgroups/index.ts (dedupe-across-group + batch dispatch) + 13 tests landed; **PENDING:** wire into background MENU_SEND_GROUP + add tabGroups/tabs perms (least-privilege review first).
- **Phase 6 (i18n): IN PROGRESS** â€” locale.test.ts guards en-catalog completeness. **Phase 7 (security): IN PROGRESS** â€” decrypt path + tests/security/* (least-privilege/CSP/no-hardcoded-secret/secret-storage). **Phase 8: IN PROGRESS** â€” 379/33 green; real-module Challenge challenges/extension/detect_and_forward_challenge.sh (mutation-verified); HelixQA BOBA-LINK-007; e2e is an honest operator-gated SKIP (sandbox canâ€™t load extensions). **Phase 9: PENDING** â€” ci-ext.sh gate + per-store packaging + Â§11.4.65 doc siblings.
- **Next actions:** (1) **independent-subagent code-review re-pass** for the correctness/security/build lenses once the platform subagent-dispatch throttle clears (done in-context this session; re-run before any release tag per Â§11.4.40); (2) Phase 5 integration into background + perms; (3) Phase 4 live-7187 integration + E2E; (4) Phase 9 packaging;

(5) regenerate Status_Summary.md + Â§11.4.65 HTML/PDF siblings for the browser_extension Status docs. Status: docs/browser_extension/Status.md (Rev 2, accurate). QA evidence: docs/qa/bobalink-2026-06-10-session11/.

CURRENT STATE â€” Session 10 (2026-06-10, subagent-driven loop)

Suite stays FULLY GREEN. This session was hardening + verification, subagent-driven (Â§11.4.70), every change code-reviewed before commit (Â§11.4.125/Â§11.4.134).

What landed (Session 10)

- **test_credential_env_wiring.py isolation fix** â€” resolved the Session-9 â€œknown low-priority follow-upâ€” below. A merge_service fake-namespace stub was installed at module-collection time with no teardown, so conftestâ€™s _isolate_download_proxy_modules captured-and-restored the *fake* stub into siblings in some run orders. Fixed by moving stub install into a search_mod fixture that snapshots/restores the 3 injected keys (merge_service, .search, .retry) in finally. **Evidence:** RED reproduction (the 5 credential tests + a temporary leak-probe) went 1 failed â†’ all green; the fileâ€™s own **5 tests pass** standalone; full unit suite **4121 passed** — seeds default/42/31337 (Session-10 run). Code-review **GO** (proved negation; no weakened assertions; ruff clean).
- **docs/qa/BOB-008/operator_runbook.md** â€” copy-pasteable operator unblock procedure for BOB-008 (cookie path preferred; CAPTCHA path documented with its cap_sid/cap_code field friction), every endpoint claim cited to auth.py:line (Â§11.4.83/Â§11.4.99).
- **Latent-leak discovery sweep (Â§11.4.118)** â€” audited all of tests/ for the module-level fake-stub-no-teardown pattern. Finding: the pattern is a **structural no-op wherever the test dir has an __init__.py** (real package pre-loads â†’ setdefault never installs the fake), so the ~26 tests/unit/merge_service/ matches and test_tracker_stats.py are **inert** (no RED reproduces; strict TDD â†’ no fix). The single genuinely-uncovered root is pirateiro (see follow-up).
- **Constitution inheritance verified (Â§11.4.32/Â§11.4.35)** â€” PASS: pointer present in both layers, propagated anchors present in canonical source, no conflict markers, pre_build_verification.sh 18/18 green.
- **pirateiro test-isolation fix** â€” **BOB-063 (operator-approved, implemented)** â€” tests/unit/test_plugin_pirateiro.py injected sys.modules['pirateiro'] at module scope with no teardown; pirateiro was the one root uncovered by conftestâ€™s isolation, so it leaked into later tests. The naive â€œadd to _POLLUTING_ROOTSâ€” does NOT work (the leak is already inside each per-test snapshot); the real fix caches+re-registers+purges the stub per unit test. **Evidence (Â§11.4.115):** RED 1 failed, 44 passed â†’ GREEN 45 passed;

negation proof (disable the purge â†’ re-fails); full suite **4122 passed** **— seeds default/42**. Standing regression guard tests/unit/test_pirateiro_isolation_guard.py (Â§11.4.135). QA at docs/qa/BOB-063/evidence.md. **Closed BOB-063** (Task â†’ Completed).

- **Constitution submodule advanced 60e2d66 â†’ f26368b (Â§11.4.26, clean fast-forward, Â§11.4.113-safe)** â€” pulled Â§11.4.140 v2 (BACKGROUND action), Â§11.4.142 (universal code-review â€” already actively enforced this session; added to CLAUDE.md propagated clauses), Â§11.4.143 (video-streaming real-user-journey â€” latent/N-A to this torrent-proxy project). Cascade gate **18/18 green** at the new pin.

Open queue (Issues.md)

- **BOB-008** â€” RuTracker CAPTCHA â€” **OPERATOR-BLOCKED**. Unblock procedure documented at docs/qa/BOB-008/operator_runbook.md (preferred: paste bb_session via POST /api/v1/auth/rutacker/cookie-login).
- Everything else closed (DBâ†’i_ZMD in sync, **63 items**, bin/workable-items validate OK).

Known low-priority follow-up

- ~~pirateiro-test-isolation-defense-in-depth~~ â€” **RESOLVED this session** (BOB-063, see above).
- ~~test_credential_env_wiring/env_loader_stub-teardown-quirk~~ â€” **RESOLVED this session** (see above).

CURRENT STATE â€” Session 9 (2026-06-10, overnight autonomous loop)

The unit suite is now **FULLY GREEN** and **DETERMINISTIC**.

Metric	Value
Unit tests	4121 passed, 0 failed â€” pytest tests/unit/ --import-mode=importlib (5m24s)
Determinism (Â§11.4.50)	top-level scope 3150 passed identical across --randomly-seed 7/42/100/31337/12345
Commits this session	6e15a8d (crash guards + async/loop hangs), 6230865 (test-pollution + network timeouts) â€” both pushed to all upstreams
Code review	GO (zero findings/warnings) after Â§11.4.134 iterate-until-GO

What landed (Session 9)

- **8 product fixes** (6e15a8d): degenerate-input crash guards for tokyotoshokan/kickass/yts/piratebay; enricher full-suite-hang fix (aiohttp.ClientTimeout —6); kickass/bitsearch/torrentgalaxy unbounded-loop caps (MAX_PAGES=50); mutation-scanner .venv scope fix; +7 download_proxy tests. Closed **BOB-060**.
- **Test-suite stabilization** (6230865): eliminated all “order-dependent pollution” tests/conftest.py _CORRECT_MS_PATH repo-root fix (the dominant bug: corrupted merge_service.__path__ broke 11 tests incl. all scheduler_api), extended POLLUTING_ROOTS, + per-test socket.socket & os.environ snapshot/restore. Network-I/O timeout hardening (search.py/routes.py/helpers.py/eztv.py). Closed **BOB-061, BOB-062**.

Open queue (Issues.md)

- **BOB-008** “RuTracker CAPTCHA” **OPERATOR-BLOCKED**: needs you to complete the CAPTCHA at /api/v1/auth/rutracker/captcha + /login, OR paste a fresh bb_session cookie via /auth/rutracker/cookie-login. Cannot be solved autonomously.
- Everything else closed (DB “i_ZMD in sync, 62 items, bin/workable-items validate OK).

How to run the suite (both work now)

- Monolithic: .venv/bin/python -m pytest tests/unit/ -q --import-mode=importlib 4121 passed.
- Per-scope (faster, parallelizable): tests/unit/merge_service/ (801) tests/unit/api_layer/ (170) tests/unit/*.py top-level (3150).
- Always pass --import-mode=importlib (the merge_service.deduplicator lazy import needs it; a bare per-file run errors).

Known low-priority follow-up (NOT blocking “suite is green)

- A residual test_credential_env_wiring / env_loader sys.modules-stub ordering quirk surfaces only in narrow isolated file-combos; it does NOT manifest in the full top-level scope (5 seeds green) because the new env/sys.modules isolation covers it there. Tighten the env_loader stub teardown if it ever resurfaces.

Session 8 Summary

Metric	Value
Test files	47 test modules (222 test_*.py files total across all suites)

Metric	Value
Test cases	4,074+ passed
Coverage (unit)	88%+ (gate: 49%)
Bugs fixed	21 (BOB-001 through BOB-025, minus BOB-008)
Submodules aligned	constitution, challenges, containers, helixqa, jaxx
Ruff / Mypy	pre-existing warnings only, 0 new

Bug Tracker

21 bugs fixed across Session 8: - 10 B-substring parsing fixes - 3 import re missing fixes - 2 comma-size parsing fixes - 2 crash guards - 1 bt4g hang fix - 1 dedup circular import fix - 1 env_loader flaky test fix - 1 pirateiro full test suite (44/44)

1 remaining: BOB-008 (RuTracker CAPTCHA) " operator-blocked, needs manual cookie paste.

Test File Inventory

```
tests/unit/merge_service/          (31 files)
  test_cors_config.py
  test_dead_tracker_bucket.py
  test_deadline_tunable.py
  test_deduplicator.py
  test_deduplicator_edge.py
  test_diag_no_stale_leakage.py
  test_edge_case_challenges.py
  test_enricher.py
  test_enricher_edge.py
  test_hooks.py
  test_html_parsers.py
  test_jaxx_autoconfig.py
  test_nmcclub_session_login.py
  test_private_tracker_html_fixtures.py
  test_public_plugin_harness.py
  test_public_plugin_harness_broad.py
  test_public_tracker_capture.py
  test_public_tracker_subprocess_timeout.py
  test_quality_detection.py
  test_scheduler.py
  test_scheduler_coverage.py
  test_search_concurrency.py
  test_search_coverage.py
  test_search_deep_coverage.py
  test_search_error_paths.py
  test_session_encryption.py
  test_theme_endpoint.py
  test_tracker_stats.py
```

test_ttl_caches.py
test_validator.py
test_validator_coverage.py

tests/unit/api_layer/ (14 files)

test_auth_coverage_extra.py
test_concurrent_writers.py
test_cors_config.py
test_hooks_coverage.py
test_hooks_endpoints.py
test_hooks_remaining.py
test_nnmclub_auth_endpoints.py
test_routes_coverage.py
test_sse_disconnect.py
test_sse_token_auth.py
test_theme_state_coverage.py
test_theme_stream.py
test_tracker_stats_sse.py

tests/unit/ (55 files, infrastructure + plugin tests)

test_auth.py, test_auth_coverage.py, test_auth_models.py
test_config.py, test_main.py, test_dashboard.py
test_content_type_refinement.py
test_credential_env_wiring.py
test_download_proxy_coverage.py, test_download_proxy_deep.py
test_download_merged.py
test_env_loader.py
test_freeleech.py
test_graceful_shutdown.py
test_helpers.py
test_log_filter.py
test_merge_trackers.py
test_novaprinter.py
test_private_tracker_search.py
test_public_tracker_subprocess.py
test_retry_policy.py
test_routes.py, test_routes_coverage.py
test_scheduler_api.py
test_sorting_weights.py
test_sse_disconnect.py
test_streaming.py
test_theme_injector.py, test_theme_wiring.py
test_webui_theme_injector.py
test_ui_module.py, test_ui_sorting.py
test_plugin_*.py

(39 plugin modules: eztv, piratebay, s
limetorrents, torlock, gamestorrents,
anilibra, torrentgalaxy, yts, rutor,
snowfl, torrentdownload, linuxtracker
nnmclub, rutracker, megapeer, jackett
one337x, extratorrent, torrentfunk, t
therarbg, academictorrents, ali213, y
glotorrents, pctorrent, rockbox, bitr

```

torrentscsv, xfsb, yihua, pirateiro,
test_*_guards.py, test_*_deep.py (crash guards + deep coverage variants)
test_ci_infra.py, test_ci_workflows.py
test_community_plugins_compile.py
test_courses_scaffold.py, test_course_scripts_lint.py
test_docs_presence.py
test_frontend_spec_coverage.py
test_install_plugin_json_config.py
test_jackett_integration.py, test_jackett_plugin_pool.py
test_nnmclub_config_selfheal.py, test_nnmclub_plugin_login.py
test_no_runtime_service_skips.py
test_openapi_frozen.py
test_page_title.py, test_footer_restored.py
test_palette_catalog.py, test_palette_catalog_python_mirror.py
test_quality_compose.py, test_quality_detection.py
test_readme_landing_page.py
test_runtime_requirements_includes_new_deps.py
test_scan_script_non_interactive.py
test_scanner_configs.py
test_service_fixtures.py
test_shadow_tokens.py
test_socks_udp.py
test_start_sh_copy_plugins_framework.py
test_toolchain_config.py
test_tracker_validator.py
test_website_config.py
test_branding_assets.py
test_architecture_diagrams.py
test_build_releases_non_interactive.py
tests/benchmark/ (3)
tests/chaos/ (2)
tests/concurrency/ (3)
tests/contract/ (5)
tests/docs/ (3)
tests/e2e/ (7)
tests/integration/ (19)
tests/memory/ (1)
tests/observability/ (2)
tests/performance/ (1)
tests/property/ (2)
tests/security/ (10)
tests/stress/ (2)

```

Commits (latest 10+)

```

c8254ee fix: 21 test failures, pirateiro 44/44, coverage gate 88%, dedup c
ccd0dc9 fix: env_loader flaky test + coverage baseline 88.14% + minor test
3d1819c docs: finalize Session 8 " Fixed.md Rev 12, 59 items, 18 bugs, 4
f924841 test: wave 8 " btsow/torrentscsv/xfsb/yihua (170 tests) + bt4g
6773203 test: wave 7 " yourbittorrent/glotorrents/pctorrent/rockbox/bittr
f191401 test: wave 6 " torrentfunk/torrentproject/therarbg/academicorre
1446cc5 test: wave 5 " audiobookbay/one337x/extratorrent (155 tests) + 3

```

fd543b0 docs: update CONTINUATION.md for Session 8 (4 waves, 23 plugins)
a4e4069 test: wave 4 " kinozal/nmclub/rutracker/megapeer/jackett + mega
e3b7acb test: wave 3 " rutor/tokyotoshokan/snowfl/torrentdownload/linuxt

Coverage Snapshot

Module	Coverage
api/init.py	98%
api/auth.py	91%
api/routes.py	95%
api/streaming.py	99%
main.py	94%
deduplicator.py	94%
enricher.py	100%
hooks.py	95%
jackett_autoconfig.py	99%
scheduler.py	93%
search.py	~90%
validator.py	92%
theme_injector.py	99%
env_loader.py	100%
download_proxy.py	~95%
TOTAL (unit)	88%+

Known Issues

1. **BOB-008:** RuTracker CAPTCHA " operator-blocked (needs manual cookie paste)
 2. Go backend is a skeleton (documented in AGENTS.md)
 3. Containers may be down on session start " bash start.sh first
 4. macOS + podman network_mode: host does NOT forward ports " ensure-macos-tunnel.sh handles this
-

Quick-Start

```
# One-time venv bootstrap (gitignored .venv/ " see docs/TESTING.md "Boot
python3 -m venv .venv
.venv/bin/pip install --upgrade pip
.venv/bin/pip install -r tests/requirements.txt
```

```
# Pre-build gate
bash scripts/pre_build_verification.sh
```

```
# Unit tests
.venv/bin/python -m pytest tests/unit/ -q --import-mode=importlib

# Coverage
.venv/bin/python -m pytest tests/unit/ --cov=download-proxy/src --cov=plug

# Lint + typecheck
.venv/bin/ruff check . && .venv/bin/mypy download-proxy/src/

# Frontend
cd frontend && npx vitest run

# Containers
bash start.sh && bash stop.sh
```

Architecture

Port	Service	Tech
7185	qBittorrent WebUI	LinuxServer (admin/admin)
7186	Download Proxy	Python HTTP
7187	Merge Search Service	FastAPI + Angular SPA
7188	WebUI Bridge	Python (host process)
7189	boba-jackett	Go/Gin
9117	Jackett	LinuxServer (auto-configured)