

Continue â€™ Project Status Snapshot

Session: 2026-06-06 (private-tracker credentials + live boot + BOB tracker) **Last commit:** 7c4e67f (working tree CLEAN apart from this file) **Branch:** main â€™ push pending (fetch-first, no force) **Workable-item tracking:** now LIVE at [Issues.md](#) / [Fixed.md](#) with prefix **BOB**.

Send continue to pick up exactly where we left off. This file is the single source of truth for session handoff.

Credentials + Live-Boot Session (2026-06-06)

Credentials (DONE, never committed/logged): RuTracker / IPTorrents / RuTor / NNMClub creds stored in gitignored .env (mode 0600). Â§11.4.10.A leak audit clean; 22 credential-safety tests pass. **Proven working end-to-end:** live POST /api/v1/search/sync returned **49 real IPTorrents results** (auth=True). RuTracker login attempted but CAPTCHA-blocked (BOB-008).

Full stack now boots on macOS â€™ fixed 3 macOS-podman blockers (BOB-001/002/003, commit c5cbd40): portable sed_inplace, podman unshare self-detect, tunnel SSH-port detection. All 4 containers healthy; tunnel forwards 7186/7187/7189/9117. Re-boot: ./start.sh (Darwin auto-runs the tunnel).

Discovered (open, tracked in Issues.md): BOB-005 ALL public-tracker plugins raise unhandled exception in the proxy container (High â€™ public search broken; private/IPTorrents works); BOB-006 NNMClub user/pass login unwired; BOB-007 RuTor public (creds unusable); BOB-008 RuTracker CAPTCHA; BOB-009 containers submodule; BOB-010 SQLite DB + docs_chain not built (this MD tracker is interim); BOB-011 DOCX export; BOB-012 export-sync gate.

Honest scope note: the operatorâ€™s full program (SQLite single-source-of-truth + docs_chain submodule + DOCX + NNMClub auth + public-plugin fix + containers submodule + endless multi-agent loop) is mapped and BOB-tracked but NOT all built this session â€™ it is a multi-session initiative. Credentials (the critical, time-sensitive ask) are complete and proven.

Parallel Coverage Fleet (6 subagents) + 2 bug fixes

Ran 6 disjoint-scope subagents to expand test coverage toward Â§11.4.27, plus the #10 frontend gate. Two real production bugs surfaced and were fixed:

Area	Result
Go internal/client	49% â†’ 92% (31 tests)
Go internal/api	50% â†’ 94%
Go internal/service	37% â†’ 73%
Python api/auth.py	56% â†’ 94% ; routes.py 23% â†’ 69%
Python plugins	yts 16â†’65, torlock 14â†’90, torrentkitty 26â†’93, torrentgalaxy 24â†’98

Area	Result
Python merge_service	dedup 89â†'92 + search/enricher edge paths
Frontend gate (#10)	thresholds 40â†'85/69/85/87 (â‰ˆ2pts under actual ~89%); +14 specs; 328â†'342
Total Python coverage	50.7% â†' 55.86%

Bug fixes (TDD REDâ†'GREEN, found by the fleet): - plugins/torrentkitty.py _parse_size â€” "B" substring-matched KB/MB/GB/TB â†' every result size 0. Fixed (suffix match, longest-first). 14bc5c4 - Go generateID() â€” UnixNano collided under burst â†' dropped searches + broke MAX_CONCURRENT_SEARCHES. Fixed (atomic counter) + 10k-burst test. d46ea57

Commits (unpushed): 14bc5c4 torrentkitty Â· d46ea57 go-id+coverage Â· df75c64 python coverage Â· aa6c32f frontend gate.

Verification (clean tree): Python unit **1601 passed** (cov 55.86%) Â· Go all pkgs - race pass Â· frontend **342 passed** + coverage gate green Â· ruff clean Â· go vet clean.

Pre-existing note: gofmt -l flags many untouched Go source files (go1.26 gofmt drift) â€” out of scope here; all session-touched Go files are gofmt-clean. A future cleanup commit could gofmt -w the tree.

To push (Â§11.4.71 fetch-first, Â§11.4.113 no force): git fetch --all --prune && git push origin main && git push github main && git push upstream main

This Session â€” Known-Issue Backlog Burn-down

Tackled the CONTINUATION â€œKnown Issuesâ€” backlog (all TDD RED-first):

#	Issue	Resolution
5	CORS wide open (*)	Default localhost allowlist; * opt-in warns. ALLOWED_ORIGINS override. Compose de-hardcoded.
6	SSE streams only UUID-gated	Per-search stream_token issued + validated; opt-in enforce via SSE_REQUIRE_TOKEN (query/â€‹Bearer). Frontend threads token.
7	Tracker sessions plaintext	EncryptedSessionStore Fernet-encrypts _tracker_sessions at rest. SESSION_ENCRYPTION_KEY pins key.
1	macOS podman ports not forwarded	start.sh ensure_macos_tunnel runs the tunnel on Darwin (best-effort).
3	/mnt/DATA breaks macOS	default_data_dir() platform-aware (\$HOME/qbit-data on macOS).
8	Coverage barely over floor	helpers.py network paths covered; total 49.32% â†' 50.73% .

Commits (unpushed): b74f4cf CORS Â· 7783070 Fernet+SSE-token Â· 256ec7e platform Â· 7d4e64c coverage Â· e45cae7 docs.

Verification (clean tree this session): Python unit **1393 passed** (cov **50.73%**) · mypy clean (19) · ruff clean · go vet/-race 13 pkgs · pre-build gate 15/15 · guard-hook 27 · bash data-dir 4 · ng build OK · frontend **328 passed**.

To push (Â§11.4.71 fetch-first, Â§11.4.113 no force): `git fetch --all --prune && git push origin main && git push github main && git push upstream main`

Prior Push (2026-06-06, earlier)

839304b chore(go): remove unused trackerStatsFromMeta helper (staticcheck
86f563b test: complete full-stack test/type/lint sweep + fix PreToolUse ho
25ffe5d docs(continuation): refresh handoff snapshot to committed state

Pushed to all remotes as a clean fast-forward c4a2def..25ffe5d.

What We Did (this session, now committed)

Area	Work Done
/doctor hook fix	.claude/settings.json PreToolUse was a bare string (schema-invalid, silently ignored) â€” wrapped in matcher-array form so the Â§11.4.109 guard hook actually runs. Validated by pre-build gate [11].
Python test fixes	Fixed 100+ mypy errors (19 source files, Success: no issues found). Fixed 22 ruff errors. Coverage 44% â†’ 49.32% (above 49% threshold). Added tests: validator, theme_state, hooks, scheduler, env_loader, novaprinter, helpers, auth_models, log_filter
Go backend	Removed dead trackerStatsFromMeta (staticcheck U1000, isolated commit per Â§11.4.124). go vet clean. All 13 packages pass with -race
Frontend	Fixed 143â†’0 failures with @analogjs/vite-plugin-angular. 29 files, 326 tests pass
Stress/security/chaos	tests/fixtures/health.py skipif marker (probes localhost:7187/healthz). Security 50 pass/34 skip; stress 6 skip; chaos skip; memory 6/6
Infrastructure	scripts/ensure-macos-tunnel.sh (SSH tunnel for podman macOS host ports)

Verification (re-confirmed green this session, clean tree)

Python unit: 1358 passed (0 failed, exit 0)
Go tests: 13 packages (all pass, -race, GOMAXPROCS=2)
ruff: 0 issues
go vet: 0 issues
staticcheck: 0 issues (per prior run)
Pre-build gate: 15/15 passed

Note: integration/e2e/security/stress/chaos suites require the 4 containers + macOS tunnel running (see Known Issues). They were NOT re-run this session â€” only the container-independent suites above.

Known Issues (honest, not swept)

1. macOS + podman network_mode: host does NOT forward ports â€” â€”... RESOLVED (this session)

scripts/ensure-macos-tunnel.sh is now wired into start.sh via ensure_macos_tunnel (Darwin-only, best-effort, no-op on Linux). Still a tunnel (the underlying podman-on-macOS limitation is unchanged) and needs a re-run if the podman machine reboots, but itâ€™s automatic on ./start.sh.

2. Containers may be down on session start

4 containers need to be running for full integration/e2e/security/stress/chaos tests. They may be stopped between sessions. Run:

```
export QBITTORRENT_DATA_DIR="$HOME/qbit-data"
mkdir -p "$QBITTORRENT_DATA_DIR"
podman compose up -d
scripts/ensure-macos-tunnel.sh
```

3. /mnt/DATA doesnâ€™t exist on macOS â€” â€”... RESOLVED (this session)

start.sh default_data_dir() is platform-aware: /mnt/DATA on Linux, \$HOME/qbit-data on macOS. Explicit QBITTORRENT_DATA_DIR still overrides. (docker-compose.yml still defaults /mnt/DATA for direct compose use â€” set QBITTORRENT_DATA_DIR or start via ./start.sh.)

4. Go backend is a skeleton

AGENTS.md documents this honestly. It replicates the API surface and proxies to qBittorrentâ€™s built-in search API but **lacks**: plugin subsystem, deduplication, enrichment, private-tracker auth, real download proxying, scheduled execution. Python is the real backend.

5. CORS is wide open (allow_origins=["*"]) â€” â€”... RESOLVED (this session)

Default is now a localhost allowlist; ALLOWED_ORIGINS overrides; explicit * opt-in logs a warning. See api/__init__.py + test_cors_config.py.

6. SSE streams unprotected (only UUID barrier) â€” â€”... RESOLVED (this session)

Per-search stream_token issued in the search response and validated by the stream endpoint when SSE_REQUIRE_TOKEN is enabled (via ?token= or Authorization: Bearer).

Frontend threads the token automatically. Enforcement defaults OFF (non-breaking) – flip the env var to harden.

7. Tracker sessions in plaintext in-memory – ... RESOLVED (this session)

EncryptedSessionStore (merge_service/search.py) Fernet-encrypts _tracker_sessions at rest. SESSION_ENCRYPTION_KEY pins the key.

8. Coverage 49.32% – barely over threshold – ... IMPROVED (this session)

Now **50.73%** (gate 49%). plugins/helpers.py network paths covered. Remaining low: other plugins/ source files, some search.py error paths.

9. Private-tracker tests skip without credentials

34 security tests skip without valid .env credentials (IPTorrents, NNMClub, etc.). Those code paths are untested in this environment.

10. Frontend coverage unenforced – ... RESOLVED (this session)

Vitest coverage thresholds raised from a no-op 40% to ~2pts below actual (statements 85 / branches 69 / functions 85 / lines 87) via @vitest/coverage-v8; the gate now fails on regression (proven). See frontend/vitest.config.ts.

11. No CI/CD (by design – Hard Stop rule)

No .github/workflows/, no automated pipelines. All verification is manual via ./ci.sh. Zero regression safety net between manual runs.

12. ruff and staticcheck had issues we fixed

- SIM300 Yoda condition in test_hooks_coverage.py – fixed
- ASYNC230 blocking open in test_scheduler_coverage.py – fixed
- U1000 unused trackerStatsFromMeta in Go – removed

These should not reappear, but the fact that lint/static-analysis issues existed means gaps were present before this session.

Uncommitted Changes

None – all session work is committed in 839304b + 86f563b (see –Unpushed Commits– at the top). The only step remaining is pushing those two commits to origin/main, which is held for operator confirmation.

Pre-commit scans run this session (all clean): mutation-marker residue (§11.4.84), debug prints in source, secrets (§11.4.10).

Quick-Start for Next Session

```
# 1. Start infra
export QBITTORRENT_DATA_DIR="$HOME/qbit-data"
mkdir -p "$QBITTORRENT_DATA_DIR"
podman compose up -d
scripts/ensure-macos-tunnel.sh

# 2. Activate virtualenv
source /tmp/boba-venv/bin/activate

# 3. Verify
podman ps
curl -s http://localhost:7187/ | head -1
curl -s http://localhost:7189/healthz
cd frontend && npx vitest run

# 4. Full validation
./ci.sh
```

Quick Reference “Key Commands

```
# Tests
./ci.sh                                # Full local CI
./ci.sh --quick                        # Syntax + unit only
python3.14 -m pytest tests/unit/ -q --import-mode=importlib

# Lint
ruff check .
ruff check --fix .
mypy download-proxy/src/

# Go
cd qBitTorrent-go && go test -race -count=1 ./...
cd qBitTorrent-go && go vet ./...
cd qBitTorrent-go && staticcheck ./...

# Frontend
cd frontend && npx vitest run

# Coverage
python3.14 -m pytest tests/unit/ --cov=download-proxy/src --cov=plugins --

# Challenges
bash scripts/pre_build_verification.sh
FULL_VALIDATION=1 bash scripts/pre_build_verification.sh
```

Architecture TL;DR

Port	Service	Tech	Notes
7185	qBittorrent WebUI	LinuxServer image	admin/admin hardcoded
7186	Download Proxy	Python HTTP	Proxies WebUI + private-tracker auth
7187	Merge Search Service	FastAPI + Angular SPA	SSE streaming, dedup, enrichment
7188	WebUI Bridge	Python	Host process (not containerized)
7189	boba-jackett	Go/Gin	Jackett management API, encrypted SQLite
9117	Jackett	LinuxServer image	Indexer API, auto-configured

Two-container compose `network_mode: host` (Python proxy + qBittorrent + Jackett + boba-jackett). Go backend opt-in via `--profile go`.