

Boba “ Feature Status (all components)

Revision: 1 **Last modified:** 2026-06-15T00:00:00Z **Scope:** Every system component, service, infrastructure piece, and client app of the Boba project “ one row per feature, grouped by component. **Authority:** assembled by READ-ONLY repo inventory (codegraph + grep + source reading) on 2026-06-15. Cross-references AGENTS .md, CLAUDE .md, docs / REMAINING_WORK_PLAN .md.

Captured-evidence-driven (Â§11.4.5 / Â§11.4.45 / Â§11.4.86). Every feature row cites a real source file (file:line where load-bearing). **No invented features** (Â§11.4.6). The **Video-recording confirmation** column is PENDING for all rows EXCEPT the boba - c t l orchestrator row (VIDEO-CONFIRMED 2026-06-16 via Claude-vision frame analysis); remaining surfaces (web dashboard, Jinja dashboard, extension, per-feature flows) are an in-progress recording pass (Â§11.4.107/ Â§11.4.143).

Column legend: - **Impl** = implemented / partial / stub - **Wired** = reachable on a running default-profile stack (yes / no / opt-in / host) - **Tests** = test types present + cite file (unit / integration / e2e / security / stress-chaos / property / contract); none if no covering test found - **Validation** = honest validation posture (tested-green-in-suite / unit-only / live-evidence-captured / not-validated / operator-blocked) - **Video** = video-recording confirmation “ PENDING everywhere this revision

Component summary

#	Component	Service / Port	Features cataloged
1	Download Proxy + Merge Search Service (Python/ FastAPI)	qbittorrent-proxy :7186 / :7187	38
2	qBitTorrent-go backend (Go/Gin)	qbittorrent-proxy-go :7186/:7187/:7188 (opt-in -- profile go)	20
3	boba-jackett (Go)	boba-jackett :7189	11
4	Tracker plugins (plugins/*.py)	run inside qbittorrent-proxy	16
5	Angular 21 frontend dashboard (frontend/)	served from :7187	18
6	BobaLink browser extension (extension/)	WXT MV3 client	14
7	WebUI bridge (webui-bridge.py)	host process :7188	4
8	Infrastructure / CLI / shell scripts	host	14

1. Download Proxy + Merge Search Service (Python/FastAPI) â€” :7186 / :7187

Entry: `download-proxy/src/main.py` (starts legacy proxy thread + uvicorn api:app).
This is the **shipped default product**.

1a. Merge Search Service – REST API (download-proxy/src/api/routes.py)

Feature	Impl	Wired Tests	Validation	Video
POST /api/v1/search â€” async fan-out search, returns search_id (routes.py:275)	implemented	yes integration tests/integration/test_merge_api.py; e2e test_full_pipeline.py; stress test_merge_search_stress_chaos.py	tested-green-in-suite + LIVE	VID 2026 journal found web verd rec bob flo
POST /api/v1/search/sync â€” synchronous search (routes.py:360)	implemented	yes integration test_merge_api.py; stress test_search_stress.py	tested-green-in-suite; resets over tunnel (RW-08)	PEN
GET /api/v1/search/stream/{id} â€” SSE result stream (routes.py:529)	implemented	yes integration test_realtime_streaming.py, test_streaming_browser.py	tested-green-in-suite	PEN
GET /api/v1/search/{id} â€” poll search state (routes.py:568)	implemented	yes integration test_merge_api.py	tested-green-in-suite	PEN
POST /api/v1/search/{id}/abort â€” cancel in-flight search (routes.py:601)	implemented	yes integration test_merge_api.py	tested-green-in-suite	PEN
GET /api/v1/downloads/active â€” qBit active torrents (routes.py:611)	implemented	yes integration test_buttons_api.py	tested-green-in-suite	PEN
POST /api/v1/download â€” add torrent to qBit	implemented	yes integration test_button_functions.py, test_buttons_api.py; security test_ssrf_and_magnet_auth.py	tested-green-in-suite;	PEN

Feature	Impl	Wired Tests	Validation	Video
(magnet/url) (routes.py:940) POST /api/v1/ download/upload " upload .torrent file to qBit (routes.py:1105)	implemented	yes unit tests/unit/api_layer/ test_download_upload.py	SSRF gap RW-03 unit-only + integration	 PEN
POST /api/v1/ download/file " fetch tracker .torrent w/ auth cookies (routes.py:1194)	implemented	yes integration test_buttons_api.py; security test_ssrf_and_magnet_auth.py	tested- green-in- suite; SSRF gap RW-03	 PEN
POST /api/v1/ magnet " resolve result " magnet link (routes.py:1261)	implemented	yes integration test_magnet_dialog.py, test_buttons_api.py	tested- green-in- suite; auth gap RW-04	 PEN
POST /api/v1/ auth/ qbittorrent " " qBit WebUI login (routes.py:653)	implemented	yes integration test_login_actions.py	tested- green-in- suite	 PEN

Feature	Impl	Wired Tests
Concurrency caps MAX_CONCURRENT_SEARCHES (429 on saturation)	implemented yes	concurrency test_orchestrator_se
Per-search tracker semaphore MAX_CONCURRENT_TRACKERS	implemented yes	concurrency test_tracker_semaphore
Public-tracker subprocess fan-out (NDJSON via patched novaprinter)	implemented yes	e2e test_public_trackers_return_ stress test_search_orchestration_st
Public-tracker deadline kill PUBLIC_TRACKER_DEADLINE_SECONDS	implemented yes	chaos test_tracker_failure.py
Private-tracker aiohttp+cookie path (rutracker/kinozal/nmclub/iptorrents)	implemented yes	integration test_tracker_auth_liv
Per-tracker TrackerSearchStat real-time stats	implemented yes	contract test_tracker_stats_cont property test_tracker_stats_prop
	implemented yes	chaos test_tracker_failure.py

Feature	Impl	Wired Tests
Stderr error classification (<code>_classify_plugin_stderr</code>)		
TTL-bounded data stores (cachetools) â€” no leak	implemented yes	memory <code>test_orchestrator_cache</code>

1c. Deduplication / enrichment / validation

Feature	Impl	Wired Tests
Tiered dedup (<code>metadataâ†’infohashâ†’name+sizeâ†’fuzzy Levenshtein</code>) (<code>deduplicator.py</code>)	implemented yes	property <code>test_deduplicator_properties.py</code> benchmark <code>test_deduplication_benchmark.py</code>
Enrichment: OMDb (<code>enricher.py:113</code>)	implemented yes	stress <code>test_enricher_stress_chaos.py</code>
Enrichment: TMDB	implemented yes	stress <code>test_enricher_stress_chaos.py</code>
Enrichment: TVMaze	implemented yes	stress <code>test_enricher_stress_chaos.py</code>
Enrichment: AniList	implemented yes	stress <code>test_enricher_stress_chaos.py</code>
Enrichment: MusicBrainz	implemented yes	stress <code>test_enricher_stress_chaos.py</code>
Enrichment: OpenLibrary	implemented yes	stress <code>test_enricher_stress_chaos.py</code>
Tracker validation HTTP scrape BEP 48 (<code>validator.py:101</code>)	implemented yes	none dedicated found (covered via merge tests)
Tracker validation UDP scrape BEP 15 (<code>validator.py:162</code>)	implemented yes	none dedicated found

1d. Auth / hooks / scheduler / theme / health

Feature	Impl	Wired Tests
GET/POST <code>/auth/rutracker/{status,captcha,login,cookie-login}</code> (<code>auth.py:56-339</code>)	implemented yes	integration <code>test_auth_and_links.py</code> ; <code>test_live_stack_evidence.py</code>
GET/POST <code>/auth/nmclub/{status,login}</code> (<code>auth.py:350-451</code>)	implemented yes	e2e <code>test_live_stack_evidence.py</code> ; (skips â€” SOURCEâ†’ARTIFACT drift RW-)
GET <code>/auth/status</code> â€” all-tracker session state (<code>auth.py:479</code>)	implemented yes	integration <code>test_auth_state_ui.py</code>
	implemented yes	integration <code>test_login_actions.py</code>

Feature	Impl	Wired Tests	
POST /auth/qbittorrent/logout (auth.py:532)			
Kinozal auth (status/login) REST route	stub/ missing	no	none â€” no kinozal/login route in aut
Hooks CRUD GET/POST/DELETE / api/v1/hooks + /logs (hooks.py:105-179)	implemented	yes	unit test_hooks_coverage.py; concurr test_hooks_race.py; security test_hooks_schedules_auth.py
Hook event dispatch (8 events: search_start..validation_complete) (hooks.py:32)	implemented	yes	concurrency test_hooks_race.py
Hook subprocess execution (merge_service/hooks.py)	implemented	yes	security test_no_shell_injection.p
Scheduler API GET/POST/GET{id}/ PATCH/DELETE /api/v1/ schedules (scheduler.py:39-126)	implemented	yes	security test_hooks_schedules_auth
Scheduler engine (load/save/tick driver) (merge_service/scheduler.py)	implemented	yes	integration test_dashboard_automation.py
Theme API GET/PUT /api/v1/ theme + GET /theme/stream (routes.py:61-76)	implemented	yes	contract test_crossapp_theme_contract.py test_crossapp_theme.py, test_theme_runtime.py
GET /health (__init__.py:168)	implemented	yes	integration test_live_containers.py
GET /api/v1/bridge/health (__init__.py:173)	implemented	yes	integration test_bridge_root_liveness.py
GET /api/v1/config (__init__.py:247)	implemented	yes	integration test_merge_api.py
GET /api/v1/stats (__init__.py:276)	implemented	yes	observability test_metrics_exist.py
Jinja2 dashboard GET /, /dashboard, SPA catch-all (__init__.py:337-347)	implemented	yes	integration test_dashboard_renderin
Retry helpers (merge_service/ retry.py)	implemented	yes	covered indirectly
Jackett autoconfig (Python, merge_service/ jackett_autoconfig.py) â€” legacy; canonical is boba-jackett	implemented	yes	contract test_jackett_autoconfig_contra e2e test_jackett_autoconfig_e2e. benchmark test_jackett_autoconfig_perf.py
Credential scrubbing log filter (config/ log_filter.py)	implemented	yes	security test_credential_scrubbing

1e. Legacy download proxy (plugins/download_proxy.py :7186)

Feature	Impl	Wired Tests	Validation	Video
HTTP proxy â†’ qBittorrent WebUI w/ tracker URL interception (DownloadHandler :767)	implemented	yes integration test_bridge_header_rewrite.py	tested- green-in- suite	PENI
Theme injection into proxied WebUI (plugins/ theme_injector.py)	implemented	yes integration test_bridge_theme_injection.py	tested- green-in- suite	PENI

2. qBitTorrent-go backend (Go/Gin) â€” opt-in --profile go

Entry: qBitTorrent-go/cmd/qbittorrent-proxy/main.go. **Skeleton/rewrite-in-progress** (per AGENTS.md + docs/migration/PARITY_GAPS.md: 6 ported / 4 partial / 8 missing). NOT running by default.

Feature	Impl	Wired Tests	Validation	Video
GET /health (api/ health.go)	implemented	opt-in go internal/api/api_test.go	unit-only (go test)	PENDING
POST /api/v1/ search (api/ search.go)	partial (proxies qBit search; no plugin fan-out)	opt-in go api_test.go, coverage_test.go	unit-only	PENDING
POST /api/v1/ search/sync	partial	opt-in go coverage_test.go	unit-only	PENDING
GET /api/v1/ search/ stream/:id (SSE)	partial	opt-in go coverage_test.go	unit-only	PENDING
GET /api/v1/ search/:id	partial	opt-in go coverage_test.go	unit-only	PENDING
POST /api/v1/ search/:id/abort	partial	opt-in go coverage_test.go	unit-only	PENDING
POST /api/v1/ download (api/ download.go)	partial	opt-in go coverage_test.go	unit-only	PENDING
POST /api/v1/ download/file	partial	opt-in go coverage_test.go	unit-only	PENDING
POST /api/v1/ magnet	implemented	opt-in go api_test.go, magnet_stress_chaos_test.go	unit + stress- chaos (go)	PENDING
GET /api/v1/ downloads/active	implemented	opt-in go coverage_test.go	unit-only	PENDING
	implemented	opt-in go client/auth_test.go, coverage_test.go	unit-only	PENDING

Feature	Impl	Wired Tests		Validation	Video
POST /api/v1/auth/qbittorrent (client/auth.go)					
GET/PUT /api/v1/theme (api/theme.go)	implemented	opt-in	go coverage_test.go	unit-only	PENDING
Hooks GET/POST/DELETE /api/v1/hooks (api/hooks.go)	partial (store only, no dispatch)	opt-in	go api_test.go, coverage_test.go	unit-only	PENDING
Schedules GET/POST/DELETE /api/v1/schedules (api/scheduler_api.go)	partial â€” no driver loop (RW-10), schedules never fire	opt-in	go coverage_test.go (store CRUD only)	unit-only; functional hole	PENDING
GET /api/v1/config, /api/v1/stats, /api/v1/bridge/health	implemented	opt-in	go coverage_test.go	unit-only	PENDING
Merge search orchestrator (service/merge_search.go)	partial	opt-in	go service/service_test.go, coverage_test.go	unit-only	PENDING
SSE broker pub/sub (service/sse_broker.go)	implemented	opt-in	go service/coverage_test.go	unit-only	PENDING
qBit Web API client (auth/search/torrents) (client/*.go)	implemented	opt-in	go client/client_test.go, coverage_test.go	unit-only	PENDING
webui-bridge binary (cmd/webui-bridge/main.go)	partial (health + root only)	opt-in	none dedicated	not-validated	PENDING
Metadata enricher (Go)	missing (RW-11)	no	none	not-implemented	PENDING

3. boba-jackett (Go) â€” : 7189

Entry: qbittorrent-go/cmd/boba-jackett/main.go; router internal/jackettapi/router.go. Owns Jackett credentials + indexer overrides + autoconfig run history; encrypted SQLite at /config/boba.db.

Feature	Impl	Wired Tests		Validation	Video
GET/POST /api/v1/jackett/credentials + DELETE /{name} (credentials.go)	implemented	yes	go jackettapi/credentials_test.go; integration tests/integration/jackett_db_test.go	unit + integration (go)	PENDING
	implemented	yes		unit (go)	PENDING

Feature	Impl	Wired Tests	Validation Video	
GET /indexers, POST/DELETE/ PATCH /indexers/ {id} (indexers.go)		go jackettapi/ indexers_test.go		
POST /indexers/ {id}/test "test indexer config (indexers.go:239)	implemented yes	go indexers_test.go	unit (go)	PENDING
GET /catalog, POST /catalog/refresh (catalog.go)	implemented yes	go jackettapi/ catalog_test.go; benchmark catalog_bench_test.go	unit + bench (go)	PENDING
GET /autoconfig/ runs, GET /runs/ {id}, POST /run (runs.go)	implemented yes	go jackettapi/runs_test.go; e2e tests/e2e/ jackett_management_test.go	unit + e2e (go)	PENDING
GET/POST / overrides, DELETE / overrides/{env} (overrides.go)	implemented yes	go jackettapi/ overrides_test.go	unit (go)	PENDING
GET /healthz (health.go)	implemented yes	go jackettapi/ health_test.go	unit (go)	PENDING
GET /openapi.json (openapi.go)	implemented yes	go jackettapi/ openapi_test.go; contract tests/contract/ openapi_test.go	unit + contract (go)	PENDING
Jackett autoconfig engine + fuzzy indexer matcher (jackett/ autoconfig.go, matcher.go)	implemented yes	go jackett/ autoconfig_test.go, matcher_test.go, autoconfig_bench_test.go	unit + bench (go)	PENDING
Encrypted SQLite store: AES-256-GCM crypto + migrations + repos (db/ *.go)	implemented yes	go db/crypto_test.go, migrate_test.go, repos/ *_test.go; security tests/ security/ credential_leak_test.go	unit + security (go)	PENDING
Admin auth middleware (admin/admin on mutating routes) + hardened CORS (jackettapi/ auth_middleware.go, cors_middleware.go)	implemented yes	go auth_middleware_test.go, cors_middleware_test.go	unit (go)	PENDING
.env bootstrap import + master-key ensure (bootstrap/*.go, envfile/*.go)	implemented yes	go bootstrap/ bootstrap_test.go, envfile/ parse_test.go, write_test.go	unit (go)	PENDING

4. Tracker plugins (plugins/*.py)

Plugin contract: class with url, name, supported_categories, search(), download_torrent(). Installed into container by install-plugin.sh. **Curated/managed subset** (per install-plugin.sh PLUGINS array): eztv jackett kinozal limetorrents nnmclub piratebay rutor rutracker solidtorrents torlock torrentproject torrentscsv. The full plugins/ tree carries 24 *.py plugin/support files (27 total incl.Â helpers/nova2/novaprinter/socks/download_proxy/env_loader/theme_injector).

Plugin	Type	Impl	Wired (curated?)	Tests
eztv.py	public	implemented	yes (curated)	stress test_plugin_parsers_stress_ch
limetorrents.py	public	implemented	yes (curated)	stress test_plugin_parsers_stress_ch
piratebay.py	public	implemented	yes (curated)	stress test_plugin_parsers_stress_ch
solidtorrents.py	public	implemented	yes (curated)	stress test_plugin_parsers_stress_ch
torlock.py	public	implemented	yes (curated)	stress test_plugin_parsers_stress_ch
rutor.py	public (anonymous)	implemented	yes (curated)	stress test_plugin_parsers_stress_ch
jackett.py	aggregator	implemented	yes (curated)	covered via jackett autoconfig tests
rutracker.py	private (CAPTCHA)	implemented	yes (curated)	integration test_tracker_auth_liv stress test_plugin_parsers_stress_ch (ReDoS Â§11.4.85)
kinozal.py	private	implemented	yes (curated)	integration test_tracker_auth_liv
nnmclub.py	private (cookies)	implemented	yes (curated)	integration test_tracker_auth_liv
iptorrents.py	private (freeleech-only)	implemented	not in curated array; reachable via env creds	integration tests/integration/ test_iptorrents.py
torrentproject / torrentscsv	public (curated names)	declared curated but no matching plugins/	curated-name-only	none

Plugin	Type	Impl *.py file found	Wired (curated?)	Tests
Other public plugins present but NOT curated: anilibra, bitsearch, gamestorrents, kickass, megapeer, nyaa, tokyotoshokan, torrentgalaxy, torrentkitty, yts	public	implemented	no (not in curated subset)	stress test_plugin_parsers_stress_ch (parser sweep)
Plugin support: helpers.py, nova2.py, novaprinter.py, socks.py, env_loader.py	support	implemented	yes	covered via search e2e
Plugin download path (download_torrent() feature per plugin)		implemented	yes	integration test_buttons_api.py (d file)
Freeleech-only download policy (IPTorrents [free] tag)	policy	implemented	yes	integration test_iptorrents.py

NOTE (Â§11.4.6): torrentproject and torrentscsv appear in the
install-plugin.sh curated array but no plugins/
torrentproject.py / plugins/torrentscsv.py file exists in the tree â€”
flagged as a discrepancy, not asserted as working.

5. Angular 21 frontend dashboard (frontend/)

Standalone SPA, signals-based; built to download-proxy/src/ui/dist/frontend,
served from :7187. Vitest unit tests; Playwright e2e under frontend/e2e.

Feature	Impl	Wired Tests	Val
Dashboard component â€” search box + result grid (components/ dashboard/)	implemented	yes vitest dashboard.component.spec.ts; py integration test_dashboard_rendering.py, test_ui_comprehensive.py	tes gre sui
API service (services/ api.service.ts)	implemented	yes vitest (component specs)	un (vi
SSE service â€” live result streaming (services/sse.service.ts)	implemented	yes py integration test_realtime_streaming.py, test_streaming_browser.py	tes gre sui
	implemented	yes	

Feature	Impl	Wired Tests	Val
Result-row Magnet button â†’ magnet dialog (magnet-dialog.component.ts)		vitest magnet-dialog.component.spec.ts; py test_magnet_dialog.py	tes gre sui
Magnet dialog copy-to-clipboard + open + add-to-qbit callback (dashboard.component.ts:727)	implemented yes	vitest magnet-dialog.component.spec.ts	un (vi
Result-row add-to-qBittorrent / download button	implemented yes	py integration test_button_functions.py, test_buttons_api.py	tes gre sui
Active downloads view (dashboard.component.ts:745 loadDownloads)	implemented yes	py test_buttons_api.py	tes gre sui
qBit login dialog (qbit-login-dialog.component.ts)	implemented yes	py test_login_actions.py, test_auth_state_ui.py	tes gre sui
Theme picker (theme-picker.component.ts) + theme service (services/theme.service.ts)	implemented yes	py e2e test_theme_runtime.py, test_crossapp_theme.py	tes gre sui
Toast notifications (toast-container, services/toast.service.ts)	implemented yes	vitest (component specs)	un (vi
Confirm dialog (confirm-dialog.component.ts, services/dialog.service.ts)	implemented yes	vitest	un (vi
Tracker-stat dialog â€” per-tracker live stats (tracker-stat-dialog.component.ts)	implemented yes	py contract test_tracker_stats_contract.py	tes gre sui
Site footer (site-footer.component.ts)	implemented yes	vitest	un (vi
Jackett: credentials tab + edit dialog (jackett/credentials/)	implemented yes	vitest (jackett specs)	un (vi
Jackett: indexers â€” catalog / configured / history tabs (jackett/indexers/)	implemented yes	vitest (jackett specs)	un (vi
Jackett: indexer add dialog (indexer-add-dialog.component.ts)	implemented yes	vitest	un (vi
Jackett: IPTorrents cookie-flow component (iptorrents-cookie-flow.component.ts)	implemented yes	vitest	un (vi
Frontend coverage thresholds (40% lines/branches/fncs/stmts, v8)	infra	yes vitest.config.ts	en in co

6. BobaLink browser extension (extension/)

WXT + TypeScript Manifest-V3. Detects magnet/.torrent links and forwards to merge service :7187. Status detail: docs/browser_extension/Status.md (Rev 15: 559 Vitest tests /

52 specs). Built zips at extension/.output/bobalink-1.0.0-{chrome,firefox}.zip.

Feature	Impl	Wired Tests	Validation
Boba API client (src/api/boba-client.ts)	implemented	yes vitest unit; chaos tests/chaos/boba-client-resilience.chaos.test.ts	tested-green (559 vi per ext Status)
Health check (src/api/health.ts)	implemented	yes vitest unit	tested-green-in-suite
Send queue (src/api/queue.ts)	implemented	yes chaos tests/chaos/queue.chaos.test.ts	tested-green-in-suite
Background service worker (src/background/entrypoints/background.ts)	implemented	yes integration tests/integration/*-background.test.ts	tested-green-in-suite
Content script “link highlight (src/content/highlight.ts)	implemented	yes integration content-background.test.ts; security content-xss.test.ts	tested-green-in-suite
Link scanner (src/scanner/link-scanner.ts)	implemented	yes security scanner-hostile-input.test.ts; perf scanner.perf.test.ts	tested-green-in-suite
Text scanner (src/scanner/text-scanner.ts)	implemented	yes security scanner-hostile-input.test.ts	tested-green-in-suite
Scanner orchestrator (src/scanner/orchestrator.ts)	implemented	yes perf orchestrator-scaling.perf.test.ts	tested-green-in-suite
Site DB “per-site match rules (src/scanner/site-db.ts)	implemented	yes vitest unit	tested-green-in-suite
Bencode / magnet / torrent-file parsers (src/parser/)	implemented	yes security bencode-torrentfile-hostile.test.ts, infohash-detection-hostile.test.ts; perf parsers.perf.test.ts, magnet.perf.test.ts	tested-green-in-suite
Popup “per-row Send + Send-All buttons (src/popup/popup.ts)	implemented	yes ally tests/ally/popup.ally.test.ts	tested-green-in-suite
Options page (src/options/options.ts)	implemented	yes ally options.ally.test.ts; integration options-background.test.ts	tested-green-in-suite
Tab groups (src/tabgroups/)	implemented	yes vitest unit (tab-group Challenge per ext Status)	tested-green-in-suite
Crypto / storage / i18n locales (8 locales) (src/shared/crypto.ts, storage.ts)	implemented	yes security crypto-tamper.test.ts, no-hardcoded-	tested-green-in-suite RELEASE_READI locale claim stale (RW-19)

Feature	Impl	Wired Tests	Validation
		<code>secret.test.ts</code> ; <code>il8n</code> <code>locale-safety.test.ts</code>	
Live download endpoint round-trip (<code>tests/live/download-endpoint.live.test.ts</code>)	implemented	yes (live-gated) live download-endpoint.live.test.ts	partial “ operator- live env

7. WebUI bridge (`webui-bridge.py`) “ host process : 7188

Bridges qBittorrent WebUI with private-tracker auth. NOT a container.

Feature	Impl	Wired Tests	Validation	Video
WebUI proxy + header rewrite (<code>webui-bridge.py</code>)	implemented	host integration <code>test_webui_bridge.py</code> , <code>test_bridge_header_rewrite.py</code> ; stress <code>test_bridge_stress_chaos.py</code>	tested-green-in-suite	PENI
Private-tracker auth bridging (rutracker/kinozal/nnmclub/iptorrents)	implemented	host integration <code>test_webui_bridge.py</code>	partial “ live-gated	PENI
Theme injection into bridged WebUI (<code>plugins/theme_injector.py</code>)	implemented	host integration <code>test_bridge_theme_injection.py</code>	tested-green-in-suite	PENI
Bridge root liveness (/)	implemented	host integration <code>test_bridge_root_liveness.py</code>	tested-green-in-suite	PENI

8. Infrastructure / CLI / shell scripts

Feature	Impl	Wired Tests
<code>start.sh</code> “ container bring-up + Jackett key extraction/injection	implemented	host covered via e2e <code>test_fixtures_bring_up_services.py</code>
<code>stop.sh</code> “ stop/remove/purge	implemented	host none dedicated
<code>setup.sh</code> “ one-time setup	implemented	host none dedicated
<code>install-plugin.sh</code> “ copy curated plugins “ container engines	implemented	host covered indirectly (e2e search)
<code>ci.sh</code> “ manual CI (syntax+unit+integration+e2e+health)	implemented	host self (is the gate)
<code>run-all-tests.sh</code> “ full suite (hardcoded podman)	implemented	host self

Feature	Impl	Wired Tests
test.sh / test-all.sh / test-full.sh â€” validation wrappers	implemented host	self
start-proxy.sh â€” proxy container entry helper	implemented host	none dedicated
scripts/ensure-macos- tunnel.sh + scripts/ tunnel-keepalive.sh â€” 0.0.0.0 SSH tunnel + self-heal	implemented host	none dedicated (log at qa-results/tunnel- keepalive.log)
init-qbit-password.sh / fix-qbit-password.sh â€” qBit admin password bootstrap	implemented host	none dedicated
setup-webui-bridge- service.sh + webui- bridge.service â€” systemd unit for bridge	implemented host	none dedicated
docker-compose.yml â€” 2- container default + Go profile + boba-jackett service	infra	yes e2e test_live_containers.py
Jackett auto-configuration at startup (key extract â†’ inject JACKETT_API_KEY)	implemented	yes integration test_jackett_autoconfig_real.py
BOBA_MASTER_KEY auto- generation (first-boot) for encrypted boba.db	implemented	yes go bootstrap/bootstrap_test.go
boba-ctl orchestrator (Go: up/ down/status/health/list) â€” cmd/ boba-ctl/main.go	implemented host	go cmd/boba-ctl/ projectroot_test.go

Components NOT inventoried / discrepancies (honest gaps, Â§11.4.6)

- boba-ctl.sh â€” referenced in tooling but no file exists at repo root or scripts/; could not inventory its subcommands.
- plugins/torrentproject.py / plugins/torrentscsv.py â€” named in the install-plugin.sh curated array but absent from the tree; marked not-implemented-in-repo above.
- **Prometheus/OpenTelemetry metrics** â€” tests/observability/
test_metrics_exist.py + observability/ dir exist, but no

prometheus_client Counter()/Histogram()/Gauge() definitions were found in download-proxy/src; metrics surface is via GET /api/v1/stats (counters maintained in-process), not a /metrics Prometheus endpoint. Stated as fact, not assumed.

- **Video-recording confirmation** – PENDING for all rows EXCEPT boba-ctl (VIDEO-CONFIRMED 2026-06-16, recording boba-cli-orchestrator-demo.mp4 + Claude-vision verdict). Remaining surfaces (web/Jinja dashboards, extension, per-feature flows) are an in-progress recording pass (11.4.107/11.4.143).