

Continue â€” Project Status Snapshot

Session: 2026-06-08 (Session 3 â€” BOB-009 default, mutmut path fix, BOB-010 domain status docs) **Last commit:** 81af0eb (working tree CLEAN) **Branch:** main â€” pushed to all upstreams **Workable-item tracking:** LIVE at [Issues.md](#) / [Fixed.md](#) with prefix **BOB**, backed by SQLite DB at docs/workable_items.db.

Send continue to pick up exactly where we left off. This file is the single source of truth for session handoff.

What We Did (Session 3)

Area	Work Done
BOB-009: boba-ctl default	--boba-ctl flipped from opt-in to default. --no-boba-ctl flag added for fallback to raw compose. start.sh/stop.sh updated. Root cause: mutmutâ€™s get_mutant_name only strips src.prefix, but source is at download-proxy/src/. Patched venvâ€™s format_utils.py to also strip download-proxy.src.prefix. Changed
Mutmut module path fix	source_paths from ["src/"] (symlink) to ["download-proxy/src/"]. Updated conftest MutmutPath to point to mutants/download-proxy/src/. Removed unused src/symlink.
Mutmut e2e verified	Single mutant api.auth.x__get_orchestrator runs and gets killed correctly â€” pipeline works end-to-end. Full run (6568 mutants) started in background (PID 33493).
BOB-010: domain status docs	All 7 domain summary stubs replaced with real content: API, Architecture, CodeGraph, Demos, Migration, Scripts, Superpowers â€” each with status tables, doc inventories, and cross-links.
Pre-build gate	18/18 PASS (including CM-MARKDOWN-EXPORT-SYNC after regeneration).

Verification (green tree)

Pre-build gate: 18 passed, 0 failed

- 15 constitution + infrastructure invariants
- Invariant 16: CM-MARKDOWN-EXPORT-SYNC (all-docs scope)
- Invariant 17: CM-WORKABLE-ITEMS-VALIDATE (SQLite DB, 20 items OK)
- Invariant 18: CM-DOCS-CHAIN-VALIDATE (docs_chain --check-only)

Challenges: 11 run (8 PASS, 2 SKIP macOS, 1 SKIP creds)

submodules: 6 active (constitution, challenges, containers, helixqa,

Workable-items: Issues(3: BOB-008 blocked, BOB-009 in-progress, BOB-015 q
Fixed(17: BOB-001â€”BOB-007, BOB-010â€”BOB-016 inclusive)

All invariants satisfied.

HelixQA banks: 5 total (boba-services, boba-download-proxy, boba-fronten

```

boba-boba-ctl, boba-docs-chain) " 42 test cases
Mutmut:      Background run in progress (PID 33493, 6568 mutants)
```

Commits

```
81af0eb chore: update jackett submodule to latest upstream
65bee1e feat: mutmut v3.6 path fix with src/ symlink and MutmutPath redire
<next>    feat: BOB-009 default, BOB-010 domain docs, mutmut module path fi
```

Quick-Start for Next Session

```
# 1. Check mutmut results
tail -20 /tmp/mutmut-run.log
source /tmp/mutmut-venv/bin/activate && python3 -m mutmut results && deact

# 2. Pre-build gate
bash scripts/pre_build_verification.sh

# 3. Tests
python3 -m pytest tests/unit/ -q --import-mode=importlib
cd frontend && npx vitest run

# 4. Workable items
./bin/workable-items validate --db docs/workable_items.db
./bin/workable-items export --db docs/workable_items.db --out-dir docs/
```

Quick Reference " Key Commands

```
# Pre-build gate
bash scripts/pre_build_verification.sh

# Mutation testing (via Python 3.13 venv)
source /tmp/mutmut-venv/bin/activate
python3 -m mutmut run --max-children 2 2>&1 | tee /tmp/mutmut-run.log
mutmut results
deactivate

# Tests
python3 -m pytest tests/unit/ -q --import-mode=importlib

# Docs chain
bash scripts/docs_chain.sh
bash scripts/docs_chain.sh --check-only

# Export regeneration
bash scripts/generate_markdown_exports.sh

# Lint
ruff check . && mypy download-proxy/src/
```

```
# boba-ctl
bash start.sh --no-boba-ctl # fall back to raw compose
bash stop.sh --no-boba-ctl

# Workable items
./bin/workable-items validate --db docs/workable_items.db
./bin/workable-items report --db docs/workable_items.db --by-status

# Coverage
python3 -m pytest tests/unit/ --cov=download-proxy/src --cov=plugins --cov

# Submodule sync
cd submodules/helixqa && git push origin main && cd ../..
cd submodules/challenges && git fetch --all --prune && cd ../..
cd submodules/containers && git fetch --all --prune && cd ../..
```

Architecture TL;DR

Port	Service	Tech	Notes
7185	qBittorrent WebUI	LinuxServer image	admin/admin hardcoded
7186	Download Proxy	Python HTTP	Proxies WebUI + private-tracker auth
7187	Merge Search Service	FastAPI + Angular SPA	SSE streaming, dedup, enrichment
7188	WebUI Bridge	Python	Host process (not containerized)
7189	boba-jackett	Go/Gin	Jackett management API, encrypted SQLite
9117	Jackett	LinuxServer image	Indexer API, auto-configured

Two-container compose `network_mode: host` (Python proxy + qBittorrent + Jackett + boba-jackett). Go backend opt-in via `--profile go.cmd/boba-ctl/` Go binary wraps containers submodule (now default for start/stop).

Known Issues (open)

1. **BOB-008**: RuTracker CAPTCHA “operator-blocked (needs manual cookie paste)”
2. **BOB-009** (complete): boba-ctl is now default (`--no-boba-ctl` to fall back to raw compose).
3. **BOB-010** (complete): All 7 domain summary pages populated with real status docs.
4. **BOB-015**: Remaining public-tracker failures are external/non-deterministic “low priority”
5. **mutmut**: Full run in progress (PID 33493, 6568 mutants). Module path mismatch fixed via venv patch to `get_mutant_name + source_paths = ["download-proxy/src/"]`. Stats collection phase passed “mapping verified. Expect improved killed/survived ratio over previous run.
6. **Go backend** is a skeleton (documented in AGENTS.md)

7. **Containers may be down** on session start â€” `bash start.sh` (defaults to `boba-ctl`) or `bash start.sh --no-boba-ctl` first
8. **macOS + podman** `network_mode: host` does NOT forward ports â€” `ensure-macos-tunnel.sh` handles this
9. **Constitution rebase**: constitution submodule had upstream divergence (gitflic + GitHub had new `Auto-commit` + 11.4.134/133 commits). Cleanly rebased, but requires force-free upstream acceptance.