

Superpowers Summary

Design specs and implementation plans for major cross-cutting features (â€œsuperpowersâ€).

Contents

Plans (5)

- `plans/2026-04-17-realtime-streaming-plan.md` â€” Implement real-time search results streaming via SSE: modify SearchOrchestrator to yield intermediate results, update FastAPI SSE endpoint, add EventSource in frontend
- `plans/2026-04-19-completion-initiative.md` â€” Drive the platform to zero-debt: wire every module, unskip all tests, reach 100% coverage, harden security/concurrency/memory, add Snyk + SonarQube scanning
- `plans/2026-04-22-python-to-go-migration.md` â€” Large-scale migration plan (3993 lines): port Python/FastAPI merge search to Go/Gin with feature parity, preserving two-container topology, keeping plugins as Python subprocesses
- `plans/2026-04-26-jackett-autoconfig-clean-rebuild.md` â€” Jackett indexer auto-configuration: discover env credential triples, fuzzy-match tracker names, idempotently configure Jackett at proxy startup (all 84 tasks shipped)
- `plans/2026-04-27-jackett-management-ui-and-system-db.md` â€” boba-jackett Go service on port 7189 with encrypted SQLite system DB, Angular management UI, 13-item DoD from design spec

Specs (2)

- `specs/2026-04-26-jackett-autoconfig-clean-rebuild-design.md` â€” Design spec for Jackett auto-configuration: clean-slate rebuild, full indexer integration from env credentials, comprehensive test/challenge layers, parity audit for eventual Go flip
- `specs/2026-04-27-jackett-management-ui-and-system-db-design.md` â€” Design spec for boba-jackett management UI + SQLite system DB: AES-256-GCM encrypted credentials, Angular routes for credential/indexer management

Status

- Domain: Superpowers
- Docs count: 7 (5 plans + 2 specs)
- Last reviewed: 2026-06-08

Completion by Plan

Plan	Status	Notes
Real-time SSE streaming	â€œ... Shipped	Fully implemented in FastAPI + Angular
Completion initiative	ðŸšª, Ongoing	Coverage at 49%, mutation testing active, gap analysis ongoing
Python-to-Go migration	ðŸšª, In progress	

Plan	Status	Notes
		Blueprint complete, skeleton Go backend, full parity deferred
Jackett autoconfig	âœ… Shipped	All 84 tasks complete
boba-jackett system DB	âœ… Shipped	13/13 DoD items complete

Related

- [API Summary](#) â€™ REST endpoints implementing the plans
- [Migration Summary](#) â€™ Go migration parity tracking
- [Demos Summary](#) â€™ verification demos for shipped features