

Continue â€” Project Status Snapshot

Revision: 14 **Last modified:** 2026-06-10T05:12:40Z **Session:** 2026-06-10 (Session 10 â€” env_loader isolation fix + BOB-008 runbook + leak sweep) **Last commit:** c10ad07 (Session-10 work commits on top of this) **Branch:** main **Working tree:** CLEAN (after the doc commit that carries this update)

Send continue to pick up exactly where we left off. This file is the single source of truth for session handoff (Â§12.10 / Â§11.4.131).

CURRENT STATE â€” Session 10 (2026-06-10, subagent-driven loop)

Suite stays **FULLY GREEN**. This session was **hardening + verification, subagent-driven** (Â§11.4.70), every change code-reviewed before commit (Â§11.4.125/Â§11.4.134).

What landed (Session 10)

- **test_credential_env_wiring.py isolation fix** â€” resolved the Session-9 â€œknown low-priority follow-upâ€” below. A merge_service fake-namespace stub was installed at module-collection time with no teardown, so conf testâ€™s _isolate_download_proxy_modules captured-and-restored the *fake* stub into siblings in some run orders. Fixed by moving stub install into a search_mod fixture that snapshots/restores the 3 injected keys (merge_service, .search, .retry) in finally. **Evidence:** RED reproduction (the 5 credential tests + a temporary leak-probe) went 1 failed â†’ all green; the fileâ€™s own 5 tests pass standalone; full unit suite **4121 passed** — seeds default/42/31337 (Session-10 run). Code-review **GO** (proved negation; no weakened assertions; ruff clean).
- docs/qa/BOB-008/operator_runbook.md â€” copy-pasteable operator unblock procedure for BOB-008 (cookie path preferred; CAPTCHA path documented with its cap_sid/cap_code_field friction), every endpoint claim cited to auth.py:line (Â§11.4.83/Â§11.4.99).
- **Latent-leak discovery sweep** (Â§11.4.118) â€” audited all of tests/ for the module-level fake-stub-no-teardown pattern. Finding: the pattern is a **structural no-op wherever the test dir has an __init__.py** (real package pre-loads â†’ setdefault never installs the fake), so the ~26 tests/unit/merge_service/ matches and test_tracker_stats.py are **inert** (no RED reproduces; strict TDD â†’ no fix). The single genuinely-uncovered root is pirateiro (see follow-up).
- **Constitution inheritance verified** (Â§11.4.32/Â§11.4.35) â€” PASS: pointer present in both layers, 12/12 propagated anchors present in canonical source, no conflict markers, pre_build_verification.sh 18/18 green. Informational: the constitution submodule pin 60e2d66 is behind upstream f26368b â€” operator decision to advance (Â§11.4.66), not auto-pulled (pin may be load-bearing).

Open queue (Issues.md)

- **BOB-008** â€” RuTracker CAPTCHA â€” **OPERATOR-BLOCKED**. Unblock procedure now documented at docs/qa/BOB-008/operator_runbook.md (preferred: paste bb_session via POST /api/v1/auth/rutacker/cookie-login).

- Everything else closed (DBâ†”i,ŽMD in sync, 62 items, bin/workable-items validate OK).

Known low-priority follow-up (NOT blocking â€” suite is green; not yet ticketed)

- pirateiro **test-isolation defense-in-depth** â€” tests/unit/test_plugin_pirateiro.py injects sys.modules['pirateiro'] at module scope; pirateiro is the one root NOT in tests/conftest.py _POLLUTING_ROOTS, so it persists across files. **Benign today** (real plugin module, no other test imports pirateiro; 4121 passed — 3 seeds; no RED reproduces â†’ strict TDD Â§11.4.43 means no fix landed). Recommended: add pirateiro to _POLLUTING_ROOTS as defense-in-depth before any future test injects a *fake* pirateiro that would mask a real defect. Should be ticketed as a BOB- Task by the operator/next session (a stray WIT-001 mis-add was reverted to keep the SSoT clean).
- ~~test_credential_env_wiring / env_loader stub-teardown quirk~~ â€” **RESOLVED this session** (see above).

CURRENT STATE â€” Session 9 (2026-06-10, overnight autonomous loop)

The unit suite is now **FULLY GREEN** and **DETERMINISTIC**.

Metric	Value
Unit tests	4121 passed, 0 failed â€” pytest tests/unit/ --import-mode=importlib (5m24s)
Determinism (Â§11.4.50)	top-level scope 3150 passed identical across --randomly-seed 7/42/100/31337/12345
Commits this session	6e15a8d (crash guards + async/loop hangs), 6230865 (test-pollution + network timeouts) â€” both pushed to all upstreams
Code review	GO (zero findings/warnings) after Â§11.4.134 iterate-until-GO

What landed (Session 9)

- **8 product fixes** (6e15a8d): degenerate-input crash guards for tokyotoshokan/kickass/yts/piratebay; enricher full-suite-hang fix (aiohttp.ClientTimeout —6); kickass/bitsearch/torrentgalaxy unbounded-loop caps (MAX_PAGES=50); mutation-scanner .venv scope fix; +7 download_proxy tests. Closed **BOB-060**.
- **Test-suite stabilization** (6230865): eliminated all Â§11.4.50 order-dependent pollution â€” tests/conftest.py _CORRECT_MS_PATH repo-root fix (the dominant bug: corrupted merge_service.__path__ â†’ broke 11 tests incl.Â all scheduler_api), extended _POLLUTING_ROOTS, + per-test socket.socket & os.environ snapshot/restore. Network-I/O timeout hardening (search.py/routes.py/helpers.py/eztv.py). Closed **BOB-061**, **BOB-062**.

Open queue (Issues.md)

- **BOB-008** "RuTracker CAPTCHA" **OPERATOR-BLOCKED**: needs you to complete the CAPTCHA at `/api/v1/auth/rutacker/captcha+ /login`, OR paste a fresh `bb_session` cookie via `/auth/rutacker/cookie-login`. Cannot be solved autonomously.
- Everything else closed (DB "i,ŽMD in sync, 62 items, bin/workable-items validate OK).

How to run the suite (both work now)

- Monolithic: `.venv/bin/python -m pytest tests/unit/ -q --import-mode=importlib` 4121 passed.
- Per-scope (faster, parallelizable): `tests/unit/merge_service/ (801) tests/unit/api_layer/ (170) tests/unit/*.py` top-level (3150).
- Always pass `--import-mode=importlib` (the `merge_service.deduplicator` lazy import needs it; a bare per-file run errors).

Known low-priority follow-up (NOT blocking " suite is green)

- A residual `test_credential_env_wiring / env_loader sys.modules-stub` ordering quirk surfaces only in narrow isolated file-combos; it does NOT manifest in the full top-level scope (5 seeds green) because the new `env/sys.modules` isolation covers it there. Tighten the `env_loader` stub teardown if it ever resurfaces.

Session 8 Summary

Metric	Value
Test files	47 test modules (222 <code>test_*.py</code> files total across all suites)
Test cases	4,074+ passed
Coverage (unit)	88%+ (gate: 49%)
Bugs fixed	21 (BOB-001 through BOB-025, minus BOB-008)
Submodules aligned	constitution, challenges, containers, helixqa, jactett
Ruff / Mypy	pre-existing warnings only, 0 new

Bug Tracker

21 bugs fixed across Session 8: - 10 B-substring parsing fixes - 3 `import re` missing fixes - 2 comma-size parsing fixes - 2 crash guards - 1 bt4g hang fix - 1 dedup circular import fix - 1 `env_loader` flaky test fix - 1 pirateiro full test suite (44/44)

1 remaining: BOB-008 (RuTracker CAPTCHA) "operator-blocked, needs manual cookie paste.

Test File Inventory

tests/unit/merge_service/ (31 files)

- test_cors_config.py
- test_dead_tracker_bucket.py
- test_deadline_tunable.py
- test_deduplicator.py
- test_deduplicator_edge.py
- test_diag_no_stale_leakage.py
- test_edge_case_challenges.py
- test_enricher.py
- test_enricher_edge.py
- test_hooks.py
- test_html_parsers.py
- test_jackett_autoconfig.py
- test_nnmclub_session_login.py
- test_private_tracker_html_fixtures.py
- test_public_plugin_harness.py
- test_public_plugin_harness_broad.py
- test_public_tracker_capture.py
- test_public_tracker_subprocess_timeout.py
- test_quality_detection.py
- test_scheduler.py
- test_scheduler_coverage.py
- test_search_concurrency.py
- test_search_coverage.py
- test_search_deep_coverage.py
- test_search_error_paths.py
- test_session_encryption.py
- test_theme_endpoint.py
- test_tracker_stats.py
- test_ttl_caches.py
- test_validator.py
- test_validator_coverage.py

tests/unit/api_layer/ (14 files)

- test_auth_coverage_extra.py
- test_concurrent_writers.py
- test_cors_config.py
- test_hooks_coverage.py
- test_hooks_endpoints.py
- test_hooks_remaining.py
- test_nnmclub_auth_endpoints.py
- test_routes_coverage.py
- test_sse_disconnect.py
- test_sse_token_auth.py
- test_theme_state_coverage.py
- test_theme_stream.py
- test_tracker_stats_sse.py

tests/unit/ (55 files, infrastructure + plugin test
test_auth.py, test_auth_coverage.py, test_auth_models.py
test_config.py, test_main.py, test_dashboard.py)

test_content_type_refinement.py
test_credential_env_wiring.py
test_download_proxy_coverage.py, test_download_proxy_deep.py
test_download_merged.py
test_env_loader.py
test_freeleech.py
test_graceful_shutdown.py
test_helpers.py
test_log_filter.py
test_merge_trackers.py
test_novaprinter.py
test_private_tracker_search.py
test_public_tracker_subprocess.py
test_retry_policy.py
test_routes.py, test_routes_coverage.py
test_scheduler_api.py
test_sorting_weights.py
test_sse_disconnect.py
test_streaming.py
test_theme_injector.py, test_theme_wiring.py
test_webui_theme_injector.py
test_ui_module.py, test_ui_sorting.py
test_plugin_*.py

(39 plugin modules: eztv, piratebay, s
limetorrents, torlock, gamestorrents,
anilibra, torrentgalaxy, yts, rutor,
snowfl, torrentdownload, linuxtracker
nmclub, rutracker, megapeer, jackett
one337x, extratorrent, torrentfunk, t
therarbg, academictorrents, ali213, y
glotorrents, pctorrent, rockbox, bitr
torrentscsv, xfsb, yihua, pirateiro,

test_*_guards.py, test_*_deep.py (crash guards + deep coverage variants
test_ci_infra.py, test_ci_workflows.py
test_community_plugins_compile.py
test_courses_scaffold.py, test_course_scripts_lint.py
test_docs_presence.py
test_frontend_spec_coverage.py
test_install_plugin_json_config.py
test_jackett_integration.py, test_jackett_plugin_pool.py
test_nmclub_config_selfheal.py, test_nmclub_plugin_login.py
test_no_runtime_service_skips.py
test_openapi_frozen.py
test_page_title.py, test_footer_restored.py
test_palette_catalog.py, test_palette_catalog_python_mirror.py
test_quality_compose.py, test_quality_detection.py
test_readme_landing_page.py
test_runtime_requirements_includes_new_deps.py
test_scan_script_non_interactive.py
test_scanner_configs.py
test_service_fixtures.py
test_shadow_tokens.py
test_socks_udp.py
test_start_sh_copy_plugins_framework.py
test_toolchain_config.py

```

test_tracker_validator.py
test_website_config.py
test_branding_assets.py
test_architecture_diagrams.py
test_build_releases_non_interactive.py
tests/benchmark/           (3)
tests/chaos/               (2)
tests/concurrency/         (3)
tests/contract/            (5)
tests/docs/                (3)
tests/e2e/                 (7)
tests/integration/         (19)
tests/memory/              (1)
tests/observability/       (2)
tests/performance/         (1)
tests/property/            (2)
tests/security/            (10)
tests/stress/              (2)

```

Commits (latest 10+)

```

c8254ee fix: 21 test failures, pirateiro 44/44, coverage gate 88%, dedup c
ccd0dc9 fix: env_loader flaky test + coverage baseline 88.14% + minor test
3d1819c docs: finalize Session 8 â€” Fixed.md Rev 12, 59 items, 18 bugs, 4
f924841 test: wave 8 â€” btsow/torrentscsv/xfsub/yihua (170 tests) + bt4g
6773203 test: wave 7 â€” yourbittorrent/glotorrents/pctorrent/rockbox/bittr
f191401 test: wave 6 â€” torrentfunk/torrentproject/therarbg/academicorre
1446cc5 test: wave 5 â€” audiobookbay/one337x/extratorrent (155 tests) + 3
fd543b0 docs: update CONTINUATION.md for Session 8 (4 waves, 23 plugins)
aae4069 test: wave 4 â€” kinozal/nnmclub/rutracker/megapeer/jackett + mega
e3b7acb test: wave 3 â€” rutor/tokyotoshokan/snowfl/torrentdownload/linux

```

Coverage Snapshot

Module	Coverage
api/init.py	98%
api/auth.py	91%
api/routes.py	95%
api/streaming.py	99%
main.py	94%
deduplicator.py	94%
enricher.py	100%
hooks.py	95%
jackett_autoconfig.py	99%
scheduler.py	93%
search.py	~90%
validator.py	92%
theme_injector.py	99%

Module	Coverage
env_loader.py	100%
download_proxy.py	~95%
TOTAL (unit)	88%+

Known Issues

1. **BOB-008:** RuTracker CAPTCHA “ operator-blocked (needs manual cookie paste)
 2. Go backend is a skeleton (documented in AGENTS.md)
 3. Containers may be down on session start “ bash start.sh first
 4. macOS + podman network_mode: host does NOT forward ports “ ensure-macos-tunnel.sh handles this
-

Quick-Start

```
# Pre-build gate
bash scripts/pre_build_verification.sh

# Unit tests
python3 -m pytest tests/unit/ -q --import-mode=importlib

# Coverage
python3 -m pytest tests/unit/ --cov=download-proxy/src --cov=plugins --cov=

# Lint + typecheck
ruff check . && mypy download-proxy/src/

# Frontend
cd frontend && npx vitest run

# Containers
bash start.sh && bash stop.sh
```

Architecture

Port Service	Tech
7185 qBittorrent WebUI	LinuxServer (admin/admin)
7186 Download Proxy	Python HTTP
7187 Merge Search Service	FastAPI + Angular SPA
7188 WebUI Bridge	Python (host process)
7189 boba-jackett	Go/Gin
9117 Jackett	LinuxServer (auto-configured)