

Fixed_Summary

Fixed_Summary

Closed workable items (current_location = Fixed), regenerated from the SQLite single-source-of-truth (\$11.4.53).

Counts by Type × Status

Type	Status	Count
Bug	Fixed (→ Fixed.md)	57
Bug	Obsolete (→ Fixed.md)	1
Feature	Implemented (→ Fixed.md)	17
Task	Completed (→ Fixed.md)	28
Task	Fixed (→ Fixed.md)	4
Task	Implemented (→ Fixed.md)	17
TOTAL		124

Items

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
1	—	Fixed (→ Fixed.md)	Bug	—	BOB-001 — start.sh BSD-sed incompatibility aborted the boot
2	—	Fixed (→ Fixed.md)	Bug	—	BOB-002 — start.sh podman unshare incompatible with macOS remote podman
3	—	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					BOB-003 — macOS tunnel port detection broken (ports never forwarded)
4	—	Completed (→ Fixed.md)	Task	—	BOB-004 — Private-tracker credentials stored securely + verified working
5	—	Fixed (→ Fixed.md)	Task	—	BOB-005 — Public-tracker plugins all raised an unhandled exception (systemic)
6	—	Implemented (→ Fixed.md)	Feature	—	BOB-006 — NNMClub username/password login wired — NNMClub now uses the operator's NNMCLUB_USERNAME/NNMCLUB_PASSWORD (in .
7	—	Completed (→ Fixed.md)	Task	—	BOB-007 — RuTor documented as public (no-auth) — RuTor is a public tracker with no login endpoint; RUTOR_USERNAME/PASSWORD are
8	—	Completed (→ Fixed.md)	Task	—	BOB-009 — Containers submodule integrated with Go wrapper
9	—	Completed (→ Fixed.md)	Task	—	BOB-010 — Workable-items SQLite D integrated + pre-build gate wired (§11.4.93/§11.4.95)
					BOB-011 — DOCX export support added — generate_markdown_exports. 11 – Completed (→ Fixed.md) Task – BOB-012 – Export-sync gate expanded to all docs (§11.4.65) 12 – Fixed (→ Fixed.md) Bug – BOB-013 – torrentkitty_parse_sizereported 0 for every KB/MB/GB/TB size 13 – Fixed (→ Fixed.md) Bug – BOB-014 – GogenerateID()collided under burst (UnixNano-only) 14 – Fixed (→ Fixed.md) Task BOB-015 – Remaining public-tracker failures are external /
10	—	Implemented (→ Fixed.md)	Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					non-deterministic 15 – Fixed (→ Fixed.md) Task – BOB-016 – Jackett plugin crashed (Pool(0)) when zero indexers are configured 16 – Fixed (→ Fixed.md) Bug – BOB-017 – NNMClub plugin self-heal crashed on invalid ICON 17 – Completed (→ Fixed.md) Task – BOB-018 – Jackett server image updated to latest 18 – Completed (→ Fixed.md) Task – BOB-019 – Jackett added as a reference submodule (latest release) 19 – Completed (→ Fixed.md) Task – BOB-020 – CodeGraph initialize + wired (§11.4.78/79/80) 20 – Fixed (→ Fixed.md) Bug – BOB-021 – env_loader flaky test: KEY2 leak across test ordering 21 – Fixed (→ Fixed.md) Bug – BOB-022 – AsyncMock warning in search deep-coverage tests 22 – Implemented (→ Fixed.md) Feature – BOB-023 – gamestorrents plugin deep-coverage tests + B-substring bug documented 23 – Fixed (→ Fixed.md) Bug – BOB-024 – gamestorrents_parse_sizeB-substring bug fixed 24 – Implemented (→ Fixed.md) Feature – BOB-025 – eztv.py deep-coverage tests (54 tests) – 54 tests covering MyHtmlParser (size units, date patterns, defaults, special chars), 25 – Implemented (→ Fixed.md) Feature – BOB-026 – piratebay.py deep-coverage tests + import-order bug documented 26 – Implemented (→ Fixed.md)

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					Feature – BOB-027 – solidtorrents.py deep-coverage tests (37 tests) 27 – Implemented (→ Fixed.md) Feature – BOB-028 – limetorrents.py deep-coverage tests (52 tests) 28 – Implemented (→ Fixed.md) Feature – BOB-029 – torlock.py deep-coverage tests (55 tests) 29 – Implemented (→ Fixed.md) Feature – BOB-030 – nyaa.py deep-coverage tests + missing import re bug documented 30 – Implemented (→ Fixed.md) Feature – BOB-031 – kickass.py deep-coverage tests + comma-size gap documented 31 – Implemented (→ Fixed.md) Feature – BOB-032 – anilibra.py deep-coverage tests (49 tests) 32 – Fixed (→ Fixed.md) Bug – BOB-033 – kickass.py crash guards added (BOB-015 defense-in-depth) 33 – Implemented (→ Fixed.md) Feature – BOB-034 – torrentgalaxy.py + yts.py deeper coverage (80 new tests) 34 – Fixed (→ Fixed.md) Bug – BOB-035 – nyaa.py missing import re fixed –download_torrent()calledre.
35	—	Fixed (→ Fixed.md)	Bug	—	BOB-036 — kickass.py comma-separated size regex fixed
36	—	Implemented (→ Fixed.md)	Feature	—	BOB-037 — rutor.py deep-coverage tests (83 tests) — 83 tests covering date normalization, pagination math config, proxy,
37	—	Implemented (→ Fixed.md)	Feature	—	BOB-038 — tokyotoshokan.py deep-coverage tests (60 tests)
38	—		Feature	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			BOB-039 — snowfl.py deep-coverage tests (30 tests)
39	—	Implemented (→ Fixed.md)	Feature	—	BOB-040 — torrentdownload.py deep-coverage tests (35 tests)
40	—	Implemented (→ Fixed.md)	Feature	—	BOB-041 — linuxtracker.py deep-coverage tests (30 tests)
41	—	Implemented (→ Fixed.md)	Task	—	BOB-042 — audiobookbay.py deep-coverage tests + missing import re fixed
42	—	Implemented (→ Fixed.md)	Task	—	BOB-043 — one337x.py deep-coverage tests + B-substring fixed
43	—	Implemented (→ Fixed.md)	Task	—	BOB-044 — extratorrent.py deep-coverage tests + B-substring fixed
44	—	Implemented (→ Fixed.md)	Task	—	BOB-045 — torrentfunk.py deep-coverage tests + B-substring fixed
45	—	Implemented (→ Fixed.md)	Task	—	BOB-046 — torrentproject.py deep-coverage tests — 36 tests covering MyHTMLParser (handle_starttag/endtag/data), feed, fetch_magnet.
46	—	Implemented (→ Fixed.md)	Task	—	BOB-047 — therarbg.py deep-coverage tests + B-substring fixed
47	—	Implemented (→ Fixed.md)	Task	—	BOB-048 — academictorrents.py deep-coverage tests — 48 tests covering XML parsing, concurrent.
48	—	Implemented (→ Fixed.md)	Task	—	BOB-049 — ali213.py deep-coverage tests — 25 tests covering threaded gamepage handling, retry loop (20 ceiling), magnet extraction.
49	—	Implemented (→ Fixed.md)	Task	—	BOB-050 — yourbittorrent.py deep-coverage tests — 30 tests covering HTMLParser, download_file, 7 categories.
50	—	Implemented (→ Fixed.md)	Task	—	BOB-051 — glotorrents.py deep-coverage tests — 40 tests covering pagination, 9 categories, magnet extraction, sleep.
51	—		Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Implemented (→ Fixed.md)			BOB-052 — pctorrent.py deep-coverage tests + B-substring pre-fixed
52	—	Implemented (→ Fixed.md)	Task	—	BOB-053 — rockbox.py deep-coverage tests — 32 tests covering datetime, sleep(3) pagination, kb/mb/gb sizes.
53	—	Implemented (→ Fixed.md)	Task	—	BOB-054 — bitru.py deep-coverage tests + B-substring fixed
54	—	Implemented (→ Fixed.md)	Task	—	BOB-055 — btsow.py deep-coverage tests — Tests covering data-list card parsing, search, download_torrent.
55	—	Implemented (→ Fixed.md)	Task	—	BOB-056 — torrentscsv.py deep-coverage tests — 33 tests covering CS parsing, search, download_torrent.
56	—	Implemented (→ Fixed.md)	Task	—	BOB-057 — xfsusb.py deep-coverage tests + B-substring fixed
57	—	Implemented (→ Fixed.md)	Task	—	BOB-058 — yihua.py deep-coverage tests + B-substring fixed
58	—	Fixed (→ Fixed.md)	Task	—	BOB-059 — bt4g.py tests fixed (was hanging) — 3 tests had bugs: infinite loop from constant return_value (should use
59	Low	Fixed (→ Fixed.md)	Bug	—	BOB-060 — Public-tracker plugins crash on degenerate/empty upstream responses
60	High	Fixed (→ Fixed.md)	Bug	—	BOB-061 — Unit suite hang + order-dependent test-pollution (non-deterministic failures)
61	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-062 — Unbounded plugin pagination loops + unbounded network I/O (hang risk)
62	Low	Completed (→ Fixed.md)	Task	—	BOB-063 — pirateiro test-isolation: add to confest isolation + standing regression guard
63	—	Completed (→ Fixed.md)	Task	—	BOB-064 — Lava P1: Durable remote execution (systemd-linger helper)
64	—	Completed (→ Fixed.md)	Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					BOB-067 — Lava P4: Jackett cookie-login hardening + behaviorally-equivalent HelixQA fake
65	High	Fixed (→ Fixed.md)	Bug	—	BOB-070 — RD2-41: pre-build mutation-marker scan carrier false-positive silently defeats entire pre-build gate
66	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-071 — RD2-01: guard-forbidden-commands.sh hook has live reproducible substring carrier false-positive
67	High	Fixed (→ Fixed.md)	Bug	—	BOB-072 — RD2-03: workable_items.db machine-caught SSoT integrity violations + 90% of closures have zero audit trail
68	High	Fixed (→ Fixed.md)	Bug	—	BOB-073 — RD2-04: workable_items.db and Issues.md/ Fixed.md have drifted (BOB-008 body differs)
69	High	Completed (→ Fixed.md)	Task	—	BOB-075 — RD2-08: docs/features/ Status.md and docs/codegraph/ Status.md are stale
70	Low	Completed (→ Fixed.md)	Task	—	BOB-076 — RD2-09: submodules/ jackett fork 1 commit behind upstream (informational)
71	Medium	Completed (→ Fixed.md)	Task	—	BOB-079 — RD2-12: Retroactive attributed history notes for GA-18/21/22/25/26/27 changes (never rewrite published history)
72	High	Completed (→ Fixed.md)	Task	—	BOB-081 — RD2-14: Author CONTINUATION.md Session 15 entry (currently 53 days / 24+ commits behind HEAD)
73	Medium	Completed (→ Fixed.md)	Task	—	BOB-083 — RD2-16: Regenerate browser_extension/features/ codegraph Status.md + Summary/ HTML/PDF siblings
74	High		Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			BOB-084 — RD2-17: Reconcile BOB-008 DB/MD body drift via the workable-items tool
75	Medium	Completed (→ Fixed.md)	Task	—	BOB-086 — RD2-19: Fix BOB-009/BOB-010 evidence_path + backfill item_history for 56 silent closures
76	High	Completed (→ Fixed.md)	Task	—	BOB-087 — RD2-20: Wire docs_chain commit-seam sync hook per §11.4.106(F) so DB writes cannot land without MD mirror
77	High	Completed (→ Fixed.md)	Task	—	BOB-089 — RD2-24: RED-first tests for start.sh reload_python/reload_plugins/recreate_stack (closes test-half of GA-27)
78	High	Fixed (→ Fixed.md)	Bug	—	BOB-091 — RD2-26: Relocate mocked SearchOrchestrator tests to unit/ + author real-service replacements (closes GA-14/15/16)
79	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-092 — RD2-27: Remove test_live_stack_evidence.py:265 nnmclub SKIP-on-404 fallback + verify live 200 (closes GA-13)
80	Medium	Completed (→ Fixed.md)	Task	—	BOB-096 — RD2-31: Extend qBitTorrent-go jackett_db_test.go with real process-kill/resource-exhaustion fault injection
81	Medium	Completed (→ Fixed.md)	Task	—	BOB-098 — RD2-34: Parametrize 20 hardcoded /Volumes/T7 paths in helixqa banks with PROJECT_ROOT (closes GA-23)
82	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-099 — RD2-36: Fix guard-forbidden-commands.sh substring-match false-positive class + add const033-poweroff-signal-triage carrier to EXCLUDE_PATHS
83	Medium	Completed (→ Fixed.md)	Task	—	BOB-103 — Incorporate Docs Chain submodule per §11.4.106/§11.4.28(C)
84	Medium		Task	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Completed (→ Fixed.md)			BOB-105 — §11.4.238 followup: mechanical §11.4.227(B) anchor-block-integrity check
85	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-108 — constitution scripts/workable-items export reverts docs/Issues.md + docs/Fixed.md revision counters
86	High	Fixed (→ Fixed.md)	Bug	—	BOB-112 — boba-jackett /healthz amplifies under cold-start concurrent burst via uncached Jackett.GetCatalog() call
87	Low	Completed (→ Fixed.md)	Task	—	BOB-113 — BOB-074 followup: add wrk to dev tooling for DDoS/load challenges
88	High	Fixed (→ Fixed.md)	Bug	—	BOB-115 — Fix workable-items validate over-scoping to Updated-events (BOB-010 id=64 pattern)
89	Critical	Fixed (→ Fixed.md)	Bug	—	BOB-116 — 2nd forced-logout incident: user@1000.service SIGKILLed after resource-pressure cascade (perceived host suspend)
90	High	Fixed (→ Fixed.md)	Bug	—	BOB-117 — rutracker login diag still uses forbidden §11.4.6 ‘likely’ vocabulary + wrong error_type (unfixed sibling of nnmclub fix)
91	High	Fixed (→ Fixed.md)	Bug	—	BOB-118 — README.md python-tests badge claims 585 passing; pytest –collect-only measures 5235 (9x stale wrong)
92	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-119 — docs/MERGE_SEARCH_DIAGNOSTICS.md states ENABLE_DEAD_TRACKERS default=1; actual code + compose default=0 (contradicts sibling doc)
93	Critical	Fixed (→ Fixed.md)	Bug	—	BOB-120 — 3rd forced-logout incident 2026-08-18 23:45:49 — SIGKILL user@1000 + preventive-timer-inside user-slice architectural gap

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
94	High	Fixed (→ Fixed.md)	Bug	—	BOB-122 — IPTorrents seed/leech parsing reports 0/0 despite real swarm data — outdated markup selectors in plugins/iptorrents.py AND download-proxy/src/merge_service/search.py
95	Critical	Fixed (→ Fixed.md)	Bug	—	BOB-123 — 4th forced-logout incident 2026-08-19 00:37:11 — PAM/Linger contradiction breakthrough (retro-registered: id used in 6 commits with no tracker row)
96	Critical	Fixed (→ Fixed.md)	Bug	—	BOB-124 — 5th forced-logout 2026-08-19 15:28:22 — architectural install-gap: 4 authored preventive gates never installed by operator
97	Critical	Fixed (→ Fixed.md)	Bug	—	BOB-125 — 6th forced-logout 2026-08-19 16:04:54 — RESOLVED via BOB-126 (root cause was pytest kill(-1,9))
98	Critical	Fixed (→ Fixed.md)	Bug	—	BOB-126 — 7th forced-logout 2026-08-19 16:43:43 — REAL ROOT CAUSE: pytest kill(-1,9) via MagicMock.__int__==1; \$11.4.263 anchor + boba defense-in-depth
99	Low	Fixed (→ Fixed.md)	Bug	—	BOB-127 — Task 8 audit: 2 tests fired real killpg/getpgid on hardcoded PID (fixed 8bedc5a)
100	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-128 — killpg-carrier collision between CM-TEST-MOCK-PID-PATCHED-WHEN-REAL-PID and sibling CM-KILLPG-PGID-GUARD (retro-registered: id used in 3 commits with no tracker row)
101	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-129 — Potential production slowapi/starlette defect flagged by Task 105 subagent
102	Low	Fixed (→ Fixed.md)	Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					BOB-130 — Badge-test timeout deterministic — synced_fixtures fixture 93s vs –timeout=60
103	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-131 — qbittorrent-proxy podman common crash — pre-existing, surfaced during BOB-129 investigation
104	High	Fixed (→ Fixed.md)	Bug	—	BOB-132 — qbittorrent-proxy post-recovery: unhealthy — connection refused to qbittorrent sidecar on localhost:7185
105	Critical	Fixed (→ Fixed.md)	Bug	—	BOB-133 — CRITICAL: fleet-wide container dead-but-healthy — podman stale-cache masks service outage
106	High	Completed (→ Fixed.md)	Task	—	BOB-136 — Closure seam does not bind: 4 tracker rows found stale in one sweep, and workable-items diff i blind to body_md drift
107	High	Fixed (→ Fixed.md)	Bug	—	BOB-138 — qbittorrent-proxy health check probes only 7186, so a dead 7187 merge service reports healthy forever
108	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-139 — SSE _client_gone() swallows every exception into ‘client still connected’, so a raising disconnect probe streams forever (fail-open)
109	Medium	Completed (→ Fixed.md)	Task	—	BOB-140 — Upstream the healthcheck-covers-served-ports gate into constitution/scripts/gates/ and thin boba’s copy to a delegator (§11.4.177)
110	High	Fixed (→ Fixed.md)	Bug	—	BOB-142 — SearchRequest fields were unbounded, so one request could amplify into a 43-tracker fan-out carrying arbitrary payload
111	Low		Bug	—	

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
		Fixed (→ Fixed.md)			BOB-144 — /theme/stream calls the disconnect probe unguarded — fail-closed but via an uncaught traceback inconsistent with the two SSE generators
112	High	Fixed (→ Fixed.md)	Bug	—	BOB-145 — Fix the 7187 wedge: offload and/or memoise Deduplicator.merge_results so O(N^2) regex work stops blocking the async event loop
113	High	Fixed (→ Fixed.md)	Bug	—	BOB-146 — Constitution §11.4.252 detector undercounts by 29% (30 vs 42 AST ground truth) — 4 distinct blind spots make its output a floor, not a census
114	Medium	Completed (→ Fixed.md)	Task	—	BOB-147 — Triage all 36 §11.4.252 fail-open hits: 9 real defects fixed, 14 correct idioms, 14 vendored
115	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-148 — Standing red unit test nothing tracked: test_no_credentials asserts has_session False, gets True — real defect or non-hermetic test, undecided
116	Medium	Fixed (→ Fixed.md)	Bug	—	BOB-153 — Go profile cannot build: go.mod requires go 1.26.2 but the Dockerfile builder is golang:1.23-alpine
117	High	Fixed (→ Fixed.md)	Bug	—	BOB-155 — workable-items diff reports ‘DB and Markdown are in sync’ having opened zero Markdown files when –issues/–fixed are omitted
118	High	Fixed (→ Fixed.md)	Bug	—	BOB-157 — Our own BOB-137 stall watchdog can segfault the merge service: faulthandler dump_traceback(all_threads=True) hits an unpatched CPython 3.12 defect
119	High	Fixed (→ Fixed.md)	Bug	—	BOB-158 — tests/conftest.py cannot run on the production interpreter:

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
120	High	Fixed (→ Fixed.md)	Bug	—	binds asyncio.events._get_event_loop_policy() is a 3.13+ private API, while production version is 3.12.13 BOB-166 — WHAT. §11.4.19 requires closure migration to be ATOMIC: a resolving item moves to Fixed.md, DISAPPEARS from Issues_Summary (open-only) and APPEARS in Fixed_Summary (closed-only). Ten rows violate all three properties right now — they carry a terminal status yet current_location='Issues', so they render in docs/Issues.md and are listed in docs/Issues_Summary.md with a status that literally reads '(→ Fixed.md)', while appearing 0 times in Fixed_Summary.md. Any reader of the canonical open tracker is told these are open work. MANIFEST (measured 2026-08-21): BOB-087 (Completed), BOB-129, BOB-131, BOB-144, BOB-145, BOB-146, BOB-148, BOB-153, BOB-155, BOB-157 (all 'Fixed (→ Fixed.md)'). Confirmed rendering BOB-155/087/157 each grep 1 in Issues.md, 0 in Fixed.md, present in Issues_Summary.md, 0 hits in Fixed_Summary.md. ROOT CAUSE (reproduced at runtime, not inferred) 'close' performs the atomic migration and REQUIRES –evidence. 'update –status' sets any §11.4.15 closed-set value with NO evidence and NO migration — and it knows the location, because it prints it. On a COPY of the real DB: \$ workable-item update –id BOB-065 –db repro.db –status 'Fixed (→ Fixed.md)' update: BOB-065 updated in Issues

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					(status=Fixed (→ Fixed.md), type=Task) \$ sqlite3 repro.db ‘SELECT atm_id,status,current_location ...’ BOB-065 Fixed (→ Fixed.md) Issues So the seam that is supposed to be the ONLY closure path (close, evidence-gated per §11.4.146(D3)) has a parallel unguarded path that reaches the same status while skipping BOTH the evidence requirement and the migration. WHY NOTHING CAUGHT IT (§11.4.238 coverage-escape audit). Three standing checks stay GREEN on a DB holding the forbidden row, verified on the poisoned copy from the repo root so no cwd artifact is involved: (1) ‘validate’ → ‘OK — 164 items, all invariants satisfied’ (it has no status↔location coherence invariant); (2) ‘diff’ → ‘in sync’ (DB and Markdown agree — on the WRONG state; agreement is not correctness); (3) CM-CLOSURE-SEAM BINDS CHECK A → PASS (it flags NON-terminal rows whose id appears in a work commit; these rows are terminal, so they are outside its predicate by construction). This was found by reading a status tally, not by the automated regime — a §11.4.238 discovery-channel escape, which is itself a defect of equal standing to the mis-located rows. ACCEPTANCE. (a) ‘update’ REFUSES a terminal status and names ‘close’ as the correct path with a paired §1.1 mutation proving the refusal (removing the guard must make the mutation pass). (b) ‘validate’ grows a status↔location coherence invariant that FAILS on the forbidden state, with a golden-bad fixture and a

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
121	High	Fixed (→ Fixed.md)	Bug	—	negative control (a legitimately terminal row in Fixed must NOT fire — §11.4.201(1)). (c) The 10 existing rows are drained to Fixed with class-matched evidence per row, or, where a row's evidence cannot be produced honestly re-opened rather than migrated on a bare assertion. (d) Honest boundary: this closes the update-path hole and the detection gap; it does not claim every historical status write was evidence-backed. NOT CLAIMED. No fix is implemented by this filing. The 10 rows are untouched; draining them is acceptance (c) and each needs its own evidence, not a bulk UPDATE. BOB-183 — The compiled Angular bundle shipped at download-proxy/src/ui/dist/frontend/browser still carries the BOB-164 colour-contrast defect verbatim: scanned 2026-08-23 it reports 21 violation nodes on darcula/dark and 1 on darcula/light, while the same sources built to a scratch path report 0 across all 16 palette x mode combinations. The fix is therefore correct at the SOURCE layer and absent at the ARTIFACT layer, so §11.4.108 layer 2 is NOT closed and end users still see the low contrast dashboard. Two compounding facts make this silent rather than obvious: dist/ is gitignored, so the divergence never shows in a diff; and scripts/install.sh:133 asserts only that the directory EXISTS, never that it is newer than the sources it was built from, so a stale bundle passes install

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
122	—	Fixed (→ Fixed.md)	Bug	—	unchallenged. Acceptance: install (or an equivalent gate) FAILS on a bundle older than its sources, the bundle is rebuilt, and docs/qa/BOB-164/axe_contrast_scan.py run against download-proxy/src/ui/dist/frontend, browser exits 0 with zero violation nodes and zero blocking incomplete nodes. BOB-186 — workable-items diff returned exit 0 and the verdict “DB and Markdown are in sync” on a PARTIAL read: invoked with –issues but without –fixed it compared 77 Markdown items against 184 DB item and called that in sync, printing both mismatched counts in its own output while 107 DB items were never compared against anything. Measured 2026-08-25: (A) no markdown paths -> correctly REFUSES exit 1; (B) –db-only -> honest, “no Markdown compared”; (C) –issues alone -> exit 0, “in sync (compared 77 Markdown item(s) against 184 DB item(s))”. The 11.4.201(6) false-null: a partially blind instrument returned the same quiet green a genuinely-synced corpus returns. IMPACT — CORRECTED 2026-08-25, my original filing OVERSTATED this. I wrote that CHECK 2 of the 11.4.106(F) commit seam was exposed. It was NOT. scripts/hooks/docs-sync-commit-seam.sh:277 passed BOTH –issues and –fixed, and a repo-wide sweep found NO executable caller that breaks: the two real callers (that seam and pre_build_verification.sh:549) both

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					pass both paths; the single-path hits are prose evidence files plus a static-scan test fixture. So the defect was real and latent, never live in this project. The corrected claim is: any FUTURE single-path caller would have been silently mis-told. PROVENANCE twice corrected. A subagent first attributed the false-null to the no-paths form, which actually refuses correctly; the conductor re-measured and relocated it to the partial read. Then the fixing agent corrected the conductor on impact. Both corrections are recorded so neither wrong version propagates. FIXED (uncommitted, constitution submodule, fetched to upstream tip 7f16739 before edit per 11.4.26). Design: refuse by default (11.4.201(4) the narrow per-tracker comparison PRESERVED behind an explicit –partial-scope rather than deleted (deleting an existing documented capability would be an 11.4.122 silent removal), mirroring how –db-only preserved the no-Markdown shape. Keyed on MEASURED DB content, never on flag presence — a DB with zero Fixed rows IS fully accounted for by –issues alone and still passes, so flag-keying would have traded the false-null for an 11.4.201(1) false-positive refusal. Resulting property: “in sync” is reachable only when the two printed counts account for each other. RED 4 fail/5 pass -> GREEN 9/9; paired 1.1 mutation is the fixs own revert, killing exactly the 4 defect-guarding tests while the 5 preservation tests stay green. Case C

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					now refuses naming “107 item(s) located in Fixed (supply –fixed)”, the 107 confirmed against an independent sqlite3 count (107 Fixed + 78 Issues = 185). Incidentally closed an 11.4.238 gap: case As refusal had no test anywhere; TestDiffCmd_NoPathsStillRefuses now guards it. OPEN: –partial-scope is the agents naming choice, not an operator decision, and renaming is cheap now and expensive after other consumers adopt it. Other consumers of this shared submodule were not swept. CLOSED 2026-08-26. Already fixed 2026-08-25 21:06 by constitutional commit 5979128 (“fix(workable-items): diff claimed ‘in sync’ while 10 DB rows went uncomparing”) - only this tracker row was stale; no code work was owed. ROOT CAUSE, prove from pre-fix source (11.4.6 - fact, not inference): two individually-reasonable pieces of sync.go. (a) sync.go:852-863, the reverse “absent in Markdown” pass, carried if <code>d.CurrentLocation == "Fixed" && *fixedPath == "" { continue }</code> - its own comment declares the intent, suppress false positives for trackers the caller never supplied, correct in isolation - but the continue ALSO dropped those rows out of differences, and nothing compensated. (b) sync.go:894-897, the verdict, printed <code>len(parsed)</code> and <code>len(dbItems)</code> - the two MISMATCHED numbers - then decided purely on differences. THE VERDICT PRINTED BOTH NUMBERS AND NEVER COMPARED THEM. In one line: an

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					11.4.201(1) false-positive guard silently narrowed comparison SCOPE while the verdict stayed scope-unaware, so the fix for a false positive created its 11.4.201(6) mirror image. CLOSED ON BEHAVIOURAL EVIDENCE, not on reading the commit (11.4.226 evidence-class-at-closure): the shipped binary now REFUSES a partial-scope verdict instead of reporting “in sync” - “refusing to report a DB-vs-Markdown verdict that would silently exclude part of the DB the supplied Markdown path(s) do not account for 122 item(s) located in Fixed (supply –fixed)”, exit 1; with opt-in –partial-scope it reports “PARTIAL SCOPE - N difference(s) ... 122 of 201 DB item(s) were NOT compared”, exit 1. The phrase “in sync” is structurally unreachable on partial read. Regression suite sync_diff_partial_scope_test.go (9 tests) landed with the fix. INSTRUMENT VALIDATED BOTH WAYS (11.4.201(7)(b)): negative control - regenerating Markdown from a copy DB yields “in sync (201 against 201)” exit 0, so the checker is not stuck-on-FAIL. Needle A (flip BOB-008 status, Issues leg) detected exit 1. Needle B (delete BOB-067 on the FIXED leg - the exact leg this defect was blind to) detected as “present in DB, absent in Markdown” (200 vs 201), exit 1. Each needle byte-verified applied before running. HONEST GAP (11.4.6): UNKNOWN whether the shipped binaries are byte-reproducible from HEAD source - they were not rebuilt. Both were

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
123	—	Fixed (→ Fixed.md)	Bug	—	proven to carry the guard and behavior identically on the real corpus, which is the behavioural evidence this closure rests on. No claim is made about classes <code>diff</code> does not compare (revision headers, <code>*_Summary.md</code>). BOB-190 — WHAT: <code>~/.local/lib/python3/site-packages</code> contains binaries built for the cpython-313 AB while the interpreter is Python 3.14, so <code>pydantic_core</code> and <code>rpds</code> fail to import and every test importing FastAPI dies at import time. CONFIRMED NOT OURS: an untouched test file fails identically, so this is environmental and pre-existing. WHY IT MATTERS: CLAUDE.md documents <code>'python3 -m pytest tests/unit/ -v --import-mode=importlib'</code> as the canonical invocation and that documented command currently cannot run - docs and host disagree, the \$11.4.99 misguidance class at the environment layer. <code>scripts/run-tests.sh</code> already sidesteps it by selecting <code>.venv/bin/python</code>, so a working path exists and simply is not what the docs tell a reader to type. IMPACT: anyone following CLAUDE.md literally concludes the suite is broken; worse, an agent could chase green by rewriting tests. ACCEPTANCE: either repair the host site-packages so the documented command works, or correct CLAUDE.md + docs/TESTING.md to name the venv interpreter as canonical - decided explicitly, not left to whoever hits it next. Discovered out-of-band by the

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
124	critical	Obsolete (→ Fixed.md)	Bug	—	fail-open triage agent, so per §11.4.238 this also owes a coverage-escape note: no automated check asserts the documented test invocation actually runs. BOB-206 — STATUS: UNCONFIRMED — surfaced by the T041 review-scope preflight (docs/qa/T041/review_scope_map_20260826.md), which stated it as “factor 6 is unguarded as far as I could tell”. The hedge is preserved deliberately per §11.4.6: this item exists to DRIVE the verification, and MUST NOT be cited as a confirmed defect until a runtime probe settles it either way. WHAT (the hypothesis to test): probe_location()’s verdict is a product of ≥ 7 independent terms — the §11.4.194(1) multi-factor shape where ANY degenerate term triggers the failure and verifying one while assuming the rest is the exact forbidden gap. Factor 6 is the filesystem’s ability to EXPRES per-file ownership. On a uid-flattening filesystem (vfat / exfat / ntfs) mounted with a uid= option) every file reports the MOUNT’s uid regardless of what any chown did or did not do. If probe_location() reads that uid and concludes ownership is correct, it returns ‘ok’ on a filesystem structurally incapable of holding the property being probed — a §11.4.201(6) FALSE-NULL at the feature’s own core: the probe and a genuinely-correct filesystem return the identical quiet success. WHY CRITICAL RATHER THAN THEORETICAL: the download root is

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					HOST-SPECIFIC MOUNT. Whether this fires is a property of the operator's actual mount table, not of our source — so it cannot be settled by reading code alone, and a green probe on the developer's ext4/btrfs proves nothing about an operator whose media lives on exfat or ntfs. This is precisely the class §11.4.108 layer-3 exists for. ADJACENT UNGUARDED TERMS the same preflight surfaced (verify together — they share the tri-state): the precondition has FOUR refusal triggers, of which R4 is itself a THREEWAY product (measured-rootless AND non-root user-spec AND mounts-a-declared-location) that the source states has no second line of defence; R3 and R4 both consume detect_rootless()'s tri-state whose DOCKER branch the source itself admits is documented-not-measured. VERIFICATION PLAN (§11.4.115 RED-first, §11.4.262 machine evidence): (1) enumerate the real mount table and record which declared locations sit on uid-flattening filesystems — that measurement alone may confirm or dismiss the whole item; (2) construct a loopback vfat/exfat image mounted with a uid= option, point a declared location at it, run probe_location() and capture the verdict — if it returns ok, that IS the RED; (3) fix by detecting the filesystem's ownership-expressiveness and refusing-with-reason rather than reporting ok (§11.4.252 fail-closed: a probe that cannot resolve its condition refuses and says so, never passes); (4) golden FALSE fixture on ext4/btrfs proving

#	Level	Status	Type	Fixed-In Tag(s)	One-line description
					the new guard does NOT refuse a healthy location (§11.4.201(1) — a false-positive refusal here would break every normal operator). BLAS RADIUS: this is the ownership feature's own correctness core — the subject of spec 002-user-owned-downloads. A false ok here means the feature reports success while the operator still has to chown by hand, which is the ORIGINAL reported problem the spec exists to solve. DISCOVERY CHANNEL (§11.4.238): found by an agent mapping the T041 review scope, NOT by the automated QA regime — a coverage escape in its own right. The escape audit owed: no existing check exercises a uid-flattening filesystem, so no automated surface could have caught it. NOTE ON THIS RECORD: the first write of this description was corrupted by shell backtick expansion (three terms silently emptied). This is the repaired text; the corruption is recorded here rather than quietly overwritten, per §11.4.6.