

Issues_Summary

Open workable items (current_location = Issues), regenerated from the SQLite single-source-of-truth (§11.4.12).

Counts by Type × Status

Type	Status	Count
Bug	Fixed (→ Fixed.md)	8
Bug	In progress	2
Bug	Operator-blocked	1
Bug	Queued	9
Bug	Ready for testing	1
Task	Completed (→ Fixed.md)	1
Task	In progress	9
Task	Operator-blocked	3
Task	Queued	17
Task	Ready for testing	2
TOTAL		53

Items

ATM ID	Type	Status	Severity	Description
BOB-008	Bug	Operator-blocked	—	RuTracker automated login blocked by CAPTCHA
BOB-065	Task	Queued	High	Lava P2: Egress diagnosis and VPN-ho SOCKS routing (containers pkg/egress)
BOB-066	Task	In progress	High	Lava P3: BOBA_UPSTREAM_PROXY in download-proxy + qBitTorrent-go + Jackett + compose env-forward
BOB-068	Bug	In progress	High	RD2-00: unattributed, unreviewed Aut commit mechanism pushing to main
BOB-069	Task	In progress	High	RD2-40: §11.4.238 QA-discovery-channel ledger — ongoing coverage-escape backfill
BOB-074	Task		Medium	

ATM ID	Type	Status	Severity	Description
		In progress		RD2-07: DDoS-class testing fully absent from the mandated test-type matrix
BOB-077	Task	Operator-blocked	High	RD2-10: Identify second host running the Auto-commit rsync/sync mechanism (OPERATOR-DECISION)
BOB-078	Task	Queued	High	RD2-11: Once identified, wire Auto-commit mechanism through §11.4.234 dedicated commit/push script OR retirement
BOB-079	Task	Queued	Medium	RD2-12: Retroactive attributed history notes for GA-18/21/22/25/26/27 changes (never rewrite published history)
BOB-080	Task	Queued	High	RD2-13: Retroactive Fable-xhigh code review of the substantive Auto-commit diffs
BOB-082	Task	Queued	High	RD2-15: Create BOB-064..067 workable items for the four Lava-porting findings (closes GA-05)
BOB-085	Task	Queued	Medium	RD2-18: Create top-level Boba proxy/merge-service v1.0.0 readiness ledger (closes GA-10)
BOB-087	Task	Completed (→ Fixed.md)	High	RD2-20: Wire docs_chain / commit-sea sync hook per §11.4.106(F) so DB writes cannot land without MD mirror
BOB-088	Task	Queued	Medium	RD2-21: Complete/verify README Tracked-Items + Status Documents table row-completeness (GA-07 remainder)
BOB-090	Task	In progress	Medium	RD2-25: HelixQA Challenge entry exercising all three start.sh subcommands end-to-end against real compose stack
BOB-092	Bug	Queued	Medium	RD2-27: Remove test_live_stack_evidence.py:265 nnmcl SKIP-on-404 fallback + verify live 200 (closes GA-13)
BOB-093	Task	In progress	High	RD2-28: Live compose bring-up + verify rustracker ReDoS regex bounds deployment to container (closes runtime half of GA-12)
BOB-094	Task	In progress	Medium	RD2-29: Author tests/stress/test_tracker_fetch_stress_chaos.py with §11.4.85 fault injection
BOB-095	Task	In progress	Medium	RD2-30: Author tests/stress/test_scheduler_hooks_sse_stress_chaos for Go-side triangle
BOB-097	Task	Queued	Low	

ATM ID	Type	Status	Severity	Description
				RD2-32: Author DDoS-class coverage for exposed download-proxy/merge endpoints (canonical impl of RD2-07)
BOB-100	Task	Queued	Low	RD2-39: Bump submodules/jackett one commit (canonical impl of RD2-09)
BOB-101	Task	Operator-blocked	High	GA-19/RW-09: Is -profile go parity still release goal? (gates RW-10..13) — OPERATOR-DECISION
BOB-102	Task	Operator-blocked	Medium	RW-05: LAN-exposure threat model — bind tunnel 127.0.0.1 or keep 0.0.0.0? OPERATOR-DECISION
BOB-104	Task	In progress	Medium	§11.4.238 followup: CodeGraph 1.5.0 nested-.gitignore regression challenge
BOB-106	Task	Queued	Medium	§11.4.238 followup: §11.4.84 quiescence check helper for the unattributed auto commit path
BOB-107	Task	Queued	Medium	§11.4.238 followup: pre-dispatch existence check for subagent task-brief source inputs
BOB-109	Task	Queued	Medium	BOB-074 followup: scaling-class test coverage absent from mandated test-type matrix
BOB-110	Task	Queued	Medium	BOB-074 followup: UX-class test coverage (accessibility/usability) absent
BOB-111	Task	In progress	High	BOB-074 followup: configure real rate limiting for boba's 3 public HTTP endpoints
BOB-114	Task	Queued	Medium	BOB-074 followup: self-validation gold bad fixture for the rate-limit detector
BOB-120	Bug	Queued	Critical	3rd forced-logout incident 2026-08-18 23:45:49 — SIGKILL user@1000 + preventive-timer-inside-user-slice architectural gap
BOB-121	Task	Ready for testing	Important	External watchdog for the forced-logout architectural gap (task #85, incident #)
BOB-129	Bug	Fixed (→ Fixed.md)	Medium	Potential production slowapi/starlette defect flagged by Task 105 subagent
BOB-131	Bug	Fixed (→ Fixed.md)	Medium	qbittorrent-proxy podman common crash — pre-existing, surfaced during BOB-1 investigation
BOB-135	Bug	Queued	Low	Test isolation: test_list_hooks_after_create fails in build suite (Permission denied /config)
BOB-136	Task	Ready for testing	High	Closure seam does not bind: 4 tracker rows found stale in one sweep, and

ATM ID	Type	Status	Severity	Description
				workable-items diff is blind to body_m drift
BOB-137	Bug	In progress	High	Merge service on 7187 wedges while the same process still serves 7186 (GIL starvation by one spinning thread)
BOB-141	Task	Queued	Low	CLAUDE.md claims the Go profile serves 7186/7187/7188 but its container binds only 7187 — doc contradicts the Dockerfile
BOB-143	Bug	Queued	Medium	Orphaned .worktrees/ dirs (46M, unresolvable gitdir) pollute gate scan scope and manufacture false BOB-126 class findings
BOB-144	Bug	Fixed (→ Fixed.md)	Low	/theme/stream calls the disconnect proc unguarded — fail-closed but via an uncaught traceback, inconsistent with two SSE generators
BOB-145	Bug	Fixed (→ Fixed.md)	High	Fix the 7187 wedge: offload and/or memoise Deduplicator.merge_results so O(N^2) regex work stops blocking the asyncio event loop
BOB-146	Bug	Fixed (→ Fixed.md)	High	Constitution §11.4.252 detector undercounts by 29% (30 vs 42 AST ground truth) — 4 distinct blind spots make its output a floor, not a census
BOB-148	Bug	Fixed (→ Fixed.md)	Medium	Standing red unit test nothing tracked test_no_credentials asserts has_session False, gets True — real defect or non-hermetic test, undecided
BOB-149	Bug	Queued	Low	Managed-plugin count diverges 43/42/ across constitution, CLAUDE.md and the README badge; the badge is hand-maintained and unguarded
BOB-150	Task	Queued	Low	pre_build_verification.sh invariant labels read N/44 but only 35 invariants are labelled
BOB-151	Task	Queued	Medium	CM-SCRIPT-DOCS-SYNC is a named goal with no implementation, and 24 of 36 scripts have no companion doc
BOB-152	Bug	Queued	Medium	Constitution sweep walks vendored third party code: 82% of one gate's 38,291 findings come from submodules/
BOB-153	Bug	Fixed (→ Fixed.md)	Medium	Go profile cannot build: go.mod requires go 1.26.2 but the Dockerfile builder is golang:1.23-alpine
BOB-154	Bug		Medium	

ATM ID	Type	Status	Severity	Description
		Ready for testing		Host venv and production container run different starlette versions (1.4.1 vs 1.6.0)
BOB-155	Bug	Fixed (→ Fixed.md)	High	workable-items diff reports 'DB and Markdown are in sync' having opened zero Markdown files when -issues/-fixes are omitted
BOB-156	Bug	Queued	Medium	BOB-145 event-loop regression guard is load-sensitive and flaky: 8786ms under host load vs a 900-1500ms ceiling calibrated on a quiet host
BOB-157	Bug	Queued	High	Our own BOB-137 stall watchdog can segfault the merge service: faulthandling.dump_traceback(all_threads=True) hits an unpatched CPython 3.12 defect
BOB-158	Bug	Queued	High	tests/conftest.py cannot run on the production interpreter: binds asyncio.events._get_event_loop_policy, 3.13+ private API, while production is 3.12.13